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06-0601 6 kits Viral Gene-Spin/DNA Extraction kit FD Silvano SVP n/a 4/15/2016 n/a n/a 4/28/2016 5/24/2016 n/a 6/13/2016 6/30/2016 06/2030/2016 30 workign days 120,000.00 120,000.00 114,000.00 114,000.00

07-0609
1 lot Construction of working shedat the experimental area 

NESF
EE Victorio SVP

n/a 12/12/2015 n/a n/a 4/8/2016 5/4/2016 n/a 5/13/2016 7/1/2016 7/1/2016 45 calendar days 250,000.00 250,000.00 246,657.08 246,657.08

07-0618 3 kits Influenza A antibody PC Limson SVP n/a 1/15/2016 n/a n/a n/a 2/12/2016 n/a 6/1/2016 7/8/2016 7/28/2016 30 working days 165,000.00 165,000.00 156,000.00 156,000.00

07-0620 1 unit  Aircon with installation LM Retes SVP n/a 3/17/2016 n/a n/a n/a 6/14/2016 n/a n/a 7/11/2016 7/11/2016 15 working days 160,000.00 160,000.00 155,000.00 155,000.00

07-0636 For the replacement of doors at AFVDBCD LC Bangalisan SVP n/a n/a n/a n/a n/a 6/7/2016 n/a n/a 7/13/2016 7/13/2016 15 working days 150,000.00 150,000.00 148,701.00 148,701.00

07-0657 To provide food and accomodation for 50 pax GAHP
LR Ersando SVP n/a n/a n/a n/a n/a 5/24/2016 n/a 6/1/2016 6/15/2016 6/15/2016 7 Working days 250,000.00 250,000.00 239,000.00 239,000.00

07-0669 Supply and installation of Combi blinds FD Silvano SVP n/a n/a n/a n/a n/a 6/20/2016 n/a 6/20/2016 7/20/2016 7/20/2016
15 working days 350,000.00 350,000.00 160,789.20 160,789.20

08-0685

TO provide venue, food and accomodation for 2016 Mid-year 

review and planning workshop.
SR Sison

SVP n/a n/a n/a n/a n/a 7/1/2016 n/a 7/7/2016 8/1/2016 8/1/2016 n/a 300,000.00 300,000.00 294,100.00 294,100.00

08-0689 2 units Aircon with installation
ER Nitollano

SVP n/a 3/17/2016 n/a n/a 6/24/2016 6/29/2016 n/a 7/1/2016 8/2/2016 8/2/2016 15 working days 140,000.00 140,000.00 135,000.00 135,000.00

08-0694 6 units Office documents Scanner Dr-240
ER Nitollano

SVP n/a 06/03/016 n/a n/a 6/15/2016 6/23/2016 n/a 7/1/2016 8/2/2016 8/2/2016 30 working days 270,000.00 270,000.00 246,000.00 246,000.00

08-0696 Various Fuel
FF Obnias

SVP n/a 4/8/2016 n/a n/a 5/13/2016 7/5/2016 n/a 7/15/2016 8/2/2016 8/2/2016 Staggered basis 219,100.30 219,100.30 167,776.40 167,776.40

08-0713

50 pcs Microtube Storage , 50 pcs Microtube storage, 15 pcs 

Microtube
EA Felipe

SVP n/a 1/16/2016 n/a n/a 6/27/2016 6/28/2016 n/a 7/19/2016 8/10/2016 8/10/2016 90 working days 195,000.00 195,000.00 186,500.00 186,500.00

08-0718 1 unit Hammer mill machine
PC Limson

SVP n/a 5/27/2016 n/a n/a 5/29/3026 7/15/2016 n/a 7/28/2016 8/10/2016 8/10/2016 7 working days 160,000.00 160,000.00 158,500.00 158,500.00

08-0754 1 kit PCR Control for AI H5N6 EA Felipe SVP n/a 2/27/2016 n/a n/a n/a n/a n/a 8/4/2016 8/25/2016 8/25/2016 8 weeks 200,000.00 200,000.00 185,000.00 185,000.00

08-0755 1 unit Generator Set 15 KVA AT Junsay SVP n/a

2/5/2016,05/

12/2016 n/a n/a n/a 7/14/2016 n/a 8/1/2016 8/25/2016 8/25/2016 30 calendar days 350,000.00 350,000.00 315,000.00 315,000.00

08-0763 1 unt Shredder RC Santiago SVP n/a 5/27/2016 n/a n/a 7/12/2016 7/27/2016 n/a 8/4/2016 8/31/2016 8/31/2016 60 working days 140,000.00 140,000.00 135,800.00 135,800.00

08-0764 115 bags Hog Starter Mash RC Santiago SVP n/a 5/31/2016 n/a n/a 6/24/2016 6/27/2016 n/a 8/4/2016 8/31/2016 8/31/2016 Staggered basis 139,023.68 139,023.68 133,400.00 133,400.00

08-0768 Various Prepaid cards PC Limson SVP n/a 7/2/2016 n/a n/a 7/27/2016 8/12/2016 n/a 8/25/2016 9/2/2016 9/2/2016 7 working days 244,320.00 244,320.00 239,557.00 239,557.00

09-0777

For the repair/removation of chemical storage room at 

Chemistry bldg. MS Urrutia SVP n/a 3/17/2016 n/a n/a 6/6/2016 6/6/2016 n/a 8/5/2016 9/2/2016 9/2/2016 15 working days 203,718.00 203,718.00 198,721.00 198,721.00

09-0779 For the printing of 1,200 pads Shipping permit. EDL Trinos SVP n/a 6/3/2016 n/a n/a 6/17/2016 8/9/2016 n/a 8/25/2016 9/7/2016 9/7/2016 15 calendar days 216,000.00 216,000.00 158,940.00 158,940.00

09-0780

10 bots Ethanol 90%, 6 bots N-Hexane HPLC, 24 bots 

Methanol, etc. R Marasigan SVP n/a 6/3/2016 n/a n/a 8/10/2016 8/12/2016 n/a 8/25/2016 9/7/2016 9/7/2016 30 working days 131,000.00 131,000.00 102,662.00 102,662.00

09-0781 24,000 pcs Smart lockseal EA Contreras SVP n/a 6/3/2016 n/a n/a 8/2/2016 8/2/2016 n/a 8/25/2016 9/7/2016 9/7/2016 45 calendar days 180,000.00 180,000.00 180,000.00 180,000.00

09-0811 5 tubes Avian Influenza Positive Serum, etc. EA Felipe SVP n/a 2/18/2016 n/a n/a 5/25/2016 n/a n/a 8/25/2016 9/23/2016 9/23/2016 8 weeks 320,000.00 320,000.00 320,000.00 320,000.00

09-0812 340 bags Calf Grower concentrate 50 kgs/bag PC Limson SVP n/a 7/2/2016 n/a n/a 7/15/2016 8/12/2016 n/a 9/7/2016 9/23/2016 09/23/20016 Staggered 330,000.00 330,000.00 326,400.00 326,400.00

09-0813 1 set Generator Set Portable, 1 set Generator with inverter VC Bayotlang SVP n/a 6/23/2016 n/a n/a 8/30/2016 8/30/2016 n/a 9/6/2016 9/23/2016 9/23/2016 7 working days 160,000.00 160,000.00 156,000.00 156,000.00

09-0814 1 unit Bull Restraining Stall,  1 unit Calf Cradle Squeezer LM Avante SVP n/a 1/6/2016 n/a n/a 8/22/2016 8/30/2016 n/a 9/6/2016 9/22/2015 9/22/2016 7 working days 300,000.00 300,000.00 278,575.00 278,575.00

09-0821 Various Tire with inner tube 10 pcs) DC Mendones SVP n/a 1/16/2016 n/a n/a 6/28/2016 8/15/2016 n/a 8/25/2016 9/23/2016 9/23/2016 7 working days 184,000.00 184,000.00 183,800.00 183,800.00

09-0831

For pest control and termite colony elimination and long 

protection from termite at VLD. MD Baldecanas SVP n/a 6/11/2016 n/a n/a 200,000.00 200,000.00 179,885.76 179,885.76

09-0832 25  pcs HP Toner No. 435, 20 pcs HP Toner 505 LC Bangalisan SVP n/a 8/12/2016 n/a n/a 8/22/2016 9/2/2016 n/a 9/19/2016 9/19/2016 9/29/2016 7 working days 161,000.00 161,000.00 129,000.00 129,000.00

09-0839 1 unit Forage Chopper w/ engine FE Obnias, Sr. SVP n/a 4/8/2016 n/a n/a 7/15/2016 8/15/2016 n/a 9/19/2016 9/29/2016 9/29/2016 7 working days 160,000.00 160,000.00 156,800.00 156,800.00

10-0860 1 kit Canine Rabies Virus RA Camba SVP n/a n/a n/a n/a 8/8/2016 8/12/2016 n/a n/a 10/11/2016 10/11/2016 7 working days 154,400.00 154,400.00 36,000.00 36,000.00
10-0861 65 bags Customize Hog Gestating mash, etc. A Ramos SVP n/a 1/29/2016 n/a n/a 9/2/2016 9/20/2016 n/a 9/27/2016 10/11/2016 10/11/2016 Staggered basis 235,150.00 235,150.00 208,921.50 208,921.50

10-0885

Supply of labor and materials for the installation of CCTV 

surveiliance camera FG Hidalgo SVP n/a 6/16/2016 n/a n/a 9/21/2016 9/21/2016 n/a 9/27/2016 10/25/2016 10/25/2016 15 working days 196,998.00 196,998.00 187,352.00 187,352.00

11-0895 1 pc Steel Bookshelves, etc CF Legaspi SVP n/a 6/9/2016 n/a n/a 6/28/2016 8/25/2016 n/a 9/6/2016 11/2/2016 11/2/2016 15 working days 284,722.00 284,722.00 212,300.00 212,300.00

10-0888 120 pcs 500 Globe (Prepaid card), etc ER Nitollano SVP n/a 8/24/2016 n/a n/a 9/14/2016 9/20/2016 n/a 10/17/2016 10/26/2016 10/26/2016 7 working days 175,000.00 175,000.00 173,100.00 173,100.00

11-0901 16 pcs Imported office chair, etc. FD Silvano SVP n/a 5/20/2016 n/a n/a 5/31/2016 7/27/2016 n/a 8/1/2016 11/2/2016 11/2/2017 10 working days 192,500.00 192,500.00 104,000.00 104,000.00

10-0891 35 bots Vitamains ADE, 39 bots Belamyl, etc. FE Obnias SVP n/a 1/16/2016 n/a n/a 3/8/2016 4/5/2016 n/a 6/2/2016 10/27/2016 10/26/2016 7 working days 106,300.00 106,300.00 104,948.64 104,948.64

11-0896 Repair of Goat/Sheep house No. 13 at NSRRDC VC Bayotlang SVP n/a 6/3/2016 n/a n/a 9/5/2016 10/11/2016 n/a 10/19/2016 11/3/2016 10/3/2016 90 calendar days 220,000.00 220,000.00 218,567.27 218,567.27

11-0903 Repair of Goat/Sheep House No. 14 at NSRRDC VC Bayotlang SVP n/a 5/20/2017 n/a n/a 9/5/2017 9/30/2017 n/a 10/17/2017 11/8/2017 11/8/2017 90 calendar days 220,000.00 220,000.00 218,410.58 218,410.58

11-0957 18 pcs Extech 42280 Temperature & Humidity AB Bacolod SVP n/a 10/12/2016 n/a n/a 10/20/2016 10/25/2017 n/a 11/2/2016 11/22/2016 11/22/2016 21 calendar days 342,000.00 342,000.00 298,000.00 298,000.00

11-0929 330 bags Cattle Concentrate (50 kgs/bag) PC Limson SVP n/a 6/9/2016 n/a n/a 9/22/2016 9/24/2016 n/a 10/4/2016 11/15/2016 11/15/2016 Staggered delivery 330,000.00 330,000.00 285,450.00 285,450.00

11-0930 60 bags Customized Duck Grower mash, etc. A Ramos SVP n/a 2/5/2016 n/a n/a n/a 2/26/2016 n/a 10/24/2016 11/15/2016 11/15/2016 Staggered delivery 214,000.00 214,000.00 192,100.50 192,100.50

11-0931 1 unit Hammer Mill Machine RN Acasio SVP n/a 5/20/2016 n/a n/a 8/22/2016 8/26/2016 n/a 11/2/2016 11/15/2016 11/15/2016 7 working days 200,000.00 200,000.00 178,500.00 178,500.00

12-0978 60000 pcs IMV Semn Straw 0.5ml PC Limson SVP n/a 8/2/2016 n/a n/a 8/10/2016 8/15/2016 n/a 8/25/2016 12/1/2016 12/1/2016 8 weeks 180,000.00 180,000.00 138,000.00 138,000.00

12-0979 21 units Automatic Voltage Regualtor AT Gonzales SVP n/a 10/12/2016 n/a n/a 10/20/2016 10/28/2016 n/a 11/8/2016 12/1/2016 12/1/2016 10 working days 357,000.00 357,000.00 121,800.00 121,800.00

12-0992 400 bags Cattle Breeder mash PC Limson SVP n/a 6/11/2016 n/a n/a 8/23/2016 8/23/2016 n/a 8/30/2016 12/1/2016 12/1/2016 Staggered delivery 400,000.00 400,000.00 400,000.00 400,000.00

12-0993

Supply of labor in harvesting Cook stylo seed from 10ha area 

at NFRRDC Masbate EE Victorio SVP n/a 10/20/2016 n/a n/a 9/1/2016 9/1/2016 n/a 11/14/2016 12/2/2016 12/1/2016 30 working days 150,000.00 150,000.00 95,000.00 95,000.00

12-1044 2 units Aircon with installation JC Vargas SVP n/a 10/12/201 n/a n/a 10/20/2016 10/28/2016 n/a 11/8/2016 12/12/2016 12/12/2016 15 working days 120,000.00 120,000.00    84,400.00 84,400.00          

12-1054 1 pc 200Wx30DMDF Board JE Pancho SVP n/a 9/7/2016 n/a n/a 10/12/2016 10/24/2016 n/a 11/24/2016 12/13/206 12/13/2016 7 working days 346,353.00 346,353.00 314,334.00 314,334.00

12-1066 50 bxs Pork lean SD Chavez SVP n/a 11/18/2016 n/a n/a 12/9/2016 12/9/2016 n/a 12/15/2016 12/15/2016 12/15/2016 7 workign days 275,000.00 275,000.00 262,500.00 262,500.00

12-1067 1 kits Viral RNA and DNA CF Legaspi SVP n/a 10/21/2016 n/a n/a 11/3/2016 11/3/2016 n/a 11/25/2016 12/14/2016 12/14/2016 60 working days 165,000.00 165,000.00 159,800.00 159,800.00

12-1072 20 pcs HP Toner # 435, 20 pcs HP toner # 505 LC Bangalisan SVP n/a 10/20/2016 n/a n/a 10/28/2016 10/28/2016 n/a 12/9/2016 12/23/2016 12/23/2016 7 working days 146,000.00 146,000.00 116,000.00 116,000.00

12-1095 432 bags small Rumiant Mix Feeds VC Bayotlang SVP n/a 1/28/2016 n/a n/a 3/18/2016 11/11/2016 n/a 12/5/2016 12/22/2016 12/22/2016 Staggered 496,800.00 496,800.00 492,480.00 492,480.00

12-1100 Supply and installation of 1 lot Door RN Antegro SVP n/a 10/15/2016 n/a n/a 11/10/2016 11/11/2016 n/a 11/24/2016 12/27/2016 12/27/2017 10 calendar days 115,454.00 115,454.00 100,000.00 100,000.00

12-1104 40 bots Injectable Dewormer MF Lagsa SVP n/a 9/29/2016 n/a n/a 11/10/2016 11/22/2016 n/a 12/29/2016 12/27/2016 12/27/2016 7 working days 216,000.00 216,000.00 88,045.00 88,045.00
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12-1106 1 lot Commisioning of one Architect/Civil Engineer GC Bolo SVP n/a 9/23/2016 n/a n/a 11/24/2016 11/29/2016 n/a 12/9/2016 12/27/2016 12/27/2016 7  working days 385,000.00 385,000.00 384,000.00 384,000.00

12-1110 20 jar Semen Straw sealing powder LM Avante SVP n/a 10/28/2016 n/a n/a 11/24/2016 11/29/2016 n/a 12/8/2016 12/28/2016 12/28/2016 60 working days 120,000.00 120,000.00 96,000.00 96,000.00

12-1112 1 unit Figital Liveswtock Weighing Scale FR Garcia SVP n/a 10/21/2016 n/a n/a 11/10/2016 11/20/2016 n/a 11/29/2016 12/28/2016 12/28/2016 7 working days 250,000.00 250,000.00    245,000.00 245,000.00       

12-1118 For the printing of 1500 paqds Shipping permits EB DLTrinios SVP n/a 11/5/2016 n/a n/a 11/18/2016 12/1/2016 n/a 12/9/2016 12/28/2016 12/28/2016 15 calendar days 250,000.00 250,000.00 220,200.00 220,200.00
12-1119 100 pcs Highlighter, 150 pcs Plastic envelop, etc. IJ Santos SVP n/a 9/25/2016 n/a n/a 10/28/2016 ######## n/a 12/5/2016 12/28/2016 12/28/2016 7 working days 120,000.00 120,000.00 93,665.00 93,665.00
12-1125 100 bxs Disposable Syringe, 225 LV Panganiban SVP n/a ######## n/a n/a 11/18/2016 ######## n/a ######## 12/29/2016 12/29/2016 7 working days 199,500.00 199,500.00 139,525.00 139,525.00
12-1133 2 tubs 2x6,000pmoles Probe1: H5 Probe EA Felipe SVP n/a ######## n/a n/a 11/25/2016 ######## n/a ######## 1/3/2017 1/3/2017 30 calendar days 140,000.00 140,000.00 115,000.00 115,000.00
12-1137 1 unit Electric Hand Dril, etc. AP Cuntapay SVP n/a 11/5/2016 n/a n/a 11/15/2016 ######## n/a ######## 12/29/2016 12/29/2016 7 working days 271,000.00 271,000.00 201,500.00 201,500.00
12-1138 72 rolls Barbed wire, 100 Stape nail FE Obnias, Sr. SVP n/a 11/5/2016 n/a n/a 10/5/2016 11/24/2016 n/a 12/12/2016 12/29/2016 12/29/2016 7 working days 125,000.00 125,000.00 123,360.00 123,360.00
12-1163 For the printing of 20,000 pcs Rabies flyers NP Calub SVP n/a 11/11/016 n/a n/a 11/21/2016 11/28/2016 n/a 12/12/2016 12/27/2016 12/27/2016 30 working days 300,000.00 300,000.00 32,000.00 32,000.00

12-1164 24,000 pcs Fabrication of plastci logo seal EA Contreras SVP n/a 9/30/2016 n/a n/a 10/18/2016 12/6/2016 n/a 12/15/2016 1/3/2017 1/3/2017 30 working days 180,000.00 180,000.00 117,120.00 117,120.00

12-1166 40,000 pcs IMV Semen Straw 0.5ml PC Limson SVP n/a 11/10/2016 n/a n/a 11/24/2016 11/25/2016 n/a 12/2/2016 1/3/2017 1/3/2017 30 caendar days 120,000.00 120,000.00 92,000.00 92,000.00

12-1196 164 sqft Combi blinds LM Retes SVP n/a 11/5/2016 n/a n/a 11/16/2016 11/24/2016 n/a 12/9/2016 1/3/2017 1/3/2017 7 working days 156,077.67 156,077.67 68,475.00 68,475.00

12-1197 1 set Generator set JB Palenzuela SVP n/a 10/13/2016 n/a n/a 11/10/2016 11/28/2016 n/a 12/12/2016 1/3/2017 1/3/2017 7 working days 200,000.00 200,000.00 197,950.00 197,950.00

12-1198 30 bags chick Booster mash, etc. EP Guanzing SVP n/a 10/25/2016 n/a n/a 11/29/2016 11/18/2016 n/a 12/9/2016 1/3/2017 1/3/2017 Staggered delivery 266,475.00 266,475.00 262,900.00 262,900.00

12-1183 For the printing of FMD tarpaulin AV Vytiaco SVP n/a 11/17/2016 n/a n/a 11/25/2016 11/29/2016 n/a 12/8/2016 1/3/2017 1/3/2017 15 wotking days 250,000.00 250,000.00 99,000.00 99,000.00

12-1185 2 units Digital Signage appliance MC Gealone SVP n/a 11/5/2016 n/a n/a 11/23/2016 11/28/2016 n/a 12/22/2016 1/3/2017 1/3/2017 30 calendar days 407,000.00 407,000.00 403,000.00 403,000.00

12-1201 For the improvementof Head Office RI Abriol SVP n/a 10/28/2016 n/a n/a 11/10/2016 11/28/2016 n/a 12/8/2016 12/8/2016 12/8/2016 30 calendar days 330,000.00 330,000.00 300,000.00 300,000.00

12-1202

Repair of gutters, ceiling and repainting of viral veterianry 

biologics production lab RN Antegro SVP n/a 10/25/2016 n/a n/a 11/29/2016 11/3/2016 n/a 12/22/2016 1/4/2017 1/4/2017 7 working days 200,000.00 200,000.00 150,000.00 150,000.00

12-1215 3 units MVE Liquid Nitrogen Tank PC Limson SVP n/a 11/17/2016 n/a n/a 11/28/2016 12/9/2016 n/a 12/22/2016 1/11/2017 1/11/2017 7 working days 200,000.00 200,000.00 180,000.00 180,000.00

12-1226 100 pcs HP Deskjet Ink Advantage 678, etc AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/28/2016 n/a 12/28/2016 1/16/2016 1/16/2016 30 working days 154,000.00 154,000.00 70,000.00 70,000.00

12-1229 Repair and replacement of worn-out parts of HP Plotter ER Nitollano SVP n/a 11/20/2016 n/a n/a 12/27/2016 12/27/2016 n/a 12/28/2016 1/16/2017 1/16/2017 45 days 230,000.00 230,000.00 220,775.64 220,775.64

12-1230 35 units Teel filing cabinet AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/27/2016 n/a 12/28/2016 1/16/2017 1/16/2017 30 working days 455,000.00 455,000.00 168,000.00 168,000.00

12-1231 40 units Printer - HP 3635 AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/28/2016 n/a 12/28/2016 1/16/2017 1/16/2017 7 working days 328,000.00 328,000.00 184,000.00 184,000.00

12-1233 10 units Foldable training table AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/28/2016 n/a 12/28/2016 1/16/2016 1/16/2016 7 working days 140,000.00 140,000.00 64,500.00 64,500.00

12-1235 200 pcs Heavy duty flashlight AC Contreras SVP n/a 12/20/2016 n/a n/a n/a 12/28/2016 n/a 12/28/2016 1/16/2016 1/16/2016 7 working days 160,000.00 160,000.00 140,000.00 140,000.00

12-1236 5 units Upgrading of five units Desktop System nit MC Lopez Vito SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/28/2016 n/a 12/28/2016 1/16/2016 1/16/2016 7 working days 150,000.00 150,000.00 140,000.00 140,000.00

12-1237 300 trays Red Top, etc. LZ Cabantac SVP n/a 11/26/2016 n/a n/a 12/6/2016 12/16/2016 n/a 12/28/2016 1/16/2017 1/16/2017 130 working days 912,500.00 912,500.00 596,000.00 596,000.00

12-1238 1 set Equine Dummy GC Bolo SVP n/a 11/26/2016 n/a n/a 12/8/2016 12/16/2016 n/a 12/28/2016 1/16/2016 1/16/2016 8 weeks 247,000.00 247,000.00 245,000.00 245,000.00

12-1239 For the repair of drainage system of VLD-Animal House JE Pancho SVP n/a 10/25/2016 n/a n/a 11/4/2016 12/21/2016 n/a 12/23/2016 1/16/2017 1/16/2017 45 calendars days 495,000.00 495,000.00 396,363.88 396,363.88

12-1240 40 units Document Scanner AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/28/2016 n/a 12/28/2016 1/16/2017 1/16/2017 30 working days 480,000.00 480,000.00 320,000.00 320,000.00

12-1252 200 pcs Roll up banner stand AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/28/2016 n/a 12/28/2016 1/17/2017 1/17/2017 7 working day 300,000.00 300,000.00 230,000.00 230,000.00

12-1253 650 pcs T-shirt RN Antegro SVP n/a 12/9/2016 n/a n/a 12/19/2017 12/19/2016 n/a 12/23/2016 1/17/2017 1/17/2017 7 working days 162,500.00 162,500.00 141,700.00 141,700.00

12-1254 100 pcs Customized Data File folder with NVQSD Logo AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/27/2016 n/a 1/4/2017 1/17/2017 1/17/2017 30 working days 250,000.00 250,000.00 149,800.00 149,800.00

12-1255 3 units 43" LED TV ER Nitollano SVP n/a 11/5/2016 n/a n/a 11/23/2016 11/28/2016 n/a 12/14/2016 1/17/2017 1/17/2017 30 calendar days 387,000.00 387,000.00 381,000.00 381,000.00

12-1256 2 units 43" LED TV LC Bangalisan SVP n/a 11/5/2016 n/a n/a 11/23/2016 11/29/2016 n/a 12/14/2016 1/17/2017 1/17/2017 30 working days 258,000.00 258,000.00 254,000.00 254,000.00

12-1257 55 units LTE Mobile Wifi AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/28/2016 n/a 12/28/2016 1/17/2017 1/17/2017 7 working days 192,500.00 192,500.00 173,250.00 173,250.00

12-1258 25 pcs Customized Book shelve 6 layers AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/27/2016 n/a 12/28/2016 1/18/2016 1/18/2016 7 working days 187,500.00 187,500.00 172,500.00 172,500.00

12-1269 50 pcs Industrial Fan AB Contreras SVP n/a 12/20/106 n/a n/a 12/27/2016 12/28/2016 n/a 12/28/2016 1/18/2017 1/18/2018 7 working days 125,000.00 125,000.00 94,000.00 94,000.00

12-1273 1 lot For the renovation of Butchers Roo of APDC. EA Lopez SVP n/a 11/18/2016 n/a n/a 12/16/2016 12/16/2016 n/a 12/28/2016 1/18/2016 1/18/2016 45 working days 176,876.00 176,876.00 171,000.00 171,000.00

12-1277

100 bxs Multisample needle, 21x1 inch, 100 bxs Multisample 

needle 21x1.5inc., etc. EL Lopez SVP n/a 9/7/2016 n/a n/a 12/29/2017 12/29/2016 n/a n/a 1/18/2017 1/18/2018 6 weeks 362,500.00 362,500.00 210,200.00 210,200.00

12-1280 35 bags Customize Duck Starter mash, etc. M hernandez SVP n/a 11/19/2016 n/a n/a 12/12/2016 12/16/2016 n/a n/a 1/18/2017 1/18/2017 Staggered basis 329,501.55 329,501.55 294,885.00 294,885.00

12-1282 1 unit High Precision Peristaltic/Midea Dispenser RR Suyat SVP n/a 10/22/2016 n/a n/a 12/12/2016 12/16/2016 n/a n/a 1/18/2017 1/18/2017 120 calendar days 320,000.00 320,000.00 290,000.00 290,000.00

12-1283

Hauling, transport treatment and disposal of the expired 

chemicals. LS Ventucillo SVP n/a 11/10/2016 n/a n/a 12/06/216 12/13/2016 n/a n/a 1/18/2017 1/18/2017 10 calendar days 120,000.00 120,000.00 100,000.00 100,000.00

12-1286

For encoding, lay-outing and printing of the Philippines 

Compendium Animal Feeds MB Cabullo SVP n/a 11/5/2016 n/a n/a 11/15/2016 11/15/2016 n/a n/a 1/19/2017 1/19/2017 15 working days 400,000.00 400,000.00 357,040.00 357,040.00

12-1289 4 bxs Filter tips, etc. RR Azul SVP n/a 10/21/2016 n/a n/a 11/3/2016 12/9/2016 n/a 12/27/2016 1/13/2016 01/13/23016 15 working days 102,850.00 102,850.00 51,600.00 51,600.00

12-1295 1 set IDEXX PRRS X3 Ab test RR Azul SVP n/a 11/19/2016 n/a n/a 12/13/2016 12/13/2016 n/a 12/28/2016 1/20/2017 1/20/2017 7 working days 115,500.00 115,500.00 105,000.00 105,000.00

12-1296 10x0.5mg Pierce TM recombinant Protein RR Azul SVP n/a 9/19/2016 n/a n/a 11/18/2016 12/9/2017 n/a 12/27/2016 1/20/2017 1/20/2107 60 calendar days 350,000.00 350,000.00 295,000.00 295,000.00

12-1297 3 sets Solar Panel, FE Obnias, Sr. SVP n/a 5/31/2016 n/a n/a 11/15/2016 12/16/2016 n/a 12/28/20126 1/20/2017 1/20/2017 7 working days 360,000.00 360,000.00 357,000.00 357,000.00

12-1301 1 bot Skimmilk , etc NV Bautista SVP n/a 10/25/2016 n/a n/a 12/12/2016 12/16/2016 n/a 12/20/2016 1/23/2017 1/23/2017 60 calendar days 100,250.00 100,250.00 66,466.00 66,466.00

12-1303 Rehabilitation /Improvement of office fence at Masbate FE Obnias, Sr. SVP n/a 9/15/2016 n/a n/a 12/1/2016 11/16/2016 n/a 12/29/2016 12/29/2016 12/29/2016 60 calendar days 470,000.00 470,000.00 465,056.00 465,056.00

12-1305 1 vial Cirprofloxacin, etc MS Catbagan SVP n/a 10/25/2016 n/a n/a 12/12/2016 12/22/2016 n/a 10/25/2016 1/23/2017 1/23/2017 15 working days 123,850.00 123,850.00 102,318.00 102,318.00

12-1306 40 pcs  Im ported Office chair high back AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/28/2016 n/a 12/28/2016 1/23/2017 1/23/2017 10 working days 480,000.00 480,000.00 144,000.00 144,000.00

12-1313 200 pcs Inspector jacket, etc EL Estanislao SVP n/a 11/10/2016 n/a n/a 11/23/2016 1/4/2017 n/a 1/25/2017 1/25/2017 1/25/2017 90 calendar days 400,000.00 400,000.00 330,000.00 330,000.00

12-1314 4095 kgs Chicken Layer Feeds MM De Vera SVP n/a 12/10/2016 n/a n/a 9/30/2016 9/30/2016 n/a 10/20/2016 1/25/2017 1/25/2017 Staggered 147,500.00 147,500.00 147,420.00 147,420.00

12-1316 50 units UPS AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/28/016 n/a 1/11/2017 1/25/2017 1/25/2017 15 working days 210,000.00 210,000.00 190,000.00 190,000.00

12-1317 For the rehabilitation of CCTV at ADDRL RR Azul SVP n/a 11/18/2016 n/a n/a 11/29/2016 12/27/2016 n/a 12/28/2016 1/25/2017 1/25/2016 20 workign days 200,000.00 200,000.00 118,886.00 118,886.00

12-1322 For the repair of tiles at session room at APDc. EA Lopez SVP n/a 11/26/2016 n/a n/a 11/26/2016 11/27/2016 n/a 12/28/2016 1/25/2017 1/25/2017 10 working days 154,046.20 154,046.20 146,000.00 146,000.00

12-1323 2 units Gallagher Digital Loadbar weighing scale DS Sevilla SVP n/a 9/29/2016 n/a n/a 12/22/2016 1/5/2017 n/a 12/29/2016 1/25/2017 1/25/2017 12 weeks 295,000.00 295,000.00 294,000.00 294,000.00

12-1324 45 pcs HP Ink 704 black, etc. VC Cruz SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/28/2016 n/a 12/28/2016 1/25/2017 1/25/2017 7 working days 170,746.00 170,746.00 118,230.00 118,230.00

12-1325 33 sets CBX 140L-metalleg table AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/29/2016 n/a 12/29/2016 1/25/2017 1/25/2017 30 calendar days 478,000.00 478,000.00 346,500.00 346,500.00

12-1326 5 sets IDEXX PRRD X3 Ab Test RR Azul SVP n/a 12/24/2016 n/a n/a 11/6/2016 12/28/2016 n/a 12/29/2016 1/25/2017 1/25/2017 30 calendar days 577,500.00 577,500.00 525,000.00 525,000.00

12-1327 2 pcs Toner yellow - MX-23FTYA, etc M C Gealone SVP n/a n/a n/a n/a 12/20/2016 12/20/2016 n/a 1/3/2017 1/25/2017 1/25/2017 7 working days 118,551.00 118,551.00 118,551.00 118,551.00

12-1329A 300 pcs Jacket with name plate AB Contreras SVP n/a n/a n/a n/a 12/27/2016 12/28/2016 n/a 12/29/2016 1/25/2017 1/25/2017 15 calendar days 450,000.00 450,000.00 348,000.00 348,000.00

12-1330 For the land preparation and planting for organic feed RC Santiago SVP n/a 6/18/2016 n/a n/a 1/9/2017 1/10/2017 n/a 12/29/2016 1/25/2017 1/25/2017 30 working days 200,000.00 200,000.00 185,000.00 185,000.00

12-1331 5 sets IDEXX PRV/ADV gl Ab Test RR Azul SVP n/a 12/24/2016 n/a n/a 12/28/2016 11/4/2016 n/a 12/29/2016 1/25/2017 1/25/2017 30 working days 341,000.00 341,000.00 310,000.00 310,000.00

12-1340 For rehabilitation of Security System at ADDRL. RR Azul SVP n/a 11/18/2016 n/a n/a 11/25/2016 12/22/2016 n/a 12/29/2016 2/1/2017 2/1/2017 30 calendar days 300,000.00 300,000.00 279,000.00 279,000.00
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12-1343 15 pcs Mobile Devices: Samsung J7 Primer ER Nitollano SVP n/a 12/20/2016 n/a n/a 12/27/2016 12/29/2016 n/a 12/29/2016 2/3/2017 2/3/2017 7 working days 223,500.00 223,500.00 217,500.00 217,500.00
12-1344 33 pcs Mobile Devices: Samsung J7 Prime AB Contreras SVP n/a 12/20/2016 n/a n/a 12/27/2017 12/28/2016 n/a 12/29/2016 2/3/2017 2/3/2017 7 working days 491,700.00 491,700.00 478,500.00 478,500.00

12-1348 1500 kgs  OPV White Corn FR Gacia SVP n/a 12/21/2016 n/a n/a 12/7/2016 12/7/2016 n/a 12/29/2016 2/7/2017 2/7/2017 15 working days 150,000.00 150,000.00 142,500.00 142,500.00

30,989,762.40 29,444,762.40 1,545,000.00 25,543,810.45 24,099,410.45 1,444,400.00    
















