



BAGONG PILIPINAS



Republic of the Philippines
Department of Agriculture
BUREAU OF ANIMAL INDUSTRY
5 Visayas Avenue, Barangay Vasra, Quezon City 1128

(+632)8528-2240 director@bai.gov.ph www.bai.gov.ph @bai.gov.ph


APPENDIX "I"

POSTING CERTIFICATION

This is to Certify that the **BUREAU OF ANIMAL INDUSTRY (BAI)** has posted its **PROCUREMENT MONITORING REPORT FOR THE 2ND SEMESTER FY-2024** (Public Bidding and Alternative Methods of Procurement) for the **Procurement of Vaccines for African Swine Fever (ASF) and Highly Pathogenic Avian Influenza (HPAI)** on the agency website that can be accessible through this link

<https://www.bai.gov.ph/bids-and-awards/Bids-and-Awards/procurement/2024/20240127/2024012701>

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 27th day of January 2025.


FERMINA C. MAGPANTAY
Bids and Awards Committee Secretariat
ASF and HPAI



BAGONG PILIPINAS



Republic of the Philippines
Department of Agriculture
BUREAU OF ANIMAL INDUSTRY

5 Visayas Avenue, Barangay Vasra, Quezon City 1128

(+632)8528-2240

director@bai.gov.ph

www.bai.gov.ph

@bai.gov.ph

January 27, 2025

ATTY. ROWENA CANDICE M. RUIZ
Executive Director V
Government Procurement Policy Board
Technical Support Office Building
Commonwealth Avenue, UP Diliman Campus,
Quezon City

Dear Director Ruiz:


We are submitting herewith the attached **PROCUREMENT MONITORING REPORT** (Public Bidding and Alternative Methods of Procurement) for the **Procurement of Vaccines for African Swine Fever (ASF) and Highly Pathogenic Avian Influenza (HPAI)** covering the period **July-December, 2024** of the **BUREAU OF ANIMAL INDUSTRY (BAI)** in lieu with Section 12.2 of the revised Implementing Rules and Regulations of Republic Act No. 9184.

This is in compliance with the procurement laws, rules and regulations and our usual support to the procurement reform initiatives of the government.

A copy of the Procurement Monitoring Report will also be posted in our agency website (Transparency Seal), which may be downloaded by interested parties.

Thank you.


Very truly yours,


DIOSAMIA M. SEVILLA, MSc
Officer-in-Charge, Director

List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
		20-08-2024	29-05-2024	29-08-2024	29-08-2024	29-08-2024	
Ms. Agrequina Briones, Ms. Rhoda Estero, and Ms. Janine V. Jorvina	30-09-2024	11-10-2024	11-10-2024	14-10-2024	14-10-2024	12-04-2024	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Ms. Agrequina Briones, Ms. Rhoda Estero, and Ms. Janine V. Jorvina	N/A	N/A	N/A	N/A	N/A	N/A	
Ms. Agrequina Briones, Ms. Rhoda Estero, and Ms. Janine V. Jorvina	N/A	N/A	N/A	N/A	N/A	N/A	
Ms. Agrequina Briones, Ms. Rhoda Estero, and Ms. Janine V. Jorvina	N/A	N/A	N/A	N/A	N/A	N/A	
Ms. Agrequina Briones, Ms. Rhoda Estero, and Ms. Janine V. Jorvina	N/A	N/A	N/A	N/A	N/A	N/A	
Mr. Felipe Reolitas	N/A	N/A	N/A	N/A	N/A	N/A	
Ms. Agrequina Briones, Ms. Rhoda Estero, and Ms. Janine V. Jorvina							
Ms. Rhoda Estero, and Ms. Janine V. Jorvina	N/A	N/A	N/A	N/A	N/A	N/A	
Ms. Agrequina Briones, Ms. Rhoda Estero, and Ms. Janine V. Jorvina	N/A	N/A	N/A	N/A	N/A	N/A	
Mr. Felipe Reolitas	N/A	N/A	N/A	N/A	N/A	N/A	
Ms. Rhoda Estero, Mr. Felipe Reolitas	N/A	N/A	N/A	N/A	N/A	N/A	
Mr. Felipe Reolitas	N/A	N/A	N/A	N/A	N/A	N/A	
Ms. Agripina Briones, Ms. Janine v. Jorvina	N/A	N/A	N/A	N/A	N/A	N/A	
Ms. Agripina Briones, Ms. Janine v. Jorvina	N/A	N/A	N/A	N/A	N/A	N/A	
Ms. Agripina Briones, Ms. Janine v. Jorvina	N/A	N/A	N/A	N/A	N/A	N/A	
Ms. Rhoda Estero, Mr. Felipe Reolitas	N/A	N/A	N/A	N/A	N/A	N/A	
Ms. Agrequina Briones	N/A	N/A	N/A	N/A	N/A	N/A	
Ms. Agrequina Briones, Ms. Rhoda Estero, and Ms. Janine V. Jorvina	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MOOE	CO
1-02-01-080-00	Various Laboratory Supply (Light Weight Tackle Box)	Janice S. Garcia	No	NP-S3.9 - Small Value Procurement	N/A	27-0-2024	N/A	10-02-2024	10-02-2024	10-02-2024	10-02-2024	19-19-2024	19-19-2024	01-08-2025	01-08-2025	N/A	N/A	LFP Agriproject	159,500.00	159,500.00		-		
1-02-99-010-00	1 lot Audio Visual Production of ASF	Janice S. Garcia	No	NP-S3.9 - Small Value Procurement	17-09-2024	10-02-2024	N/A	10-07-2024	10-07-2024	11-07-2024	11-07-2024	26-11-2024	27-12-2024	14-01-2025	14-01-2025	N/A	N/A	LFP Agriproject	700,000.00	700,000.00		496,000.00	650,000.00	
1-02-01-080-00	Supply and delivery of Scrub Suit	Janice S. Garcia	No	NP-S3.9 - Small Value Procurement	N/A	10-01-2024	N/A	10-07-2024	10-07-2024	10-07-2024	11-11-2024	26-11-2024	01-06-2025	01-07-2025	01-07-2025	N/A	N/A	LFP Agriproject	100,000.00	100,000.00		89,900.00	89,900.00	
1-02-03-080-00	9 cases Color Changing Rack for PCR Plates	Rachel R. Azul	No	NP-S3.9 - Small Value Procurement	N/A	21-06-2024	N/A	10-07-2024	10-07-2024	N/A	N/A	23-01-2025	N/A	N/A	N/A	N/A	N/A	LFP Agriproject	341,000.00	341,000.00				
1-02-99-099-00	Supply of Advertisement in News paper	Anthony C. Bucad	No	NP-S3.9 - Small Value Procurement	N/A	01-10-2024	N/A	01-10-2024	07-10-2024	03-01-2024	15-10-2024	20-11-2024	20-11-2024	15-01-2025	22-01-2025	N/A	N/A	LFP Agriproject	700,000.00	700,000.00		472,392.00	472,392.00	
1-02-01-080-00	DNA Gel Extraction Kit	Rainelda C. Cuena	No	NP-S3.9 - Small Value Procurement	N/A	10-01-2024	N/A	10-07-2024	10-07-2024	10-07-2024	10-07-2024	28-11-2024	28-11-2024	01-09-2025	01-09-2025	N/A	N/A	LFP Agriproject	86,000.00	86,000.00		16,375.00	16,375.00	
Total Allotted Budget of On-going Procurement Activities																			102,286,200.00	102,286,200.00	0.00	17,803,677.00	17,803,677.00	0.00

Prepared by:

FERMINA C. MAGPANTAY
 BAC Secretariat

Recommended for Approval by:

RAINELDA C. DELA PEÑA, BSAH, DVM, DVM
 BAC Chairperson

APPROVED:

DIOSAMIA M. SEVILLA, MSc
 Head of the Procuring Entity

List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Mr. Felipe Robles	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	

8