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Preface 

 
These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure 

Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have been 

prepared by the Government of the Philippines for use by all branches, agencies, departments, 

bureaus, offices, or instrumentalities of the government, including government-owned and/or 

controlled corporations, government financial institutions, stale universities and colleges, local 

government units, and autonomous regional government. The procedures and practices presented 

in this document have been developed through broad experience, and are for mandatory use in 

projects that are financed in whole or in part by the Government of the Philippines or any foreign 

government/foreign or international financing institution in accordance with the provisions of the 

2016 revised Implementing Rules and Regulations of Republic Act No. 9184. 

 

The PBDs are intended as a model for admeasurements (unit prices or unit rates in a bill 

of quantities) types of contract which are the most common in Works contracting. 

 

The Bidding Documents shall clearly and adequately define, among others: (i) the 

objectives, scope, and expected outputs and/or results of the proposed contract; (ii) the eligibility 

requirements of Bidders; (iii) the expected contract duration; (iv) the obligations, duties, and/or 

functions of the winning Bidder. 

 

Care should be taken to check the relevance of the provisions of the PBDs against the 

requirements of the specific Works to be procured. If duplication of a subject is inevitable in 

other sections of the document prepared by the Procuring Entity, care must be exercised to avoid 

contradictions between clauses dealing with the same matter. 

 

Moreover, each section is prepared with notes intended only as information for the 

Procuring Entity or the person drafting the Bidding Documents. They shall not be included in 

the final documents. The following general directions should be observed when using the 

documents: 

 

a. All the documents listed in the Table of Contents are normally required for the 

procurement of Goods. However, they should be adapted as necessary to the 

circumstances of the particular Project. 

 

b. Specific details, such as the “name of the Procuring Entity” and “address for bid 

submission,” should be furnished in the Instructions to Bidders, Bid Data Sheet, 

and Special Conditions of Contract. The final documents should contain neither 

blank spaces nor options. 

 

c. This Preface and the footnotes or note in italics included in the Invitation to Bid, 

Bid Data Sheet, General Conditions of Contract, Special Conditions of Contract, 

Specifications, Drawings, and Bill of Quantities are not part of the text of the final 

document, although they contain instructions that the Procuring Entity should 

strictly follow. 
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d. The cover should be modified as required to identify the Bidding Documents as to 

the names of the Project, Contract, and Procuring Entity, in addition to the date of 

issue. 

 

e. Modifications for specific Procurement Project details should be provided in the 

Special Conditions of Contract as amendments to the Conditions of Contract. For 

easy completion, whenever reference has to be made to specific clauses in the Bid 

Data Sheet or Special Conditions of Contract, these terms shall be printed in bold 

typeface on Sections I (Instructions to Bidders) and III (General Conditions of 

Contract), respectively. 

 

f. For guidelines on the use of Bidding Forms and the procurement of Foreign- 

Assisted Projects, these will be covered by a separate issuance of the Government 

Procurement Policy Board. 
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Glossary of Acronyms, Terms, and 

Abbreviations 

 
ABC –Approved Budget for the Contract. 

ARCC – Allowable Range of Contract Cost. 

BAC – Bids and Awards Committee. 

Bid – A signed offer or proposal to undertake a contract submitted by a bidder in response to and 

in consonance with the requirements of the bidding documents. Also referred to as Proposal and 

Tender. (2016 revised IRR, Section 5[c]) 

 

Bidder – Refers to a contractor, manufacturer, supplier, distributor and/or consultant who 

submits a bid in response to the requirements of the Bidding Documents. (2016 revised IRR, 

Section 5[d]) 

 

Bidding Documents – The documents issued by the Procuring Entity as the bases for bids, 
furnishing all information necessary for a prospective bidder to prepare a bid for the Goods, 

Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016 

revised IRR, Section 5[e]) 

 

BIR – Bureau of Internal Revenue. 

 

BSP – Bangko Sentral ng Pilipinas. 

 

CDA - Cooperative Development Authority. 

 

CEFA – Cold Examination Facility for Agriculture 

 

CEFA SBAC – Cold Examination Facility for Agriculture Special Bids and Awards Committee 

 

CIF – Cost Insurance and Freight. 

 

CIP – Carriage and Insurance Paid. 

 

Consulting Services – Refer to services for Infrastructure Projects and other types of projects or 

activities of the GOP requiring adequate external technical and professional expertise that are 

beyond the capability and/or capacity of the GOP to undertake such as, but not limited to: (i) 

advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv) 

construction supervision; (v) management and related services; and (vi) other technical services 

or special studies. (2016 revised IRR, Section 5[i]) 

 

Contract – Refers to the agreement entered into between the Procuring Entity and the Supplier 

or Manufacturer or Distributor or Service Provider for procurement of Goods and Services; 

Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for 

Procurement of Consulting Services; as the case may be, as recorded in the Contract Form signed 
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by the parties, including all attachments and appendices thereto and all documents incorporated 

by reference therein. 

 

Contractor – is a natural or juridical entity whose proposal was accepted by the Procuring Entity 

and to whom the Contract to execute the Work was awarded. Contractor as used in these Bidding 

Documents may likewise refer to a supplier, distributor, manufacturer, or consultant. 

 

ConVan – Container Van 

 

CPI – Consumer Price Index. 

 

DDP – Refers to the quoted price of the Goods, which means “delivered duty paid.” 

 

DEA – Designated Examination Area 

 

DOLE – Department of Labor and Employment. 

 

DTI – Department of Trade and Industry. 

 

EXW – Ex works. 

 
FCA – “Free Carrier” shipping point. 

 

FOB – “Free on Board” shipping point. 

 

Foreign-funded Procurement or Foreign-Assisted Project–Refers to procurement whose 

funding source is from a foreign government, foreign or international financing institution as 

specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section 

5[b]). 
 

Framework Agreement – Refers to a written agreement between a procuring entity and a 

supplier or service provider that identifies the terms and conditions, under which specific 

purchases, otherwise known as “Call-Offs,” are made for the duration of the agreement. It is in 

the nature of an option contract between the procuring entity and the bidder(s) granting the 

procuring entity the option to either place an order for any of the goods or services identified in 

the Framework Agreement List or not buy at all, within a minimum period of one (1) year to a 

maximum period of three (3) years. (GPPB Resolution No. 27-2019) 
 

GFI – Government Financial Institution. 

 

GOCC –Government-owned and/or –controlled corporation. 

 

Goods – Refer to all items, supplies, materials and general support services, except Consulting 

Services and Infrastructure Projects, which may be needed in the transaction of public businesses 

or in the pursuit of any government undertaking, project or activity, whether in the nature of 

equipment, furniture, stationery, materials for construction, or personal property of any kind, 

including non-personal or contractual services such as the repair and maintenance of equipment 

and furniture, as well as trucking, hauling, janitorial, security, and related or analogous services, 

as well as procurement of materials and supplies provided by the Procuring Entity for such 

services. The term “related” or “analogous services” shall include, but is not limited to, lease or 
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purchase of office space, media advertisements, health maintenance services, and other services 

essential to the operation of the Procuring Entity. (2016 revised IRR, Section 5[r]) 

 

GOP – Government of the Philippines. 

 

GPPB – Government Procurement Policy Board. 

 

INCOTERMS – International Commercial Terms. 

 

Infrastructure Projects – Include the construction, improvement, rehabilitation, demolition, 

repair, restoration or maintenance of roads and bridges, railways, airports, seaports, 

communication facilities, civil works components of information technology projects, irrigation, 

flood control and drainage, water supply, sanitation, sewerage and solid waste management 

systems, shore protection, energy/power and electrification facilities, national buildings, school 

buildings, hospital buildings, and other related construction projects of the government. Also 

referred to as civil works or works. (2016 revised IRR, Section 5[u]) 

 

LGUs – Local Government Units. 

 

MICT – Manila International Container Terminal 

 
NFCC – Net Financial Contracting Capacity. 

 

NGA – National Government Agency. 

 

PCAB – Philippine Contractors Accreditation Board. 

 

PhilGEPS - Philippine Government Electronic Procurement System. 

 

Procurement Project – refers to a specific or identified procurement covering goods, 

infrastructure project or consulting services. A Procurement Project shall be described, detailed, 

and scheduled in the Project Procurement Management Plan prepared by the agency which shall 

be consolidated in the procuring entity's Annual Procurement Plan. (GPPB Circular No. 06-2019 

dated 17 July 2019) 

 

PSA – Philippine Statistics Authority. 

 

SCC – Special Conditions of Contract 

 

SEC – Securities and Exchange Commission. 

 

SLCC – Single Largest Completed Contract. 

 

Supplier – refers to a citizen, or any corporate body or commercial company duly organized and 

registered under the laws where it is established, habitually established in business and engaged 

in the manufacture or sale of the merchandise or performance of the general services covered by 

his bid. (Item 3.8 of GPPB Resolution No. 13-2019, dated 23 May 2019). Supplier as used in 

these Bidding Documents may likewise refer to a distributor, manufacturer, contractor, or 

consultant. 
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UN – United Nations. 
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Section I. Invitation to Bid 
 

Notes on the Invitation to Bid 

The Invitation to Bid (IB) provides information that enables potential Bidders to decide whether 

to participate in the procurement at hand. The IB shall be posted in accordance with Section 21.2 

of the 2016 revised IRR of RA No. 9184. 
 

Apart from the essential items listed in the Bidding Documents, the IB should also indicate the 

following: 
 

a. The date of availability of the Bidding Documents, which shall be from the time the IB is 

first advertised/posted until the deadline for the submission and receipt of bids; 
 

b. The place where the Bidding Documents may be acquired or the website where it may be 

downloaded; 
 

c. The deadline for the submission and receipt of bids; and 
 

d. Any important bid evaluation criteria (e.g., the application of a margin of preference in 

bid evaluation). 
 

The IB should be incorporated in the Bidding Documents. The information contained in the IB 

must conform to the Bidding Documents and in particular to the relevant information in the Bid 

Data Sheet. 
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Republic of the Philippines 
Department of Agriculture 

BUREAU OF ANIMAL INDUSTRY 
Diliman, Quezon City 
Tel. No. 925 8071 

 

INVITATION TO BID 
IB NO. CEFA-SB-2024-005 

 

DESIGN AND BUILD FOR THE PROPOSED CONSTRUCTION OF 

SINGLE-STOREY COLD EXAMINATION FACILITY FOR 

AGRICULTURE (CEFA) WITH MEZZANINE, INCLUDING 

RENOVATION AND REHABILITATION AT MANILA 
 

1. The Bureau of Animal Industry, through the GAA Fund (FY 2023 Continuing 

Appropriations) intends to apply the sum of One Hundred Fifty Million Pesos 

(P150,000,000.00) being the ABC to payments under the contract for the DESIGN AND 

BUILD FOR THE PROPOSED CONSTRUCTION OF SINGLE-STOREY COLD 

EXAMINATION FACILITY FOR AGRICULTURE (CEFA) WITH MEZZANINE, 

INCLUDING RENOVATION AND REHABILITATION AT MANILA under IB No. 

CEFA-SB-2024-005. Bids received in excess of the ABC shall be automatically rejected 

at bid opening. 

 

2. The Bureau of Animal Industry now invites bids for the above Procurement Project. 

Completion of the works is required within One Hundred Twenty (120) calendar days 

upon receipt of Notice to Proceed (NTP). Bidders should have completed, within five 

(5) years from the date of submission and receipt of bids, a contract similar to the Project. 

The description of an eligible bidder is contained in the Bidding Documents, particularly, 

in Section II (Instructions to Bidders). 

 

3. The eligibility of Design and Build Contractors shall be based on provisions of Annex 

‘G’, IRR / R.A. No. 9184, including Legal, Technical and Financial requirements. In the 

technical requirements, the Design and Build Contractor [ as in solo or in joint venture/ 

consortia] should be able to comply with the experience requirement under the IRR/ R.A. 

No. 9184, where one (1) of the parties [ in a joint venture/ consortia] should have 

completed at least one (1) similar project, over the last five (5) years from the date of Bid 

submission, both in design and build, with at least 50% of the cost of the ABC of the 

project. The joint venture/ consortia Contractor must also submit Class ‘A’ and Class ‘B’ 

Documents. 

 

4. Bidding will be conducted through open competitive bidding procedures with a Two-Step 

Evaluation Procedure using a non-discretionary “PASS/FAIL” evaluation with a Point 

System, as specified in Annex “G” of IRR/ R.A. No. 9184. 

 

5. Prospective Bidders may obtain further information from CEFA-SBAC and inspect the 

Bidding Documents at the address given below during 8:00A.M. – 5:00 P.M., Monday to 

Friday until its closing period posted in the PhilGEPS. 

 

6. A complete set of Bidding Documents may be acquired by interested Bidders on 

December 2, 2024 to December 23, 2024 from the CEFA SBAC Secretariat or website 

of the Procuring Entity (www.bai.da.gov.ph ) and upon payment of the applicable fee for 

the Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in the 

http://www.bai.da.gov.ph/
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amount of Fifty Thousand Pesos (P50,000.00). The Procuring Entity shall allow the 

bidder to present its proof of payment for the fees presented in person, by facsimile, or 

through electronic means. 

 

[NOTE: For lot procurement, the maximum fee for the Bidding Documents for each lot 

shall be based on its ABC, in accordance with the Guidelines issued by the GPPB; 

provided that the total fees for the Bidding Documents of all lots shall not exceed the 

maximum fee prescribed in the Guidelines for the sum of the ABC of all lots.] 

 

7. In accordance with provisions of Annex ‘G’ IRR/ R.A. No. 9184, Bidders shall submit 

Bids in two [2] separate sealed envelopes. The first envelope shall contain all the required 

Class A documents for the infrastructure projects and additional documents specified in 

the Bid Data Sheets and Bid Forms of the Bidding Documents. The second envelope 

shall contain all the required documents for infrastructure specified in the Bid Data 

Sheets and Bid Forms. 

 

8. The Bureau of Animal Industry will hold a Pre-Bid Conference1 on December 9, 2024, 

9:30 A.M. at BAI Office of the Director Conference Room, BAI Compound, Visayas 

Avenue, Diliman, Quezon City and/or through video conferencing or webcasting via 

ZOOM or GOOGLE MEET, which shall be open to prospective bidders. 

 
A Personal Meeting ID will be sent through email for each participant at least one day before 
the event. Prospective bidders need to signify their intention to participate by sending an 
email to bacsecretariat.cefa@gmail.com. 

 
9. Bids must be duly received by the CEFA SBAC Secretariat through manual submission 

at the office address indicated below, on or before December 23, 2024, 9:00 A.M. Late 

bids shall not be accepted. 

 

10. All Bids must be accompanied by a bid security in any of the acceptable forms and in the 

amount stated in IB Clause 14. 

 

11. Bid opening shall be on December 23, 2024, 9:30 A.M. at BAI Office of the Director 

Conference Room, BAI compound, Visayas Avenue, Diliman, Quezon City and/or via 

ZOOM or GOOGLE MEET. Bids will be opened in the presence of the bidders’ 

representatives who choose to attend the activity. 

 

12. The Bureau of Animal Industry reserves the right to reject any and all bids, declare a 

failure of bidding, or not award the contract at any time prior to contract award in 

accordance with Sections 35.6 and 41 of the 2016 revised IRR of RA No. 9184, without 

thereby incurring any liability to the affected bidder or bidders. 

 

13. The CEFA Special Bids and Awards Committee (SBAC) will use a non-discretionary and 

non-discriminatory measure based on sheer luck or chance, which is “draw lots”, in the 

event that two or more bidders have been post-qualified and determined as the bidder 

having the Lowest Calculated Responsive Bid (LCRB) to determine the final LCRB (In 

alphabetical order, the bidders shall pick one rolled paper. The lucky bidder who would 
 

 

1 May be deleted in case the ABC is less than One Million Pesos (PhP1,000,000) where the Procuring Entity may not hold a Pre- 

Bid Conference. 

mailto:bacsecretariat.cefa@gmail.com
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pick the paper with “Congratulations” remark shall be declared as the final bidder having 

LCRB and recommended for award of the contract.) 

 

14. Please refer to the following schedule of activities. 

 
Activity Date Remarks 

Availability of 
Bidding 
documents 

December 2 - 
December 23, 
2024 

Downloadable through PhilGEPS, BAI Website 
and can be requested through email 
(bacsecretariat.cefa@gmail.com) 

Pre-bid 
Conference 

December 9, 
2024 
(9:30 am) 

A Personal Meeting ID will be sent through email 
for each participant at least one day before the 
event. Prospective bidders need to signify their 
intention to participate by sending an email to 
bacsecretariat.cefa@gmail.com 

Deadline for the 
submission of 
bids 

December 23, 
2024 (9:00 am) 

Late bids shall not be accepted. 
 

Through personal delivery or through courier at 
the CEFA SBAC Secretariat station at the Bureau 
of Animal Industry – Office of the Director 
Building, Visayas Ave., Diliman, Quezon City 

 

Bidders must ensure that the Bid Proposals are 
properly delivered and received by the CEFA 
SBAC Secretariat Office on or before the deadline 
of submission. 

Bid Opening December 23, 
2024 (9:30 am) 

A Personal Meeting ID will be sent to participants 
through email who submitted bid proposals on 
time. 

 

15. For further information, please refer to: 

 

Mx. DHEADEMA I. DADUA 

Head, CEFA SBAC Secretariat 

Property Office Building 

BUREAU OF ANIMAL INDUSTRY 

Visayas Avenue, Diliman, Quezon City 

Email: bacsecretariat.cefa@gmail.com 

Contact No.: (02) 8528 2240 local 1239 or 1701 

 

16. For downloading of Bidding Documents, you may visit: www.bai.gov.ph 
 

 

 

 

(Original signed) 

MARIVIC M. DE VERA, DVM, PhD 

Chair, Bids and Awards Committee 

mailto:bacsecretariat.cefa@gmail.com
mailto:bacsecretariat.cefa@gmail.com
http://www.bai.gov.ph/


13  

 

Notes on the Instructions to Bidders 

This Section on the Instruction to Bidders (ITB) provides the information necessary for bidders 

to prepare responsive bids, in accordance with the requirements of the Procuring Entity. It also 

provides information on bid submission, eligibility check, opening and evaluation of bids, post- 

qualification, and on the award of contract. 

Section II. Instructions to Bidders 
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1. Scope of Bid 
 

The Procuring Entity, Bureau of Animal Industry wishes to receive Bids for the DESIGN 

AND BUILD FOR THE PROPOSED CONSTRUCTION OF SINGLE-STOREY 

COLD EXAMINATION FACILITY FOR AGRICULTURE (CEFA) WITH 

MEZZANINE, INCLUDING RENOVATION AND REHABILITATION AT MANILA 

with identification number IB No. CEFA-SB-2024-005. 

 

[Note: The Project Identification Number is assigned by the Procuring Entity based on its 

own coding scheme and is not the same as the PhilGEPS reference number, which is 

generated after the posting of the bid opportunity on the PhilGEPS website.] 

 

The Procurement Project (referred to herein as “Project”) is for the construction of 

Works, as described in Section VI (Specifications). 

 

2. Funding Information 

 

2.1. The GOP through the source of funding as indicated below for FY 2023 

(Continuing Appropriations) in the amount of One Hundred Fifty Million Pesos 

(P150,000,000.00). 

 

2.2. The source of funding is NGA, the General Appropriations Act. 

 

3. Bidding Requirements 
 

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 and 

its 2016 revised IRR, including its Generic Procurement Manuals and associated policies, 

rules and regulations as the primary source thereof, while the herein clauses shall serve as 

the secondary source thereof. 

 

Any amendments made to the IRR and other GPPB issuances shall be applicable only to 

the ongoing posting, advertisement, or IB by the CEFA SBAC through the issuance of a 

supplemental or bid bulletin. 

 

The Bidder, by the act of submitting its Bid, shall be deemed to have verified and 

accepted the general requirements of this Project, including other factors that may affect 

the cost, duration and execution or implementation of the contract, project, or work and 

examine all instructions, forms, terms, and project requirements in the Bidding 

Documents. 

 

4. Corrupt, Fraudulent, Collusive, Coercive and Obstructive Practices 
 

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest 

standard of ethics during the procurement and execution of the contract. They or through 

an agent shall not engage in corrupt, fraudulent, collusive, coercive, and obstructive 

practices defined under Annex “I” of the 2016 revised IRR of RA No. 9184 or other 

integrity violations in competing for the Project. 
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5. Eligible Bidders 
 

5.1. Only Bids of Bidders found to be legally, technically, and financially capable will 

be evaluated. 

 

5.2. The Bidder must have an experience of having completed a Single Largest 

Completed Contract (SLCC) that is similar to this Project, equivalent to at least 

fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current 

prices using the PSA’s CPI, except under conditions provided for in Section 

23.4.2.4 of the 2016 revised IRR of RA No. 9184. 

 

A contract is considered to be “similar” to the contract to be bid if it has the major 

categories of work stated in the BDS. 
 

5.3 

a. Foreign ownership exceeding those allowed under the rules may participate 

pursuant to: 

 

i. When a Treaty or International or Executive Agreement as provided 

in Section 4 of the RA No. 9184 and its 2016 revised IRR allow 

foreign bidders to participate; 

 

ii. Citizens, corporations, or associations of a country, included in the 

list issued by the GPPB, the laws or regulations of which grant 

reciprocal rights or privileges to citizens, corporations, or 

associations of the Philippines; 

 

iii. When the Goods sought to be procured are not available from local 

suppliers; or 

 

iv. When there is a need to prevent situations that defeat competition or 

restrain trade. 

 

b. Foreign ownership limited to those allowed under the rules may participate in this 

Project. 
 

 

5.4. Pursuant to Section 23.4.1.3 of the 2016 revised IRR of RA No.9184, the Bidder 

shall have an SLCC that is at least one (1) contract similar to the Project the value 

of which, adjusted to current prices using the PSA’s CPI, must be at least 

equivalent to: 

 
 

For the procurement of Capital Outlay: The Bidder must have completed a 

single contract that is similar to this Project, equivalent to at least fifty 

percent (50%) of the ABC. 

 

5.5. For Foreign-funded Procurement, the Procuring Entity and the foreign 

government/foreign or international financing institution may agree on another 
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track record requirement, as specified in the Bidding Document prepared for this 

purpose. 

 
 

5.6. The Bidders shall comply with the eligibility criteria under Section 23.4.12 of the 

2016 IRR of RA No. 9184. 

 

6. Origin of Associated Goods 
 

There is no restriction on the origin of goods other than those prohibited by a decision of 

the UN Security Council taken under Chapter VII of the Charter of the UN, subject to 

Domestic Preference requirements under ITB Clause 18. 

 
 

7. Subcontracts 
 

7.1. The Bidder may subcontract portions of the Project to the extent allowed by the 

Procuring Entity as stated herein, but in no case more than fifty percent (50%) of 

the Project. 

 

The Procuring Entity has prescribed that subcontracting is not allowed. 

 

7.2. [If Procuring Entity has determined that subcontracting is allowed during the 

bidding, state:] The Bidder must submit together with its Bid the documentary 

requirements of the subcontractor(s) complying with the eligibility criterial stated 

in ITB Clause 5 in accordance with Section 23.4 of the 2016 revised IRR of RA 

No. 9184 pursuant to Section 23.1 thereof. 

 

7.3. [If subcontracting is allowed during the contract implementation stage, state:] The 

Supplier may identify its subcontractor during the contract implementation stage. 

Subcontractors identified during the bidding may be changed during the 

implementation of this Contract. Subcontractors must submit the documentary 

requirements under Section 23.1 of the 2016 revised IRR of RA No. 9184 and 

comply with the eligibility criteria specified in ITB Clause 5 to the implementing 

or end-user unit. 

 

7.4. Subcontracting of any portion of the Project does not relieve the Contractor of any 

liability or obligation under the Contract. The Supplier will be responsible for the 

acts, defaults, and negligence of any subcontractor, its agents, servants, or 

workmen as fully as if these were the Contractor’s own acts, defaults, or 

negligence, or those of its agents, servants, or workmen. 

 

8. Pre-Bid Conference 
 

The Procuring Entity will hold a pre-bid conference for this Project on 

December 9, 2024, 9:30 A.M. and either at its physical address BAI Office of the 

Director Conference Room, BAI Compound, Visayas Avenue, Diliman, Quezon City 

and/or through videoconferencing/webcasting} as indicated in paragraph 6 of the IB. 
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9. Clarification and Amendment of Bidding Documents 
 

Prospective bidders may request for clarification on and/or interpretation of any part of 

the Bidding Documents. Such requests must be in writing and received by the Procuring 

Entity, either at its given address or through electronic mail indicated in the IB, at least 

ten (10) calendar days before the deadline set for the submission and receipt of Bids. 

 

10. Documents comprising the Bid: Eligibility and Technical Components 
 

10.1. The first envelope shall contain the eligibility and technical documents of the Bid 

as specified in Section X. Checklist of Technical and Financial Documents. 

 

10.2. The Bidder’s SLCC as indicated in ITB Clause 5.2 should have been completed 

within five (5) years prior to the deadline for the submission and receipt of bids. 

 

10.3. If the eligibility requirements or statements, the bids, and all other documents for 

submission to the CEFA SBAC are in foreign language other than English, it must 

be accompanied by a translation in English, which shall be authenticated by the 

appropriate Philippine foreign service establishment, post, or the equivalent office 

having jurisdiction over the foreign bidder’s affairs in the Philippines. Similar to 

the required authentication above, for Contracting Parties to the Apostille 

Convention, only the translated documents shall be authenticated through an 

apostille pursuant to GPPB Resolution No. 13-2019 dated 23 May 2019. The 

English translation shall govern, for purposes of interpretation of the bid. 

 

10.4. A valid PCAB License is required, and in case of joint ventures, a valid special 

PCAB License, and registration for the type and cost of the contract for this 

Project. Any additional type of Contractor license or permit shall be indicated in 

the BDS. 

 

10.5. A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers, 

Materials Engineers, and Foremen) assigned to the contract to be bid, with their 

complete qualification and experience data shall be provided. These key personnel 

must meet the required minimum years of experience set in the BDS. 

 

10.6. A List of Contractor’s major equipment units, which are owned, leased, and/or 

under purchase agreements, supported by proof of ownership, certification of 

availability of equipment from the equipment lessor/vendor for the duration of the 

project, as the case may be, must meet the minimum requirements for the contract 

set in the BDS. 

 

11. Documents Comprising the Bid: Financial Component 
 

11.1. The second bid envelope shall contain the financial documents for the Bid as 

specified in Section X (Checklist of Technical and Financial Documents). 

 

11.2. If the Bidder claims preference as a Domestic Bidder or Domestic Entity, a 

certification issued by DTI shall be provided by the Bidder in accordance with 

Section 43.1.3 of the 2016 revised IRR of RA No. 9184. 
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11.3. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be 

accepted. 

 

11.4. For Foreign-funded Procurement, a ceiling may be applied to bid prices provided 

the conditions are met under Section 31.2 of the 2016 revised IRR of RA No. 

9184. 

 

12. Alternative Bids 
 

Bidders shall submit offers that comply with the requirements of the Bidding Documents, 

including the basic technical design as indicated in the drawings and specifications. Unless 

there is a value engineering clause in the BDS, alternative Bids shall not be accepted. 

 

13. Bid Prices 
 

All bid prices for the given scope of work in the Project as awarded shall be considered as 

fixed prices, and therefore not subject to price escalation during contract implementation, 

except under extraordinary circumstances as determined by the NEDA and approved by the 

GPPB pursuant to the revised Guidelines for Contract Price Escalation guidelines. 

 

 

14. Bid and Payment Currencies 

 

14.1. Bid prices may be quoted in the local currency or tradeable currency accepted by 

the BSP at the discretion of the Bidder. However, for purposes of bid evaluation, 

Bids denominated in foreign currencies shall be converted to Philippine currency 

based on the exchange rate as published in the BSP reference rate bulletin on the 

day of the bid opening. 

 

14.2. Payment of the contract price shall be made in Philippine Pesos. 

 

15. Bid Security 
 

15.1. The Bidder shall submit a Bid Securing Declaration2 or any form of Bid Security 

in the amount indicated in the BDS, which shall be not less than the percentage of 

the ABC in accordance with the schedule in the BDS. 

 

15.2. The Bid and bid security shall be valid until one hundred twenty (120) calendar 

days from the date of the opening of bids. Any Bid not accompanied by an 

acceptable bid security shall be rejected by the Procuring Entity as non-responsive. 
 

 

 

 

 

2 In the case of Framework Agreement, the undertaking shall refer to entering into contract with the Procuring Entity and 

furnishing of the performance security or the performance securing declaration within ten (10) calendar days from receipt of 

Notice to Execute Framework Agreement. 
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16. Sealing and Marking of Bids 
 

Each Bidder shall submit one copy of the first and second components of its Bid. 

 

The Procuring Entity may request additional hard copies and/or electronic copies of the 

Bid. However, failure of the Bidders to comply with the said request shall not be a ground 

for disqualification. 

 

If the Procuring Entity allows the submission of bids through online submission or any 

other electronic means, the Bidder shall submit an electronic copy of its Bid, which must 

be digitally signed. An electronic copy that cannot be opened or is corrupted shall be 

considered non-responsive and, thus, automatically disqualified. 

 

17. Deadline for Submission of Bids 
 

The Bidders shall submit on the specified date and time and either at its physical address 

or through online submission as indicated in paragraph 9 of the IB. 

 

18. Opening and Preliminary Examination of Bids 
 

18.1. The CEFA SBAC shall open the Bids in public at the time, on the date, and at the 

place specified in paragraph 11 of the IB. The Bidders’ representatives who are 

present shall sign a register evidencing their attendance. In case 

videoconferencing, webcasting or other similar technologies will be used, 

attendance of participants shall likewise be recorded by the CEFA SBAC 

Secretariat. 

 

In case the Bids cannot be opened as scheduled due to justifiable reasons, the 

rescheduling requirements under Section 29 of the 2016 revised IRR of RA No. 

9184 shall prevail. 

 

18.2. The preliminary examination of bids shall be governed by Section 30 of the 2016 

revised IRR of RA No. 9184. 

 

19. Detailed Evaluation and Comparison of Bids 
 

19.1. The Procuring SBAC shall immediately conduct a detailed evaluation of all Bids 

rated “passed,” using non-discretionary pass/fail criteria. The CEFA SBAC shall 

consider the conditions in the evaluation of Bids under Section 32.2 of the 2016 

revised IRR of RA No. 9184. 

 

19.2. If the Project allows partial bids, all Bids and combinations of Bids as indicated in 

the BDS shall be received by the same deadline and opened and evaluated 

simultaneously so as to determine the Bid or combination of Bids offering the 

lowest calculated cost to the Procuring Entity. Bid Security as required by ITB 

Clause 15 shall be submitted for each lot or item separately. 
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19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016 

revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for all 

the lots participated in by the prospective Bidder. 

 

20. Post-Qualification 
 

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of the 

notice from the CEFA SBAC that it submitted the Lowest Calculated Bid, the Bidder 

shall submit its latest income and business tax returns filed and paid through the BIR 

Electronic Filing and Payment System (eFPS) and other appropriate licenses and permits 

required by law and stated in the BDS. 

 

21. Signing of the Contract 
 

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 shall 

form part of the Contract. Additional Contract documents are indicated in the BDS. 
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Notes on the Bid Data Sheet 

The Bid Data Sheet (BDS) consists of provisions that supplement, amend, or specify in detail, 

information, or requirements included in the ITB found in Section II, which are specific to each 

procurement. 

 

This Section is intended to assist the Procuring Entity in providing the specific information in 

relation to corresponding clauses in the ITB and has to be prepared for each specific 

procurement. 

 

The Procuring Entity should specify in the BDS information and requirements specific to the 

circumstances of the Procuring Entity, the processing of the procurement, and the bid evaluation 

criteria that will apply to the Bids. In preparing the BDS, the following aspects should be 

checked: 

 

a. Information that specifies and complements provisions of the ITB must be incorporated. 

 

b. Amendments and/or supplements, if any, to provisions of the ITB as necessitated by the 

circumstances of the specific procurement, must also be incorporated. 

Section III. Bid Data Sheet 
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Bid Data Sheet 
ITB 

Clause 

 

5.2 For this purpose, contracts similar to the Project refer to contracts which have the 

same major categories of work, which shall be: 

a. Design and Build of Laboratory with Cold Storage Facility and/or 

Designated Examination Area 

b. Completed within five (5) years prior to the deadline for the submission and 

receipt of bids. 

7.1 Subcontracting is not allowed. 

10.4 PCAB License [Allowable Ranges Contract Costs – Php 150 Million up to 300 
Million]. Special PCAB License if joint venture. 

10.5 The key personnel must meet the required minimum years of experience set 

below: 

 

 

 

 

 

 

 

 

 

 

 

 

 
Similar experience means design/construction experience in the same position 

and/or in the same/similar project category. Total experience means total 
design/construction experience regardless of position or project category. 

10.6 The minimum major equipment requirements are the following: 

NOTE: The bidder shall furnish Certified True Copies of Ownership and/or 

Lease Agreement as specified. 

 No. Equipment O O or L Total  

1 Backhoe with attachment 0.50-1.00 cu.m. 2 1 2 

2 Dump Truck 9-10 cu.m. 2 - 2 

3 Personnel Service Vehicle/ Truck 1 - 1 

4 Generator Set 301-350 kw 1 - 1 

5 Truck Mounted crane, 25 tons 1 - 1 

6 Concrete Vibrator 3 - 3 

7 Plate Compactor 1 - 1 

8 Welding Machine, 300 amp. 3 - 3 

9 One Bagger Concrete Mixer 2 - 2 

10 Tower Crane - 1 1 

 
Position 

Req. Min. Years of Similar 
Experience 

Req. Min. Years of Total 
(Similar + Related 

Experience) 

A. Design Personnel   

Design Manager 8 12 

Other Key Design 
Personnel 

5 8 

B. Construction 
Personnel 

  

Project Manager 8 12 

Other Key Construction 
Personnel 

5 8 
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   Total 16 2 17  

O or L - Owned or Leased 

 

12 The price of the Goods shall be quoted DDP at BAI, Quezon City or the applicable 

International Commercial Terms (INCOTERMS) for this Project. 

15.1  The bid security shall be in the form of a Bid Securing Declaration, or any of the 

following forms and amounts: 

 
a. The amount of not less than Three Million Pesos (Php3,000,000.00) 

equivalent to two percent (2%) of ABC, if bid security is in cash, 

cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of 

credit; or 

 
b. The amount of not less than Seven Million Five Hundred Thousand Pesos 

(Php7,500,000.00) equivalent to five percent (5%) of ABC if bid security is 

in Surety Bond. 

16 Each bidder shall submit two (2) copies of bid proposal [one original copy and one 

duplicate copy (Copy I)] of the first and second components of its Bid. (see attached 

copy of Sealing and Marking of Bids) 

20 [List licenses and permits relevant to the Project and the corresponding law 

requiring it, e.g. Environmental Compliance Certificate, Certification that the 

project site is not within a geohazard zone, etc.] 
 

Latest income and business tax returns filed and paid through the BIR 

Electronic Filing and Payment System (eFPS) 

20.2 Post Qualification documents 

(to be submitted by the bidder with the Lowest Calculated Bid/Single Calculated 

Bid) 

 

a) Latest Income and Business tax returns filed and paid through the Bureau of 

Internal Revenue (BIR) Electronic Filling and Payment System (eFPS) for the last 

six (6) months. 
 

b) VAT Returns (BIR Form 2550Q) or Percentage Tax Return (BIR Form 2551Q) 

with proof of payment. 
 

c) Latest Quarterly and Annual Income Tax Returns (BIR Forms 1701 or 1702) 

 
d) Latest Audited Financial Statement received by the BIR. 

21 Additional contract documents relevant to the Project that may be required by 

existing laws and/or the Procuring Entity, such as construction schedule and S-curve, 

manpower  schedule,  construction  methods,  equipment  utilization  schedule, 

construction safety and health program approved by the DOLE, and other acceptable 

tools of project scheduling. 
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Notes on the General Conditions of Contract 

The General Conditions of Contract (GCC) in this Section, read in conjunction with the Special 

Conditions of Contract in Section V and other documents listed therein, should be a complete 

document expressing all the rights and obligations of the parties. 

 

Matters governing performance of the Supplier, payments under the contract, or matters affecting 

the risks, rights, and obligations of the parties under the contract are included in the GCC and 

Special Conditions of Contract. 

 

Any complementary information, which may be needed, shall be introduced only through the 

Special Conditions of Contract. 

Section IV. General Conditions of Contract 
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1. Scope of Contract 
 

This Contract shall include all such items, although not specifically mentioned, that can 

be reasonably inferred as being required for its completion as if such items were expressly 

mentioned herein. All the provisions of RA No. 9184 and its 2016 revised IRR, including 

the Generic Procurement Manual, and associated issuances, constitute the primary source 

for the terms and conditions of the Contract, and thus, applicable in contract 

implementation. Herein clauses shall serve as the secondary source for the terms and 

conditions of the Contract. 

 

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No. 

9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement 

activities, the advertisement, posting, or invitation of which were issued after the 

effectivity of the said amendment. 

 

Additional requirements for the completion of this Contract shall be provided in the 

Special Conditions of Contract (SCC). 

 

2. Sectional Completion of Works 
 

If sectional completion is specified in the Special Conditions of Contract (SCC), 

references in the Conditions of Contract to the Works, the Completion Date, and the 

Intended Completion Date shall apply to any Section of the Works (other than references 

to the Completion Date and Intended Completion Date for the whole of the Works). 

 

3. Possession of Site 

 
3.1. The Procuring Entity shall give possession of all or parts of the Site to the 

Contractor based on the schedule of delivery indicated in the SCC, which 

corresponds to the execution of the Works. If the Contractor suffers delay or 

incurs cost from failure on the part of the Procuring Entity to give possession in 

accordance with the terms of this clause, the Procuring Entity’s Representative 

shall give the Contractor a Contract Time Extension and certify such sum as fair 

to cover the cost incurred, which sum shall be paid by Procuring Entity. 

 

3.2. If possession of a portion is not given by the above date, the Procuring Entity will 

be deemed to have delayed the start of the relevant activities. The resulting 

adjustments in contract time to address such delay may be addressed through 

contract extension provided under Annex “E” of the 2016 revised IRR of RA No. 

9184. 

 

4. The Contractor’s Obligations 
 

The Contractor shall employ the key personnel named in the Schedule of Key Personnel 

indicating their designation, in accordance with ITB Clause 10.5 and specified in the 

BDS, to carry out the supervision of the Works. 
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The Procuring Entity will approve any proposed replacement of key personnel only if 

their relevant qualifications and abilities are equal to or better than those of the personnel 

listed in the Schedule. 

 

5. Performance Security 
 

5.1. Within ten (10) calendar days from receipt of the Notice of Award by the Bidder 

from the Procuring Entity but in no case later than prior to the signing of the 

Contract by both parties, the successful Bidder shall furnish the performance 

security in any of the forms prescribed in Section 39 of the 2016 revised IRR of 

RA No. 9184. 

 

5.2. The Contractor, by entering into the Contract with the Procuring Entity, 

acknowledges the right of the Procuring Entity to institute action pursuant to RA 

No. 3688 against any subcontractor be they an individual, firm, partnership, 

corporation, or association supplying the Contractor with labor, materials and/or 

equipment for the performance of this Contract. 

 

6. Site Investigation Reports 
 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred 

to in the SCC supplemented by any information obtained by the Contractor. 

 

7. Warranty 
 

7.1. In case the Contractor fails to undertake the repair works under Section 62.2.2 of 

the 2016 revised IRR, the Procuring Entity shall forfeit its performance security, 

subject its property(ies) to attachment or garnishment proceedings, and 

perpetually disqualify it from participating in any public bidding. All payables of 

the GOP in his favor shall be offset to recover the costs. 

 

7.2. The warranty against Structural Defects/Failures, except that occasioned-on force 

majeure, shall cover the period from the date of issuance of the Certificate of Final 

Acceptance by the Procuring Entity. Specific duration of the warranty is found in 

the SCC. 

 

8. Liability of the Contractor 
 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 

under this Contract shall be as provided by the laws of the Republic of the Philippines. 

 

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and 

severally liable to the Procuring Entity. 

 

9. Termination for Other Causes 
 

Contract termination shall be initiated in case it is determined prima facie by the 

Procuring Entity that the Contractor has engaged, before, or during the implementation of 

the contract, in unlawful deeds and behaviors relative to contract acquisition and 



27  

implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and 

obstructive practices as stated in ITB Clause 4. 

 

10. Dayworks 
 

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of RA 

No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the 

Contractor’s Bid shall be used for small additional amounts of work only when the 

Procuring Entity’s Representative has given written instructions in advance for additional 

work to be paid for in that way. 

 

11. Program of Work 
 

11.1. The Contractor shall submit to the Procuring Entity’s Representative for approval 

the said Program of Work showing the general methods, arrangements, order, and 

timing for all the activities in the Works. The submissions of the Program of Work 

are indicated in the SCC. 

 

11.2. The Contractor shall submit to the Procuring Entity’s Representative for approval 

an updated Program of Work at intervals no longer than the period stated in the 

SCC. If the Contractor does not submit an updated Program of Work within this 

period, the Procuring Entity’s Representative may withhold the amount stated in 

the SCC from the next payment certificate and continue to withhold this amount 

until the next payment after the date on which the overdue Program of Work has 

been submitted. 

 

12. Instructions, Inspections and Audits 
 

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s 

accounts and records relating to the performance of the Contractor and to have them 

audited by auditors of the GOP or the Procuring Entity, as may be required. 

 

13. Advance Payment 
 

The Procuring Entity shall, upon a written request of the Contractor which shall be 

submitted as a Contract document, make an advance payment to the Contractor in an 

amount not exceeding fifteen percent (15%) of the total contract price, to be made in 

lump sum, or at the most two installments according to a schedule specified in the SCC, 

subject to the requirements in Annex “E” of the 2016 revised IRR of RA No. 9184. 

 

14. Progress Payments 
 

The Contractor may submit a request for payment for Work accomplished. Such requests 

for payment shall be verified and certified by the Procuring Entity’s 

Representative/Project Engineer. Except as otherwise stipulated in the SCC, materials and 

equipment delivered on the site but not completely put in place shall not be included for 

payment. 
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15. Operating and Maintenance Manuals 
 

15.1. The Contractor will provide “as built” Drawings and/or operating and 

maintenance manuals as specified in the SCC. 

 

15.2. If the Contractor does not provide the Drawings and/or manuals or they do not 

receive the Procuring Entity’s Representative’s approval, the Procuring Entity’s 

Representative may withhold the amount stated in the SCC from payments due to 

the Contractor. 
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Notes on the Special Conditions of Contract 

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in 

providing contract-specific information in relation to corresponding clauses in the GCC found in 

Section IV. 

 

The Special Conditions of Contract (SCC) complement the GCC, specifying contractual 

requirements linked to the special circumstances of the Procuring Entity, the Procuring Entity’s 

country, the sector, and the Goods purchased. In preparing this Section, the following aspects 

should be checked: 

 

a. Information that complements provisions of the GCC must be incorporated. 

 

b. Amendments and/or supplements to provisions of the GCC as necessitated by the 

circumstances of the specific purchase, must also be incorporated. 

 

However, no special condition which defeats or negates the general intent and purpose of the 

provisions of the GCC should be incorporated herein. 

Section V. Special Conditions of Contract 
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Special Conditions of Contract 
 

 

GCC 

Clause 

 

2 [If different dates are specified for completion of the Works by section, i.e. 

“sectional completion,” these dates should be listed here.] 
 

Design Preparation – One (1) month 

Construction – Three (3) months 

6 The site investigation reports are: [list here the required site investigation reports.] 
Site inspection and survey (please refer to TOR) 

7.2 [In case of permanent structures, such as buildings of types 4 and 5 as classified 

under the National Building Code of the Philippines and other structures made of 

steel, iron, or concrete which comply with relevant structural codes (e.g., DPWH 

Standard Specifications), such as, but not limited to, steel/concrete bridges, 

flyovers, aircraft movement areas, ports, dams, tunnels, filtration and treatment 

plants, sewerage systems, power plants, transmission and communication towers, 

railway system, and other similar permanent structures:] 

 
Fifteen (15) years. 

10 Dayworks are applicable at the rate shown in the Contractor’s 

original Bid. 

11.1 The Contractor shall submit the Program of Work to the Procuring Entity’s 

Representative within seven (7) days of delivery of the Notice of Award. 

11.2 The amount to be withheld for late submission of an updated Program of Work is 

5% of the Contract Amount 

13 The amount of the advance payment shall not exceed 15% of the total contract 

price and schedule of payment. 

14 Materials and equipment delivered on the site but not completely put in place shall 
NOT be included for payment. 

15.1 The date by which operating and maintenance manuals are required is within 30 

calendar days after project completion. 
 

The date by which “as built” drawings are required is within 15 calendar days after 

project completion. 

15.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required is 5% of the Contract 

Amount. 
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Section VI. Minimum Performance Standards 

and Specification 

Minimum Performance Standards and Parameters (MPSP) Including DPWH Blue Book 

 

1. PURPOSE 

 

The purpose of the Minimum Performance Standards and Parameters (MPSP), among others, 

is to: 

 

1.1. Establish the MPSP that the Design and Build Contractor [DBC] must comply with 

under the Contract Agreement with the Bureau of Animal Industry for the Design and 

Build of the Proposed Cold Examination Facility for Agriculture (hereinafter referred 

to as “the Project”), using the Implementing Rules and Regulations, Republic Act 

No. 9184 especially Annex “G” Guidelines for the Procurement and Implementation 

of Contracts for Design and Build Infrastructure Projects; 

 

1.2. Ensure compliance of the DBC in adopting Architectural, Engineering, and other 

Technical Guidelines and define performance standards for the Detailed Engineering 

Design (DED) of the Project; and 

 

1.3. Provide a quantifiable and verifiable basis for physical progress as a basis for Claims 

for Payments of the DBC in accordance standard accounting and auditing rules and 

regulations of the Procuring Entity. 

 

2. SCOPE OF THE PROJECT 

 

2.1. Project Components. The Bid Documents include the following components (Table 

2.1): 

 

Table 2.1 Project Components 

 

Component Particulars 

Architectural and 
Engineering Designs 

Complete plans, drawings, specifications, BOQ and cost estimates, 
construction management, progress reports, and claims for payments 
and completion reports 

Site Civil Works Site drainage/flood control, site stabilization sanitary works forming part 
of the site civil works, pavements, and RROW improvements as 
applicable / needed, including pavement markings, etc., with pertinent 
plans and designs prepared by a Registered and Licensed Civil Engineer 

Architectural Works Masonry, finishes, partitions, acoustics, lighting, moisture protection / 
thermal, glazing, wood/plastics, fenestrations (doors & windows), with 
pertinent plans and designs prepared by a Registered and Licensed 
Architect 

Structural Works Foundation, earthquake-proof and typhoon-proof building, with the 
pertinent plans and designs prepared by a Registered and Licensed Civil 
Engineer who specialize in structural design 
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Electrical Works All electrical systems including backup generator set with pertinent plans 
and designs prepared by a Registered and Licensed Professional Electrical 
Engineer 

Mechanical Works HVAC, fire protection, and elevator with pertinent plans and designs 
prepared by a Registered and Licensed Professional Mechanical Engineer 

Plumbing Works Water Tanks and supply systems with pertinent plans and designs 
prepared by a Registered and Licensed Master Plumber 

Sanitary Works Water Sewage, Sanitary, and disposal systems with pertinent plans and 
designs prepared by a Registered and Licensed Sanitary Engineer 

Electronics Works Conceptualize, design, test, and oversee the installation of 
communications and electronic systems that includes vertical 
and horizontal LAN cabling, FDAS, public address, CCTV 
system, and provision for data center/server room with pertinent plans 
and designs prepared by a Registered and Licensed Professional 
Electronics Engineer 

 

 

3. SCOPE OF DESIGN AND BUILD CONTRACT AGREEMENT 

 

3.1. Conduct Architectural and Engineering (A&E) Surveys. Annex “G” IRR / R.A. No. 

9184 specifies that the DBC shall conduct the surveys in its Bid Proposal and present 

to CEFA SBAC their results and findings which would impact the detailed A&E 

designs of the project. The DBC shall include the findings and recommendations and 

effects, if any, on the Technical and Financial Components of its Bid Proposal in its 

report on the Conceptual Engineering Designs of the Project. The Terms of Reference 

(TOR) defines the detailed activities. 

 

3.2. Preparation of the Conceptual and Pre-Detailed Engineering Designs (CED) for the 

Project Components. The DBC shall prepare and submit to CEFA SBAC the draft 

Conceptual Engineering Designs (CEDs) for each of the Components. The CEDs shall 

conform to Section VI. Minimum Performance Specifications and Parameters. The 

DBC shall submit a report on the CED to CEFA SBAC. 

 

3.3. Preparation of the Revised Conceptual Engineering Design (RCEDs). The DBC shall 

prepare and submit the Revised CEDs for each Project Component following the 

minutes of discussion with CEFA SBAC. The DBC shall submit a report on the 

RCEDs for the issuance of a “Notice of No Objection” from the CEFA SBAC 

following the minutes of discussion. 

 

3.4. Preparation of the Detailed Engineering Design (DED) for Approval of CEFA SBAC. 

After the Procuring Entity, CEFA SBAC, and DBC have agreed on the CEDs, the 

DBC shall prepare and submit the final DED and submit to CEFA SBAC for 

approval. The DBC shall adopt a report format acceptable to CEFA SBAC. 

 

3.5. Scope of Construction. The DBC shall fully undertake the Construction Works for all 

Project Components. 
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3.5.1. the DBC shall implement the construction of the Project in accordance with its 

Bid Proposal and any modifications which may be agreed upon during the 

discussion on Conceptual Engineering Designs (CEDs) as officially recorded 

in the Minutes of Discussion with CEFA SBAC and final Detailed 

Engineering Designs approved by CEFA SBAC. 

 

3.5.2. The DBC shall undertake the construction of the Project in accordance with 

this Annex 2. Minimum Performance Standards and Parameters (MPSP) and 

the DPWH Blue Book, Volume II. 

 

The DBC shall undertake the following activities in accordance with the Bidding 

Documents and its Bid Proposal which form an integral part of the Contract 

Agreement. 

 

4. DESIGN STANDARDS AND SPECIFICATIONS: 

 

I. DESIGN PHASE 

 DESIGN PARAMETERS 
 

 

ROOM 
MIN. SIZE FUNCTION AND OTHER 

REQUIREMENTS EQUIPMENT REMARKS 

1.  Bay Area Must have 8 Bays 

with a minimum 

distance of 1m per 

truck considering 

40ft CONVANs 

a. Dock Leveler (if  Every Loading 
 necessary)  Bay must have 

b. Insulated Roll up  an individual 
 / Cross-sectional  dock shelter 
 Door for every  sealing the 
 bay  temperature 

c. Provision of 

Loading Area for 

Sample 

Collection 

 inside the CEFA 

2.  Designated With a min. width 

of 6.8m 

a. Documents  Must be 

Examination  receiving area  Elevated at least 

Area  accessible to 1.2m inline 
  Truck Bays  with the 
 b. Records Rack  elevation of 
 c. Storage Racks  Container Vans 
 d. Writing Desks 
  (Min. 4 
  personnel per 
  Bureau) 
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  e. 

 
f. 

Constant at 5°C 

for 24hrs 

Pallet Racks for 

Sample 

Collection  (at 

least 50% 

Container Van 

 

 
 
 
 
 
 

  Unloading and  

Loading) 

g.  Access to 

Equipment 

Charging Station 

h.  Must have 

Document 

Transmittal 

window/system 

from DL to the 

Records area of 

DEA 

i. Must have a 

Sample 

Receiving Table 

to the 

Laboratory (with 

Outlet) 

3.  Cold Storage 

/ Walk-in 

Freezer 

Min. Area = a.  Can  

46.00sqm accommodate 

Min. walkway 
280 samples per 

week 
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 width = 1.8m b. Constant at 

-5°C or lower (- 

17°C) if 

necessary 

c. Stainless steel 

Shelves with 

tagging system 

d. PVC Curtain 

e. Roll-up / Cross 

Section Door 

f. 3-sets for BAI, 

BPI and BFAR 

 

4.  Freezer Ante Min. Width of 

3.0m 

a. Direct Access to 

transfer of 

Samples to 

Laboratory 

 

Room 



36  

 

  (preferably  

Dumb-waiter) 

b.  Roll-up 

Tarpaulin to DEA 

c. PVC Curtain if 

necessary 

d.  All freezers must 

have an Ante 

Room from DEA 

5.  Wash Room No. designated a.  Comfort room  

Size Requirement for DEA 
 Personnel (Must 
 wash hands 
 before re-entry) 
 b.  Access to 
 Building Exit 
 with Ante-Room 
 c. Direct Access 
 from Changing 
 Area 
 d.  PVC Curtain for 

all access points 

e.  ONLY Access to 

the DEA (All 

personnel must 

wash hands 

before entering 

the DEA) 

6.  Laundry Area = 30sqm a.  4-units of  

Area Industrial 
 Washer and 
 Dryer 
 b. Drying and Rack 

Area 

c. Must have access 

to changing 

room 

d. Sanitation 
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  System  

e.  Convenience 

Outlet for Steam 

Dryers and misc. 

equipment 

7.  Changing No designated a.  Security Guard  

Area size requirement before entry 
  b.  Lockers for at 

least 20 

personnel 

c. Dressing Bench 

d.  Frisking Area 

and Turnbuckle 

for security 

purposes 

8.  Lobby Area No designated a.  Designated  

size requirement Waiting Area 
 b.  Access to 
 Changing Room 
 for DEA and 
 Laboratory 
 c. CEFA logo on 
 Floor 
 d. Access to all 

Admin Offices 

e. Provide toilet for 

Guests 

9.  Driver’s No designated a.  Common Public  

Lounge size requirement Toilet 
  b.  Queuing Benches 
  for at least 16 

people 

c. Strategic 

placement of 

Convenience 

outlets inside the 

room for Misc. 
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  use  

d.  Provision of 

Entertainment 

materials (TVs 

and etc.) 

e. Direct Access to 

Truck Park 

f. Safe pedestrian 

access to Truck 

Park (Bollards 

and Traffic Paint 

included) 

10. Office Area No designated a.  Includes the ff;  

size requirement b. CCTV Room 

c. CEFA 

Management 

Office 

d.  Admin  / 

Engineering 

Office  (with 

Direct Access to 

EE   and 

Maintenance 

Rooms) 

e. Access to Public 

Toilet 

f. PDEA/BOC 

Station  Area. 

With 

Airconditioned 

Dog Resting area 

and Direct 

access   to 

Building Exit 

g. Station 

Manager’s Office 

with Personal 

Toilet. Must 

Include 
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  at least 4  

personnel and 1- 

executive 

h.  Must provide 

Employee 

Monitoring Deck 

or Area 

11. Laboratory No designated a.  Ante-room from  

Changing size requirement Lobby 

Area  b.  Direct Access 
  from Lobby 
  c. Must provide 
  lockers for at 

least 12 

personnel 

d.  Direct Access to 

Laboratory Wash 

Room 

e.  Direct Access to 

Laboratory 

Toilets 

f. Direct Access to 

Laboratory 

Hallway 

12. Staff Station No designated a.  Resting quarters  

size requirement for at least 12 

personnel 

b. Own Toilet and 

Bath 

c.  Convenience 

Outlets 

13. BAI – Sample Min. Area = a.  1.5mx2.0m  

Preparation 28.00sqm width Masonry 

Room  Table with 
  Granite 
  Countertop. Min. 
  of 6 convenience 
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  outlets.  

Laboratory Sink. 

Flask Shelves 

b.  Min. of 2 

Laboratory 

Stools 

c. Enclosed 

Biosafety 

Cabinet Room 

with designated 

outlet (glass 

partition for 

visibility) 

d.  Direct Access to 

Transfer of 

Samples from 

DEA 

e.  Inclusion of 1- 

upright Freezer 

for Samples 

(with designated 

outlet) 

f. Inclusion of 1 – 

Refrigerator 

with designated 

Outlet 

g. Strategic 

placement  of 

Convenience 

outlets inside the 

room for Misc. 

use 

h.  Glass door 

Entrance (for 

visibility) with a 

minimum width 

of 1.2m 

14. BFAR – Min. Area = a.  1.5mx2.0m  

Sample width Masonry 
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Preparation 23.00sqm Table with  

Room Granite 
 Countertop. Min. 
 of 6 convenience 

outlets. 

Laboratory Sink. 

Flask Shelves 

b. Min. of 2 

Laboratory 

Stools 

c. Enclosed 

Biosafety 

Cabinet  Room 

with designated 

outlet (glass 

partition  for 

visibility) 

d.  Direct Access to 

Transfer of 

Samples from 

DEA 

e.  Inclusion of 1- 

upright Freezer 

for Samples 

(with designated 

outlet) 

f. Inclusion of 1 – 

Refrigerator 

with designated 

Outlet 
g. Strategic 

placement  of 

Convenience 

outlets inside the 

room for Misc. 

use 

h.  Glass door 

Entrance (for 

visibility) with a 
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  minimum width  

of 1.2m 

i. Direct access to 

the Media Prep. 

& Sterilization 

Room 

15. BPI – Sample Min. Area = a.  1.5mx2.0m  

Preparation 23.00sqm width Masonry 

Room  Table with 
  Granite 
  Countertop. Min. 
  of 6 convenience 

outlets. 

Laboratory Sink. 

Flask Shelves 

b. Min. of 2 

Laboratory 

Stools 

c. Enclosed 

Biosafety 

Cabinet  Room 

with designated 

outlet (glass 

partition  for 

visibility) 

d.  Direct Access to 

Transfer of 

Samples from 

DEA 

e.  Inclusion of 1- 

upright Freezer 

for Samples 

(with designated 

outlet) 

f. Inclusion of 1 – 

Refrigerator 

with designated 

Outlet 

g. Strategic 
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  placement of  

Convenience 

outlets inside the 

room for Misc. 

use 

h.  Glass door 

Entrance (for 

visibility) with a 

minimum width 

of 1.2m 

i. Direct access to 

the Media Prep. 

& Sterilization 

Room 

16. Media Min. Area = a.  1.5mx2.0m  

Preparation 18sqm width Masonry 

and  Table with 

Sterilization  Granite 

Room  Countertop. Min. 
  of 6 convenience 

outlets. 

Laboratory Sink. 

Flask Shelves 

b.  Sterilization 

Area  Sink  and 

Counters   with 

Min.   of   9 

convenience 

outlets. 

(Enclosed with 

Glass partitions) 

c. Direct access to 

BFAR and BPI 

Sample   Prep. 

Rooms 

d. Strategic 

placement of 

Convenience 

outlets inside the 
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  room for Misc. 

use 

 

17. Extraction / Min. Area = a.  1 – set of  

Loading 14.80sqm Extraction 

Station  Station for Every 

Sample 

Preparation 

Room 

b.  Adjacent to 

Sample 

Preparation 

Room 

c. 1 – set Sink and 

Counters with 

Min. of  9 

convenience 

outlets. 

d. Inclusion of 1 

Ref with Freezer 

e. Adjacent to 

Clean Room 

f. Enclosed 

Biosafety 

Cabinet  Room 

with designated 

outlet (glass 

partition  for 

visibility) 

18. Clean Room Area = 20.00sqm a.  Must have an  

Ante-room 

b.  Inclusion of 1 – 

Laminar Flow 

Machine  with 

designated 

outlet 

c. Inclusion of 1 – 

ref with freezer 

d. 1 – set working 
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  Desk  

e.  1 – set Sink and 

Counters with 

Min. of  9 

convenience 

outlets. 

f. Strategic 

placement  of 

Convenience 

outlets inside the 

room for Misc. 

use 

19. PCR Area = 14.00sqm a.  Inclusion of 3 –  

Amplification PCR Machines 

Area with designated 

outlet 

b. 1 – set Counters 

with Min. of 9 

convenience 

outlets. 

c.  Adjacent to 

Clean Room 

20. Chemistry Area = 35.00sqm a.  1.5mx2.0m  

Room width Masonry 
 Table with 
 Granite 
 Countertop. Min. 
 of 6 convenience 

outlets. 

Laboratory Sink. 

Flask Shelves 

b. Min. of 2 

Laboratory 

Stools 

c. Enclosed 

Instrument 

Room with 

designated 
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  outlet (glass  

partition for 

visibility) 

d.  Strategic 

placement of 

Convenience 

outlets inside the 

room for Misc. 

use 

e.  Glass door 

Entrance (for 

visibility) with a 

minimum width 

of 1.2m 

f. Direct access to 

the Instrument 

Room 

g.  1 – set Counters 

with Min. of 9 

convenience 

outlets. 

h.  1 – set Sink and 

Counters with 

Min. of  9 

convenience 

outlets. 

i. Inclusion of 1 – 

Laboratory 

Fume hood with 

designated 

outlet 

j. Designated 

emergency Eye 

Wash Area 

21. Laboratory No designated a. Hallways with 

minimum width 

of 1.5m 

b. Must have a 

Storage Room 

 

Common size requirement 

Areas  
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  c. Must have a  

Decontamination 

Area 

d.  Must have a 

Disposal Room 

e.  Eye wash on 

high-risk areas 

f. Provision of 1 – 

emergency exit 

aside from main 

access 

 
 

Necessary inclusions: 

1.  All areas must have a minimum of 1-HD CCTV installed for 

every 20sqm of floor area. With the exclusion of the Bay 

Areas having full video coverage for entry and exit of goods 

from the Container. 

2. Public Announcer speakers for all areas accessible by employees 

3. Adjacent Genset and EE Room 

4. Area for Refrigeration Units 

5. All offices and lounges are provided with Air-conditioning system 

6. Provision of Louvers and necessary precautions for equipment rooms 

7. Adequate lighting for interior and exterior security 

8. All electrical and mechanical consideration with regards to required 
temperatures 

9. Inclusion of communications system including internet, landline and etc. 

10. Necessary Fire Protection system for temperature controlled and 
biosafety areas 

11.  Necessary  sewage system with consideration to 

Laboratory Biosafety requirements 

12. Provision of Septic Tank, Fire and Domestic Tanks and accessories 

13. Laboratory Water Sterilization System 

14. Adequate Water supply system without pressure fluctuations 

15. Misc. bollards and Truck stopping accessories 

16. Misc. Building Signages and Façade Logos 

17. Placement of Natural Lighting for electric consumption efficiency 

18. All other works not mentioned herein but indicated in the drawings 
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II. CONSTRUCTION PHASE 

 STRUCTURAL WORKS 

A.  Reinforcing bars for concrete exposed to weather shall 

be protected with at least 75mm clear distance and in 

no case less 40mm concrete. This condition may be 

waived when adequate waterproofing is provided. 

B. Reinforcing bars shall be deformed conforming to ASTM 

A615 billet steel as follows: 

i. 16mmØ bars and larger shall be high grade with minimum Fy = 

414MPA (GR. 60). 

ii. 12mmǿ bars and smaller shall be intermediate grade with 
minimum 

Fy = 276MPA (GR. 40). 

if bending and welding are important, deformed bar shall 

conform to ASTM A706 low alloy grade 414 steel bar. 

C. All concrete works shall be done in accordance ACI-318- 

95 building code for reinforced concrete and all 

structural steel works shall be done in accordance with 

the AISC specifications as it does not conflict with the 

national structural code of the Philippines (NSCP – 1) 

requirements. 

D.  Slab on fill must not be placed unless fill has been 

properly compacted clean coarse sand bed except 

driveways where it shall be 150mm. Backfill of all 

excavated areas and the preparation of sub-base shall be 

well compacted at least 95% of the standard proctor 

density before well compacted clean coarse sand are 

laid. 

E. The contractor shall coordinate with the AR, ME, SE, and 

EE plans as to the exact sizes and location of the holes 

thru floors slab and walls. 

F. Concrete Mixes & Placing 

• Unless otherwise indicated in plans or noted in 

the structural specification, the minimum 28 days 

compressive cylinder strength shall be as follows: 

1. Suspended slabs, beams, and girders – 28MPA (4000PSI) 

2. Columns and pedestal – 28MPA (4000PSI) 

3. Retaining walls – 28MPA (4000PSI) 

4. Footing Tie beams – 28MPA (4000PSI) 

5. Parapet walls and Gutter – 28MPA (4000PSI) 

6. Other Structural Elements – 28MPA (4000PSI) 
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7. Slab on grade, Curtain walls – 21MPA (3000PSI) 

8. Bedded slab, Sidewalks - 21MPA (3000PSI) 

9. Non- Structural Elements - 21MPA (3000PSI) 

• Concrete shall be deposited in its final position 

without segregation, re handling or flowing. Placing 

shall be done properly with buggies, bucket, or wheel 

– borrows, no chutes shall exceed six (6) meter 

aggregate length. 

• No depositing of concrete shall be allowed without 

the use of vibrators unless authorized by the 

Architect/Engineer in charge of CEFA. 

 
G. Concrete Slabs 

• All reinforcement shall be provided with 20mm 

clear concrete covert except for slab on grade where 

reinforcement should be placed at the center of the 

slab thickness. 

• Unless otherwise detailed in continuous slabs having 

same reinforcement running in one direction, 

reinforcing bars shall be bent up or extended. 

• For two-way slabs, bars along the shorter span shall 

be placed below the longer span bars at center and 

above of the longer span bars at the supports. The 

spacing of bars at the column strip shall be 1.5 times 

the spacing in the middle strip but in any case, 

greater than 2.5 the slab thickness or 450mm. 

• Temperature bars of suspended slab shall be 

placed above the main reinforcement at midspan 

and shall be below the main reinforcement at the 

supports. 
 

SCHEDULE OF TEMPERATURE BARS 

THICKNESS MINIMUM TEMP. BARS 

100mm 10mmØ @ 400mm O.C. 

125mm 10mmØ @ 300mm O.C. 

150mm 10mmØ @ 200mm O.C. 

• Unless otherwise noted, all bends shall be reinforced with 100mmǿ 
at 0.25 MOC EW at center of slab. Slab construction joints shall not be 
more than 3.0m. 
• Whenever required, drop slab shall be additionally reinforced. 
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• Extra reinforcements shall be provided at corner slab. 

• Unless noted in the plan, all openings shall be reinforced all around 
by 2-16mmǿ bar at the top and bottom of the slab. 

 
H. Concrete Beam and Girders 

• Unless otherwise noted in the specification, camber 

all beams and girders at least 6mm for every 4.5mm 

of span except cantilevers for which cambers shall be 

noted in the plans or as ordered by the 

Architect/Engineers in charge of CEFA but in case 

less than 20mm for every 3m of span. 

• Typical bar bending and cutting details for 

intermediate beams and girders are shown in 

approved drawings. Main reinforcing bars shall have 

a standard hook of 90-degree bend plus 12 times the 

diameter of the bar extension at its free end. 

• If beam reinforcement end in a wall, the clear 

distance from the bar to the farthest face of the wall 

shall not be less than 50mm 

• If there are two or more layers of reinforcing bar, 

use separators of size equal to the bar diameter but 

not less than 25mm spaced at 900mm on centers. In 

no case shall be less than two separators between 

layers of bars. 

• When Beam crosses a girder, rest beam bars on 

top of the girder bars. Reinforcing bars shall be 

symmetrical about the centerline whenever possible. 

Upper bars shall be placed directly above those bars in 

the bottom layers. 

• No splices shall be permitted on beams where 

critical bending occurs. 

Length of lap splice where permitted shall be shown 

in the approved drawings, not more than 50% of the 

bars at any one section shall be allowed to splice 

therein. A typical welded splice detail is shown in the 

approved drawing. 

• For all beams, always fit the reinforcement in one 

layer whenever possible. Whenever beams are 

supporting a planted column, bottom bar at midspan 

of the beam shall continue up to the supports. 

• For girders, hoops shall be used within the 

distance twice of the  girder depth.  Beyond  it, 
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stirrups with seismic hooks may be used within 

the spliced length, 10mmǿ hoops shall be provided at 

0.10M O.C. 

• Individual bars within a bundle shall terminate at 

different points with at least 40 times the bar 

diameter stagger 

 
I. Concrete Column 

• Beam-column joints shall be provided by a hoop at 

0.1M O.C, the number of sets for such hoops shall be 

the same in the confined region as scheduled. 

• Where column changes in sized, vertical 

reinforcement shall be offset at a slope of not more 

than 1.6 and extra 10mmǿ hoops at 0.10M O.C. shall 

be provided throughout than offset region. 

• Splice shall be allowed only within the center half 

of the clear column height. Splice length shall be 

provided with a hoop spaced at 0.10M O.C, Splice 

length shall be considered as tension splice as 

presented in approved drawings. 

• Column ties and spiral shall be provided with 

minimum clear concrete cover of 40mm. Vertical 

bars shall have a clear distance of 1.5 times bar 

diameter or 40mm whichever is larger. 

• Confined region shall be equal to or larger of the following: 

i. 0.450MM 

ii. Bigger Column Dimension 

iii. (Clear Column Height)/16 

 
J. Structural Steel 

• All materials and workmanship shall conform to 

the latest edition of American Institute of steel 

construction manual unless otherwise shown or 

noted. 

• All structural steel including that of gusset plates shall be ASTM 
A36 Steel with yield strength of Fy = 248MPA. 

• All bolts and threaded fasteners shall be ASTM A325. 

• All welds shall be E70XX electrode and shall develop 

at least 100% of the strength of the connected 

members. 

• The  contractors  shall  submit  to  the 

structural engineer the shop/fabrication 
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drawings for approval before any works shall 

commence. 

• All double angle structural members must be provided with filler 
plates at 0.30M O.C. maximum spacing. 

• All exposed structural steel members shall have at 

least two coats of red lead 

• zinc chromate primer paint. 

• All trusses, beams, and Girders, must be provided 

with a camber at the rate of 3mm for every 3.0m of 

clear span in a parabolic layout. 

 
K. Foundations 

• All footing where designed based on the allowable soil bearing 
capacity of 

150KPA. The contractor shall report in writing to the 

designer the actual condition at the level of footing 

and confirm the actual soil bearing capacity before 

depositing concrete. 

• No footing shall rest on uncompact fill nor loose 

soil. All footings should rest at least 1.0 below the 

ground. The minimum concrete protection for 

reinforcement shall be 75mm clear. 

• All column reinforcement shall rest above the bottom 
reinforcements of the footing with 90-degree bend plus 12 times bar 
diameter extension at the free end but not less than 300mm. Hoops in 
the column shall continue below the top of the footing at 0.10M O.C 

 
L. CHB Walls 

• All CHB Walls have a minimum compressive 

strength of 450PSI and shall be reinforced as 

presented in Table 3. 

• Minimum lap length of splice shall be 250mm. 

• Provide right angled reinforcement at corners, 900mm long. 

• Provide beams blocks at every 10th layer of CHB and a post at 
every 3.0m. 

• Where CHB walls adjoin columns, RC beams, and RC 

walls. Dowel with the same size as the vertical or 

horizontal reinforcements shall be provided. 
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SCHEDULE OF CHB REQUIREMENTS 

BLOCK THICKNESS HORIZONTAL 

REINFORCEMENTS 

VERTICAL 

REINFORCEMENTS 

100mm 10mmØ @ 600mm O.C. 10mmØ @ 600mm O.C. 

125mm 10mmØ @ 600mm O.C. 10mmØ @ 600mm O.C. 

150mm 10mmØ @ 400mm O.C. 10mmØ @ 400mm O.C. 

200mm 10mmØ @ 400mm O.C. 10mmØ @ 400mm O.C. 

 
 

 ELECTRICAL WO RKS 

• All electrical works herein shall be done in accordance 

with these plans and specifications, the applicable 

provisions of the latest edition of the Philippine Electrical 

Code, the rules and regulations of the local enforcing 

authority and the requirements of the local power and 

telephone companies. 

The electrical works shall be under immediate supervision of a duly 
licensed Electrical Engineer. Power service to the building shall be 230 
volts, 3-phase 60HZ, AC power source, 

3-wire + 1-ground. 

• All electrical wiring installation such as lighting, power, fire 

alarm & CCTV system to be used shall be Galvanized Iron 

pipe. “Schedule 40” 

• Unless otherwise specified, the minimum size of wire shall 

be 3.5mm TW/THHN2 and conduit shall be 20mmф 

electrical trade size. 

• All wire shall be copper and thermoplastic insulated type 

“THHN/THWN” unless otherwise indicated in the plans and 

shall be manufactured by Highest Quality Brand or any 

approved equal. 

• All outlet boxes shall be galvanized gauge no. 16, deep type with factory 
knockouts. 

Cover all junction boxes (no exposed wire) 

• Panelboards shall be of dead-front type construction with 

adequate wire space, surface mounted, finished in industrial 

grey enamel over a coat or rust inhibitor. Minimum 

thickness shall be 1.4mm (GA 16). Circuit breakers shall be 

quick-make, quick break, trip-free on overload and short- 
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circuit edition, bolt-on type. All circuit breakers and 

panelboard shall be “G.E or square-D)”. 

• All wiring devices shall be “National” or approved equal. 

• All materials to be used shall be brand new and must be 

approved type for the particular location and purpose 

intended. 

• Provide grounding system to all lighting and power circuit as per 
Philippine 

Electrical Code requirement. 

• Mounting heights are: (Subject to Architect’s approval) 

A. Light Switches --- 1.20M above floor finish 

B. Convenience Outlets --- 0.30M above floor finish 

C. Telephone Outlets --- 0.30M above floor finish 

D. Panelboard --- 1.40M above floor finish 

E. Emergency Light --- 0.30M below ceiling line 

F. Data Outlet --- 0.30M below ceiling line 

• Pull boxes shall be used when applicable for easy pulling 

of wires and shall be according to code requirement. All 

fluorescent ballast shall be high power factor, rapid start, 

spring loaded lamp holder and enclosed in metallic box. 

• Provide flexible metal conduit and sufficient mica tube 

from junction boxes to lighting fixtures. 

• Upon completion of Electrical construction work, the 

following test shall be performed by the contractor 

inclusive of the installation to be reported in details and in 

forms approved by the owner’s representative: 

 
A. Insulation Resistance Test 

B. Ground Resistance Test 

C. Operational Test 
 

 M ECHANI CAL WO RKS 

• All equipment shall be installed in approximate location as shown on the 
drawings. 

• All equipment shall be provided with adequate Electrical 

Supply as recommended by the Electrical Designer 

• All equipment shall set on level reinforced concrete foundation at least 
150mm. Higher than the floor line, if applicable. 

• All equipment shall be mounted on or supported with 

vibration isolation units or assemblies as specified and or 

shown on the drawings. 
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• Installation of all works shall be done in a neat and 

workmanlike manner, improperly set work or finish as 

determined by the architect shall be removed and replaced 

at extra cost. 

• All materials to be used shall be brand new and clean. 

• Deviations and revisions from plans shall be referred to the 

architect for review and approval. 

• All necessary government permit shall be secured and paid for by the 
contractor. 

• All dimension is in millimeter unless otherwise specified. 

• All mechanical works shall be in accordance with the latest 

Mechanical Engineers code ASVE and ASHRAE standard. 

• Mechanical contractor shall observe always safety and orderliness. 

• Mechanical contractor shall verify site prior to actual installation. 

 M ETAL WO RKS 

• All handrails using stainless steel 304 materials to prevent rust and 
corrosion. 

• All steel decks shall be welded to the beam reinforcement 

bars before concrete pouring. 

• All fire exits will be welded following the standard 

procedure and specifications using angle bars and flat bars. 

 ARCHITECTU RAL WO RKS 

• All interior ceiling must use moisture and rust resistant 

materials including but not limited to Metal linear ceiling. 

Ceiling joist and framings using metal framings resistant to 

moisture corrosion and rust. 

• Windows and window frame shall conform size, design 

and kinds of materials shown in the details of windows, 

schedule of windows or as per the bill of materials. 

• The materials for the floor finishes shall be plain plastered 

cement finish for the provision of floor tiles unless 

otherwise requires special treatment. 

• The toilet and bathroom shall be finished unglazed. The 

walls of the toilet and bathrooms shall be with 600mm x 

600mm ceramic tiles and for the floor tiles is 

600mm x 600mm ceramic tiles. 

• The material for partition walls especially on areas with 

controlled temperature must be moisture, low temperature 

and  rust  resistant  preferably  Sandwich  Panels  with 
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insulation and thickness to be determined by the approved 

design. 

• All painting works for this project, except as hereinafter 

specified, shall be done with the use of adequate paint. Skim 

coat application for all the masonry finishes before the final 

coat applications. 

 PLU M BING WO RKS 

• All plumbing works included herein shall be executed 

according to the provision of the Philippine Plumbing code 

the national building code & the rules & regulations of the 

city or municipality where the project will be built. 

• Coordinate the drawing with other related drawings 

and specification the engineer shall be notified 

immediately of any discrepancy found therein. 

• All pipes shall be installed as indicated on plans, any 

relocations required for proper execution of other trade 

shall be with prior approval of the architect or engineer. 

• Proposed sanitary utilities shall conform to the actual 

location, depth and invert elevation of all existing pipes 

and structure as verified by the contractor. 

• Refer to architectural plans for area drain, catch basin, floor 

drains and clean out location. 

• All water supply inside the Laboratory Area shall have a 

water purification system that shall pass drinkable water 

Potability and Palatability Tests. 

• All slopes for horizontal drainage shall maintain 2% unless otherwise 
specified. 

• Size of water supply pipes to fixtures shall be in 

accordance with the manufacturer’s instructions. 

• The contractor shall verify all existing utilities at site, 

coordinate the woks with the line service connecting point 

unless otherwise specified. 

• All pipe sizes and dimensions are in millimeters unless otherwise 
specified. 

• All hangers shall not be anchored at purlins, unless 

otherwise approved by the structural engineer. 

 M ATE RIAL SPECIFICATIO NS 

• Water lines- riser, down feed, main distribution and taping 

water lines shall be galvanized iron pipe (G.I.) schedule 40 

or polypropylene random copolymer (PPRC) pipe, PN-20, 
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standard conforming to DIN-8077-8078, German brand or 

approved equal fittings shall be fusion type. 

• Roughing-ins of water lines shall be galvanized iron pipe 

(G.I.) schedule 40 or polypropylene random copolymer 

(PPRC) pipe, PN-20, standard conforming to DIN-8077- 

8078, German brand or approved equal fittings shall be 

fusion type. 

• Sewer pipes- shall be polyvinyl chloride (PVC) pipe, series 

1000, Highest Quality brand or approved equal. 

• Waste pipes- shall be polyvinyl chloride (PVC) pipe, series 

1000, Highest Quality brand or approved equal. 

• ACU/AHU/FCU Waste pipe- shall be polyvinyl chloride 

(PVC) pipes, series 1000, German brand or approved equal 

and shall be provided with thick close cell elastomeric 

thermal insulation Highest Quality brand or approved equal 

and installed as per manufacturers recommendation. 

• Vent pipes- shall be polyvinyl chloride (PVC) pipes, series 

1000, Highest Quality brand or approved equal. 

• Downspouts- shall be polyvinyl chloride (PVC) pipe, series 

1000, Highest Quality brand or approved equal. 

• Storm drainage lines- for inside building, shall be polyvinyl 

chloride (PVC) pipes, series 1000, Highest Quality brand or 

approved equal and reinforced concrete drain pipe for 

outside building. 

• Underdrains/ perimeter drain pipes- shall be polyvinyl 

chloride (PVC) pipes, series 1000 Highest Quality brand or 

approved equal. 

• Gate valves- 50 mmФ and smaller, rising stem, all 

bronze, female threaded, minimum of 125 PSIG working 

pressure, similar to Highest Quality brand or approved 

equal 65 mmФ and larger, shall be rising outside screw and 

yoke 
 

POTABLE WATER LINES SANITARY DRAINAGE AND VENT LINES 

EQUIVALENT PIPE DIAMETER EQUIVALENT PIPE DIAMETER 

NOMINAL PIPE 

DIAMETER (mm) 

POLYPROPYLENE 

RANDOM (PPR) 

PIPE PN20 (mm) 

NOMINAL PIPE 

DIAMETER 

SOIL AND VENT 

PIPING POLYVINYL 

CHLORIDE (PVC) 

PIPE – SERIES 

1000 (mm) 
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15 25 50 63 

20 32 75 90 

25 40 100 110 

32 50 150 160 

40 63 200 200 

50 75 250 250 

65 90 300  
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75 110 375  

MAXIMUM SPACING OF PIPE SUPPORT MAXIMUM SPACING OF PIPE SUPPORT 

PIPE DIAMETER 

(mm) 

POLYPROPYLENE 

RANDOM (PPR) 

PIPE (mm) 

PIPE DIAMETER 

(mm) 

POLYVINYL 

CHLORIDE (PVC) 

PIPE (mm) 

25 .75 63 .75 

32 .75 90 1 

40 .75 110 1 

50 1 160 1.25 

63 1 200 1.25 

75 1 250 1.5 

90 1.25 300 1.5 

110 1.25 375 1.75 

STORM DRAINAGE LINES 

NOMINAL PIPE 

DIAMETER (mm) 

POLYVINYL CHLORIDE (PVC) 

PIPE – SERIES 1000 (mm) 

HIGH DENSITY 

POLYETHYLENE (HDPE) PIPE 

– PE 80/PN6 (mm) 

50 63  

75 90  

100 110  

150 160  

200 200  

250 250  

300 315  

350  400 
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400  450 

450  500 

MAXIMUM SPACING OF PIPE SUPPORT 

NOMINAL PIPE 

DIAMETER (mm) 

POLYVINYL CHLORIDE (PVC) 

PIPE (mm) 

HIGH DENSITY 

POLYETHYLENE (HDPE) (mm) 

50 63  

75 90  

100 110  

150 160  

200 200  

250 250  

300 315  

350  400 

400  450 

450  500 

 
 

ELECTRONICS AND COMMUNICATIONS WORKS 

• Public address system has been strategically designed that all 

staff will able to take attention by the connections of 

speakers on all designated areas. 

• WAN/LAN will be installed on the selected areas. 

• HD-CCTV provision on all specified areas on the issued layout by the CEFA 
Team 

o  Must cover all the areas that involves unloading, 

sample extraction and examination thoroughly 

o Minimum of 2 views per enclosed room 

o Additional views for areas with high traffic and activity 

• Must include internet router locations and installation 
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ROOF SYSTEM 

• All roof framings materials using a welded C – Purlins and 

Angle bars specified on the detailed drawings for girt and 

trusses. 

• Roofing using the long span, rib type with stainless 

bended materials like main gutter and ridge roll. 

• All Metal Gauges shall be conformant to international 

standards as required by using proper Dead, Live and Wind 

Loads to be designed by the Structural Engineer 

II. SELECTION OF CONTRACTOR 

The procurement and implementation of the project shall be 

in accordance with the provisions of RA 9184. Bidding process shall 

be conducted by the Bids and Awards Committee (BAC) to be 

assisted by the TWG. The Project Manager of the CEFA Project shall 

create the Design and Build Committee (DBC) to be composed of 

highly technical personnel in the field of architecture and 

engineering/construction. The DBC and TWG shall prepare the 

design brief and performance specifications and parameters, review 

the detailed engineering design, and assist the BAC in the evaluation 

of technical and financial proposals in accordance with the criteria 

set. 

ELIGIBILITY REQUIREMENTS 

The eligibility requirements for infrastructure projects 

shall comply with the applicable provisions of Section 23-24 of 

the IRR of RA 9184. 

a) Eligibility Documents 

Class “A” Documents 
 

i. PhilGEPS Registration 

ii. Registration from the Securities and 

Exchange Commission (SEC), Department of 

trade and Industry (DTI) for sole 

proprietorship, or Cooperative Development 

Authority (CDA) for cooperatives; 

iii. Mayor’s permit issued by the city or 

municipality where the principal of business 

of the prospective bidders is located; 
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iv. Statement of all its on-going and completed government 

and private contracts within ten (10) years from the 

submission of bids 

a. CPES rating or 

b. Certificate of Completion 

v. PCAB licenses and registration for the type and cost 

of the contract for this project (Medium A – License 

Category B) and contractor’s registration certificate 

from DPWH; 

vi.  Audited financial statement, stamped “received” by the 

BIR for the preceding calendar year; 

vii. NFCC computation or CLC. 

viii. Tax clearance 

Class “B” Documents 

a) Joint venture agreement, if applicable 

b) Technical Documents 

 
i. Bid Security (in any form) 

ii. Project Requirements 

1.  Preliminary Conceptual Designs in 

accordance with the degree of details 

specified by the procuring entity 

2. Design and Construction Method 

3.  Value engineering analysis of construction 

method. Prospective bidders shall prepare a 

value engineering analysis report of their 

proposed construction method to be 

applied for the PROJECT. Importance shall 

be made on the following criteria: 

• Cost-saving, measured on a per square meter average figure 

• Time-saving in construction duration, measured using the 
HOPE 

approved PERT/CPM of the project. 

4. Organizational Chart 

5.  List of Contractor’s Personnel with 

complete qualification and experience 

data 

6. List of Contractor’s Equipment units, which are owned, leased, 
and/or under purchase agreements, supported by certification of 
availability of equipment from the equipment lessor/vendor for 
the duration of the project. 
7. Manpower Schedule 
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8. Equipment Utilization Schedule 

9. Bar Chart and S-curve 

10. Construction Safety and Health Program 

11. PERT-CPM 

12. Proof of Experience in Constructing Cold Storage Warehouse 

 
iii. Omnibus Sworn Statement 

 
c) Financial Component 

Financial Bid Form 

i. Bill of Quantities 

ii. Detailed Cost of Estimates 

iii. Summary Sheet Indicating the unit prices of 

materials, labor rates and equipment rental. 

iv. Payment schedule 

 
d) Additional Requirements 

Authorized Representative must present: 

i. Authorization Letter/Special power of Attorney 

ii. Letter of Intent 

Note: Non – compliance of the additional requirements shall 

not be subjected for the failure or disqualification of the 

Prospective bidder. These requirements are for the 

compliance for the statutory and regulatory documents. 

A. Eligibility Criteria 

 
a)  The eligibility of contractors shall be based on the 

legal, technical and financial requirements above- 

mentioned. In the technical requirements, the 

contractor (as solo or in joint venture/consortia) 

should be able to comply with the experience 

requirements under the IRR of RA 9184, where one of 

the parties (in a joint venture/consortia) should have 

at least one similar project in construction, specifically 

a Cold Storage Warehouse with at least 

50% of the cost of the Approved Budget for the Contract (ABC). 

 
b)  If the bidder has no experience in construction projects 

on its own, it may enter into subcontracting, partnerships 



64  

or joint venture with engineering firms for the portion of 

the contract. 

 
 

III. CONSTRUCTION PERSONNEL 

The key professionals and the respective qualifications of 

the CONSTRUCTION PERSONNEL shall be as follows: 

 
A. Project Manager 

 
The Project Manager shall be a licensed architect or 

engineer with at least five (5) years relevant experience on 

similar and comparable projects in different locations. The 

Project Manager should have a proven record of managerial 

capability through the directing/managing of major civil 

engineering works, including projects of a similar 

magnitude. 

B. Project Engineer / Architect 

The Project Engineer/Architect shall be a licensed 

architect or engineer with at least five (5) years of 

experience in similar and comparable projects and shall 

preferably be knowledgeable in the application of rapid 

construction technologies. 

C. Materials Engineer 

The Materials Engineer must be duly accredited with at 

least five (5) years of experience in similar and comparable 

projects and shall preferably be knowledgeable in the 

application of rapid construction technologies. 

D. Electrical Engineer 

The Materials Engineer must be duly accredited with at 

least five (5) years of experience in similar and comparable 

projects and shall preferably be knowledgeable in the 

application of rapid construction technologies. 

E. Electronics Engineer 

The Electronics Engineer must be a registered 

Professional Electronics Engineer with at least five (5) years 

of  experience  in  the  related  field  knowledgeable  in 
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communication systems (specifically structured and local 

area network cabling, PABX), building management systems. 

F. Mechanical Engineer 

The Mechanical Engineer must be duly-licensed with at 

least five (5) year of experience in similar and comparable 

projects in the installation of HVAC and fire protection. 

G. Sanitary Engineer 

The Sanitary Engineer must be duly-licensed with at 

least five (5) years of experience in similar and comparable 

projects in the installation of building water supply and 

distribution, plumbing. 

H. Foreman 

The Foreman must have at least five (5) years of 

experience in similar and comparable projects and shall 

preferably be knowledgeable in the application of Green 

Building technologies. 

I. Safety Officer 

The safety officer must be an accredited safety 

practitioner by the Department of Labor and Employment 

(DOLE) and has undergone the prescribed 40- hour 

Construction Safety and Health Training (COSH). 

The above key personnel listed are required. The 

CONTRACTOR may, as needed and at its own expense, add 

additional professionals and/or support personnel for the 

optimal performance of all Construction Services, as 

stipulated in these Terms of Reference, for the PROJECT. 

Prospective bidders shall attach each individual’s resume 

and PRC license of the (professional) staff, proof of 

qualifications, and relate documents as necessary. For 

multiple projects to be bid in CEFA, the CONTRACTOR must 

have different key personnel for every project to be bid. 

IV. SCOPE OF WORKS AND PROJECT IMPLEMENTATION 

 
A. Pre – Construction and Design Phase 

 
a)  Develop all necessary Designs included on the 

Terms of Reference for approval of the CEFA PMO 
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b) Secures all necessary building permits, certificates 

and compliances needed prior to construction. All 

incidental fees shall be included in the cost estimate of 

the building. 

c) Prepares of the PERT-CPM of the construction phase. 

d) Provides all other necessary documents that shall be required 

 
B. Construction Phase 

 
a)  Implements all works indicated in the approved 

construction drawings and documents. All revisions 

and deviation from the approved plans, especially if it 

shall impact the overall cost of the project, shall be 

subject for approval. 

b)  Constructs the buildings and other necessary 

structures, complete with utilities and finishes, 

resulting in operable and usable structures. 

c) Provides protection or relocation of existing trees indigenous to 
the area, 

and proper removal and replacement of all introduced 

trees and vegetation affected by the construction. 

d) Layouts piping, conduits, manholes, boxes and other 

lines for utilities including tapping to existing utility 

lines. Facilitate the connection of all utilities (power, 

water, sewer, structured cabling and telephone) with 

their corresponding utility companies. All application 

fees shall be included in the project cost. 

e)  Installs fire protection systems and fixtures, fire 

extinguishers, emergency lights and lighted fire exit 

signs as required by applicable laws. 

f)  Coordinates with the D&B Committee regarding 

scheduling of delivery and installation of all owner- 

furnished materials and equipment during 

construction. 

g)  Conducts all necessary tests (to be required by D&B 

Committee) and issue reports of results. 

h)  Rectifies punch-listing works to be inspected and 

issued by the D&B Committee and/or the End-user. 

i) Complies with the DOLE-OSH requirements and submit periodic 
reports 

concerning occupational safety and health. 

j) Provides all other necessary documents that shall be 

required by the D&B Committee. 
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C. Post Construction Phase 

 
a) Prepares of as-built plans 

b) Turn-overs of all manuals, certificates and warrantees of installed 
items. 

c)  Secures building certificate of occupancy and 

fire safety inspection certificate 

 
D. Variation Orders 

Any errors, omissions, inconsistencies, inadequacies or 

failure submitted by the contractor that do not comply with 

the requirements shall be rectified, resubmitted and 

reviewed at the contractor’s cost. If the Contractor wishes to 

modify any design or document which has been previously 

submitted, reviewed 

and approved, the contractor shall notify the procuring 

entity within a reasonable period of time and shall shoulder 

the cost of such changes. 

a.  As a rule, changes in design and construction 

requirements shall be limited only to those that have not 

been anticipated in the contract documents prior to 

contract signing and approval. The following guidelines 

shall govern approval for change or variation orders: 

 
i. Change Orders resulting from design errors, 

omissions or non- conformance with the 

performance specifications and parameters and 

the contract documents by the contractor shall be 

implemented by the contractor at no additional 

cost to the procuring entity. 

ii. Provided that the contractor suffers delay 
and/or incurs costs due to 

changes or errors in the procuring entity’s performance 
specifications 

and parameters, he shall be entitled to either one of the 
following: 

 
a) an extension of time for any such delays under 
Section 10 of 

Annex “E”; or 16 

b)  Payment for such costs as specified in the 

contract  documents,  provided, that the 



68  

cumulative amount of the variation order 

does not exceed ten percent (10%) of the 

original contract. 

 
E. DEFECTS AND LIABILITY 

 
a)  All design and build projects shall have a minimum 

Defects Liability Period of one (1) year after contract 

completion or as provided for in the contract 

documents. This is without prejudice, however, to the 

liabilities imposed upon the engineer/architect who 

drew up the plans and specification for a building 

sanctioned under Section 1723 of the New Civil Code 

of the Philippines. 

 
b)  The contractor shall be held liable for design and 

structural defects and/or failure of the completed 

project within the warranty periods specified in 

Section 62.2.3.217 of the IRR. 

 
 

V. OVERALL PROJECT TIME SCHEDULE 

The CONTRACTOR shall propose the most reasonable time 

schedule for the completion of the project. It is expected that 

this period will not exceed One Hundred Eighty (180) calendar 

days for the Design and Construction Phase 

 

 
VI. THE IMPLEMENTING AGENCY’S GENERAL RESPONSIBILITY 

The implementing agency for the project is the CEFA PMO 

with final approval for all decisions and actions from the DA 

Secretary through the Build and Design Committee. The D&B 

Committee shall: 

a) Prepare the design brief for the project in accordance 

with CEFA Systems’ policies, existing codes, 

traditions, standards, and the conditions and design 

criteria enumerated in the Terms of Reference. 

b) Coordinate with CONTRACTOR, and the PMO of CEFA with 
regards to 



69  

implementation of the project. 

c)  Assist in the coordination of the CONTRACTOR with 

various utility agencies during implementation 

phases of the project. 

d) Conduct regular coordination meetings between the 
CONTRACTOR and 

CEFA to facilitate the implementation of the project 
 

VII. THE CONTRACTOR’S GENERAL RESPONSIBILITY 

 
a)  The CONTRACTOR shall certify that he has, at his own 

expense, inspected and examined the proposed project 

site, its surroundings and existing infrastructure and 

facilities related to the execution of the work and has 

obtained all the pieces of information that are 

considered necessary for the proper execution of the 

work covered under these Terms of Reference. 

b) CONTRACTOR shall ensure that all works at the stages of 

construction, restoration of affected areas, and testing 

and commissioning shall be carried out efficiently and 

effectively. 17 

c)  The CONTRACTOR shall provide the CEFA Team with 

complete reports such as technical analysis, maps and 

details regarding the existing conditions and proposed 

improvements within the site. 

d)  The CONTRACTOR shall consider the calendar and 

critical dates and occasions within the site premises, in 

order to align his work schedule with the calendar of the 

agency avoid unnecessary disruption of business 

activities due to construction activities such as closure of 

water and power supply and non- usage of the existing 

roads. 

e) The CONTRACTOR shall inform the CEFA Team of critical 

events during construction, especially when such events 

can potentially disrupt operations. 

f) The CONTRACTOR shall be PCAB accredited and shall have a 
Construction 

Safety and Health Program approved by DOLE. 

g) The CONTRACTOR will be held accountable for accidents 

that might occur during the execution of the project. The 

CONTRACTOR is required to install warning signs and 

barriers for the safety of the general public and the 

avoidance of any accidents and provide appropriate and 
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approved type personal protective equipment for their 

construction personnel. 

h)  The CONTRACTOR shall be professionally liable for the 

as-built plan and shall submit a signed and sealed copy of 

the approved documents to form part of the Contract 

Documents. 

i) Only the plans approved by the Head of Procuring 

Entity (HOPE) shall be signed and sealed by the 

CONTRACTOR, and thereafter shall be the plans used 

for construction. 

j) All works designed and constructed should be 

guaranteed to seamlessly fit into the overall system 

general design standards of the CEFA System 

 
VIII. PROJECTED SUBMITTALS DURING THE PROJECT 

 
The following submittals and accomplished documents 

shall be duly completed and turned – over by the 

CONTRACTOR for the project: 

A. FOR THE DESIGN PHASE (7-copies each) 

a) Approved Shop drawings (hard copy and soft copy) 

b) All other necessary documents to be required by B&D 
Committee 

 
B. FOR THE CONSTRUCTION PHASE (7-copies each) 

a) Shop drawings (hard copy and soft copy) 

b) PERT-CPM 

c) Project Safety Program and etc. 

d) Concrete Test results 

e) Necessary Material Test Results and Certificates 

f) Guarantees, warrantees and other certificates 

g) Fire and Life Safety Assessment Report 2 and 3 (FALAR 2 and 
3) 

 

 
C. FOR THE POST-CONSTRUCTION PHASE (7-copies each) 

a) As-built plans (hard copy and soft copy) 

b) Certificate of Occupancy 

c) Fire Safety Inspection Certificate (if applicable) 

d) All other necessary documents to be required by B&D 
Committee 
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IX. CODES AND STANDARDS 

The project shall be designed, engineered, installed, 

tested, commissioned and handed over in conformity with the 

Building and Design Standards of the CEFA System 

and with the latest editions of the National Building Code of the 

Philippines, the National Structural Code of the Philippines, the 

Philippine Electrical Code, Philippine Mechanical Code, the 

National Plumbing Code of the Philippines, National Fire Code 

of the Philippines and other relevant codes and standards. 

 
X. INSTALLATION AND WORKMANSHIP 

Personnel of the CONTRACTOR should be specialists highly 

skilled in their respective trades, performing all labor according 

to first-class standards. A full time Project Engineer/Architect 

and Construction Safety Engineer shall be assigned by the 

CONTRACTOR at the job site during the construction of the 

project. 

All work to be subcontracted shall be declared by the 

CONTRACTOR and shall be approved by the CEFA PMO and its 

respective technical offices. However, subcontracting of any 

portion shall not relieve the contractor from any liability or 

obligation that may arise from the contract for this project. 

Tapping for utilities such as power supply, water supply and 

sewage drainage shall be coordinated with their respective 

utilities/ service provider/ companies, and all works involved, 

including access to utilities tapping point, excavation, removal 

of obstructions, concrete breaking, backfilling and restoration 

of affected areas, shall be coordinated and included in the scope 

of work and cost of the project. 

Any errors, omissions, inconsistencies, inadequacies or 

failure submitted by the CONTRACTOR that do not comply with 

the requirements shall be rectified, resubmitted and reviewed 

at the CONTRACTOR’S cost. If the CONTRACTOR wishes to 

modify any design or document, reviewed and approved, the 

CONTRACTOR shall notify the procuring entity within a 

reasonable period of time and shall shoulder the cost of such 

changes. 
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XI. MATERIALS 

All materials and equipment shall be standard products of 

manufacturers engaged In The production of such materials and 

equipment and shall be the manufacturer’s latest standard design 

The materials and workmanship supplied shall be of the 

best grade and constructed and/ or installed in a practical and first- 

class manner. It will be completed in operation, nothing being 

omitted in the way of labor and materials required and it will be 

delivered and turned over in good condition, complete and perfect 

in every respect. 

Materials and systems for structured cabling shall be in 

accordance with standards set by the CEFA System. 

All materials shall be in conformance with the latest 

standards and with inspection and approval from B&D Committee. 

 
XII. MODE OF PAYMENT 

 
a)  The CEFA Team shall pay the winning CONTRACTOR 

progress payments based on billings for actual works 

accomplished, as certified by B&D Committee of the 

CEFA Team. In no case shall progress billing be made 

more than once every thirty (30) calendar days. 

Materials or equipment delivered on the site but not 

completely put in place or used in the project shall 

not be included for payment. 

b)  All progress payment shall be subject to retention of 

ten percent (10%) based on the amount due to the 

winning CONTRACTOR prior to any deduction. The 

total retention money shall be released only upon 

Final Acceptance of the Project. The winning 

CONTRACTOR may, however, request for its release 

prior to Final Acceptance subject to the guidelines 

set forth in R.A. 9184 and its Implementing Rules and 

Regulations. 

c)  The CONTRACTOR may request in writing which 

must be submitted to form part of the Contract 

Documents, for an advanced payment equivalent to 

fifteen percent (15%) of the total Contract Price. The 

advance  payment  shall  be  made  once  the 
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CONTRACTOR issues its irrevocable standby letter of 

credit from a reputable bank acceptable to the 

BAI/DA System, or GSIS Surety Bond of equivalent 

value, within fifteen (15) days from the signing of the 

Contract Agreement to cover said advanced payment. 

d)  First Payment/Billing shall have an accomplishment 

of at least 20% of the construction phase. 

e) The following documents must be submitted to the 
B&D Committee before processing of payments to the 

CONTRACTOR can be made: 

 
i. Progress Billing 

ii. Detailed Statement of Work Accomplished (SWA) 

iii. Request for payment by the CONTRACTOR 

iv. Pictures/photographs during, before and after construction 
(for all Billings paid) 

v. Pictures/photographs of work accomplished 

vi. Payment of utilities (power and water consumption) 

vii. CONTRACTOR’s affidavit (if accomplishment is more than 
60%) 

Note: The CONTRACTOR can bill CEFA of up to a maximum 
of 90% accomplishment. 
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Section VII. Conceptual Design Drawings 

(All Drawings are available upon request from CEFA SBAC) 
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Section VIII. Terms of Reference 

DESIGN AND BUILD FOR THE PROPOSED CONSTRUCTION OF SINGLE-STOREY 

COLD EXAMINATION FACILITY FOR AGRICULTURE (CEFA) WITH MEZZANINE, 

INCLUDING RENOVATION AND REHABILITATION AT MANILA 

 
I. INTRODUCTION 

 
A. Rationale 

The implementation of the WTO Agreements in 1995 paved the way for the influx of 

imported goods into the domestic market. Since then, sanitary and phytosanitary issues for 

Agri-fishery products have been of great concern. 

 

The Philippines, as a member of the World Trade Organization, through the Department 

of Agriculture (DA), is a signatory to the Sanitary/ Phytosanitary Agreement which provides 

a framework of rules for the development, adoption and enforcement of sanitary (human or 

animal life or health) and phytosanitary (plant life or health) measures which may affect local 

and international trade. 

 

Sanitary and Phytosanitary (SPS) Measures are quarantine and biosecurity measures 

which are applied to protect human, animal (terrestrial and aquatic) or plant life or health 

from risks arising from the introduction, establishment and spread of pests and diseases and 

from risks arising from additives, toxins and contaminants in food and feed. 

 
Aligned to this, the DA deemed it necessary to establish an SPS Facility to improve its 

capability to conduct first border inspections and enhance its examinations of containerized 

agricultural commodities by establishing a Cold Examination Facility for Agriculture 

(CEFA). 

 

The CEFA is envisioned to be a first border inspection and examination facility, 

complemented by an integrated laboratory, for physicochemical screening of imported Agri- 

fishery commodities. This is aimed to prevent the entry of economically significant 

transboundary pests and diseases that may affect the country’s agricultural industry. The 

Project also calls for the establishment of a Rendering Facility where products that are 

seized, confiscated or refused entry into the country and found to be non-conforming with 

applicable national and international food quality and safety standards shall be and subjected 

to prescribed means of disposal. 

 
CEFA shall be operated and manned by the different Food Safety and Regulatory Agencies 

(FSRAs) of the DA: 

 

1) Bureau of Animal Industry (BAI), 

2) Bureau of Plant Industry (BPI), 

3) Bureau of Fisheries and Aquatic Resources (BFAR), and 

4) NMIS. 

 
B. Legal Basis 
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The Department of Agriculture (DA) envisions a food-secure and resilient Philippines with 

empowered and prosperous farmers and fisherfolk. 

 
In 2013, the Philippine Government has enacted Republic Act No. 10611, otherwise 

known as the Food Safety Act of 2013 and its Implementing Rules and Regulations, which is 

more extensively titled, “An Act to Strengthen the Food Safety Regulatory System in the 

Country to Protect Consumer Health and Facilitate Market Access of Local Food and Food 

Products and for Other Purposes.” The Act specifically identified the Department of 

Agriculture (DA), Department of Health (DOH) and the Department of the Interior and Local 

Government (DILG) as the responsible national agencies tasked for its implementation. 

 
Section 12 (b) of the said Act states that imported foods shall undergo cargo inspection 

and clearance procedures by the DA and the DOH at the first Port of Entry to determine 

compliance with National Regulations. Inspection by the DA and the DOH shall always take 

place prior to the assessment of the tariff and other charges by the Bureau of Customs (BOC). 

 
In 2020, DA Administrative Circular No.13 was issued, which provides for the 

establishment of an integrated Cold Examination Facility for Agriculture - CEFA (formerly 

named, Agricultural Commodity Examination Area – ACEA) with complementary testing 

laboratory and rendering facility, shall be established to strengthen the country’s First Border 

Inspection Services. 

 
Further, under the RA No. 10845, otherwise known as "Anti-Agricultural Smuggling Act 

of 2016", the DA is responsible to promote the productivity of the agriculture sector and to 

protect farmers from unscrupulous traders and importers, who by their illegal importation of 

agricultural products, especially rice, significantly affect the production, availability of supply 

and stability of prices, and the food security of the State. However, as previously stated, 

the intention of the CEFA project is primarily sanitary and phytosanitary in nature, and that 

the facility's impact on curbing agricultural smuggling should be considered merely as a 

spillover effect. 

 
II. OBJECTIVES 

The CEFA project aims to strengthen the agricultural quarantine inspection procedures 

at the first border (port of entry) by implementing a thorough inspection of containerized 

agricultural commodities based on Risk Assessment Categorization list complemented by the 

BOC’s X-ray detection through the construction of the country’s first modern CEFA at the 

country’s largest ports of entry. In addition, the establishment and operation of the CEFA 

intends to curb smuggling incidences of agricultural commodities, and help ensure safe and 

quality food chain distribution. 

 
Furthermore, the CEFA will be constructed with the main objective of preventing the 

smuggling of imported agricultural commodities, thus protecting the local industry by 

precluding the spread of transboundary and exotic diseases. Specifically, the project aims to: 

1. Construct a fully operational Cold Examination Facility in Agriculture; 
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2.  Draft harmonized policies and operational plan of Cold Examination Facility in 

Agriculture to serve as guideline and assure that the procedures support the project mission 

and strategy. 

3.  Conduct a thorough inspection of containerized agricultural commodities based on the BOC’s 

X-ray detection and Risk Assessment Categorization List, particularly those suspected of 

quarantine violations; 

4.  Conduct of disposal by rendering or return to the origin of confirmed agricultural 

commodities with quarantine violations; 

5.  Conduct spot-checking of agricultural commodities where a 100 % stripping is 

mandatory based on the BOC’s “Alert Order” status and/or the DA’s risk assessment of 

shipments; 

 
The Animal Quarantine (Bureau of Animal Industry), Plant Quarantine (Bureau of Plant 

Industry), Fishery Quarantine (Bureau of Fisheries and Aquatic Resources), and Meat 

Inspection (National Meat Inspection Service), the four Food Safety and Regulatory Agencies 

(FSRAs) of the Department of Agriculture in coordination with the Port Authority, Bureau of 

Customs (BOC), and Port Operator will be working hand in hand to fully achieve such 

objective which will redound to the benefit of our local agricultural producers e.g. livestock 

and poultry raisers, the fisherman, and farmers. 

 
Principal Features of the Project: 

 

The work shall include the Detailed Engineering Design for Architectural, technical 

supervision and other services as identified, and performing all the operations necessary for 

the implementation and completion of the project all in accordance with the requirements of 

the approved plans and specifications and subject to the terms and conditions of the contract 

documents. 

 

 
 

III. GENERAL SCOPE OF WORKS 

 

The project calls for the preparation of a detailed Architectural & Engineering (A&E) 

Design for the Construction along with the General Construction of CEFA in Multi- locations. 

It also includes among others, interior design, landscape design and various pre-design works 

such as soil testing and investigation. 

 

The CEFA Design and Build Contractor shall provide all Architectural and allied 

engineering design including initial/final schematic design, interior design and landscape 

design necessary for the implementation of the project. The allied engineering design shall 

include but shall not be limited to design for Civil, Structural, Electrical, Mechanical, 

Sanitary, Electronics, Facilities Management and Security System works. The DESIGN AND 

BUILD Contractor shall be in charge of all the Supply and Installation of necessary materials 

that will be included in the approved final design. 
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It s h o u l d conform to the provisions of the National Building Code of the 

Philippines (PD 1096), Accessibility Law (BP 344), National Structural Code of t h e 

Philippines, Electrical Engineering Law (RA 7920), Mechanical Engineering Law (RA 

5336), Fire Code (RA 9514), and other laws and regulations covering environmental 

concerns and local ordinances and regulations. 

 

The following are the features: 

 

• Detailed Architectural Design 

 

• Detailed Structural Design of the Building 

 

• Detailed Design for the Roof Trusses and other Misc. components 

 

• Detailed Plumbing & Sanitary Design of the Building, must include 

Water Reservoir and Septic Tank if necessary 

 

• Detailed Electrical Design of the Building 

 
• Securing of all necessary permits for construction including ECCs, Building Permit and etc. 

 
• Demolition and Removal of existing Structures obstructing the job site, must verify for every 

site 

 

• Excavation for structures 

 
• Construction of Septic and Water Reservoir following approved designs 

 

• Fabrication and installation of re-bars and formworks for ALL Structural Members included 
in the Building Design 

 

• Concreting and Erection of the Structure as per Approved Design and 

Specifications 

 
• Fabrication and Installation of Trusses and other Roof Components as per Approved Design 

and Specifications 

 

• Supply and Installation of High Strength AAC Blocks for all perimeter walls and interior 

partitions as designed 

 

• Supply and installation of pre-painted rib-type roofing, pre-painted ridge roll, pre-painted 

gutter, pre-painted fascia and pre-painted flashing including roofing accessories. 

 

• Supply and installation of doors, windows and glass partitions. 

 

• Supply and installation of Floor and Full Wall tiles for all Toilets 

 

• Supply and installation of High Strength Floor Finishes that are suitable for low temperature 

for all Lobbies, Production Areas and Laboratory Areas. 
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• Supply and installation of Insulated Metal Spandrel Ceiling for all Roof 

Eave soffits 

 
• Supply and installation of Insulated Linear Metal Ceiling and accessories for the Production 

and Laboratory Areas including Office Areas 

 
• Painting of interior ceiling, interior wall and all exposed structures as needed 

 
• Supply and installation of Plumbing and Sanitary pipes and accessories with S-1000 

specifications or approved equal (See 
 

• Supply and installation of Ducting and Mechanical Equipment and accessories that are 

required for the controlled temperature environment on all Storage and Examination areas 

 

• Supply and installation of Fire Protection System including Fire Sprinkler System and FDAS 

that are suitable for Laboratories and Specimen Collecting Areas 

 
• Supply and installation of Electrical System (with back-up power) including all accessories 

using International Standards or any approved equal (See Technical Specifications for 

reference) 

 

• Supply and installation of all Electronic and CCTV System (with Public Alarm System) 

including all necessary software and Control Systems as Designed. 

 
• Supply and Installation of all Container Van Ramp and Accessories for proper forklift 

utilization 

 
• Supply and Installation of All Forklift Equipment (Electric as required inside Cold Facilities) 

including the design for the Charging Station 

 

• Supply and Installation of AHU & HVAC Equipment as designed 

 
• Supply and Installation of Sealed Mechanical Doors for Cold Storage including all 

accessories 

 
• Supply and Installation of Sampling Racks or Shelves as necessary on the approved designs 

 

• All other works not mentioned herein but indicated in the drawings. 

 

IV. SELECTION OF DESIGN AND BUILD CONTRACTOR 
 

The procurement and implementation of the project using the “Design and Build” 

scheme shall be in accordance with the provisions of RA 9184, specifically, its Annex G. 

Bidding process shall be conducted by the Bids and Awards Committee (BAC) to be assisted 

by the TWG. The CEFA Project Manager may create a Design and Build Committee (DBC) 

to be composed of highly technical personnel in the field of architecture and 

engineering/construction. The DBC and TWG shall prepare the design brief and performance 
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specifications and parameters, review the detailed engineering design, and assist the BAC in 

the evaluation of technical and financial proposals in accordance with the criteria set. 

 
A. Eligibility Requirements 

 
The eligibility requirements in the Design and Build for infrastructure projects shall 

comply with the applicable provisions of Section 23-24 of the IRR of RA 9184 

a. Eligibility Documents 

Cla ss “ A” Documents 

i. PhilGEPs Certificate of Registration and Membership (Platinum) 

ii.  Statement of all its-ongoing and completed government and private contracts within ten (10) 

years from the submission of bids. 

 
a. CPES Rating 

b. Certificate of Completion 

iii. Single Largest Completed Contract (SLCC) 

iv. PCAB licenses and registration or the type and cost of the contract for this project. 

v. Construction Safety and Program Approved by Department of Labor 

and Employment 

vi. NFCC Computation 

 

Cla ss “ B” Docu ments 
 

a. Joint Venture Agreement, if applicable 

 

b. Technical Documents 

i. Bid Security 

ii. Project Requirements 

1.  Preliminary Conceptual Designs in accordance with the degree of details specified by the 

procuring entity 
2. Design and Construction Method 

3.  Value Engineering Analysis of design and construction method. Prospective bidders shall 

prepare a value engineering analysis report of their proposed design and construction method 

to be applied for the project. Importance shall be made on the following criteria: 

a. Cost-saving, measured on a per square meter average figure 

b. Time-saving in design and construction duration, 

measured using the HoPe approved PERTCPM of the project. 

4. Organizational Chart 

5. List of Contractor’s Personnel with complete 

qualification and experience data 

6. List of Contractor’s Equipment units, which are owned, leased, and/or under purchase 

agreements, supported by certification of availability of equipment from the equipment 

lessor/vendor for the duration of the project. 

7. Manpower Schedule 

8. Equipment Utilization Schedule 

9. Bar Chart and S-Curve 

10. Construction Safety and Health Program 
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11. PERT-CPM 

12. Proof of Experience in Constructing Cold Storage Warehouse 

 
c. Financial Component 

 
i. Financial Bid Form 

ii. Bill of Quantities 

iii. Summary Sheet Detailed Unit Cost Analysis (DUPA) 

iv. Detailed Unit Cost Analysis per item 

v. Term of References to be used in construction (General Requirements and Specifications of 

Materials) 

vi. Payment Schedule 

 

B. Eligibility Criteria 

 

a)  The eligibility of design and build contractors shall be based on the legal, technical and 

financial requirements above-mentioned. In the technical requirements, the contractor (as solo 

or in joint venture/consortia) should be able to comply with the experience requirements 

under the IRR of RA 

9184, where one of the parties (in a joint venture/consortia) should have at least one similar 

project in construction, specifically a Cold Storage Warehouse with at least 50% of the cost 

of the Approved Budget for the Contract ABC). 

b)  If the bidder has no experience in design and build projects on its own, it may enter into 

subcontracting, partnerships or joint venture with design 
or engineering firms for the design portion of the contract. 

c)  The relevant provisions under Section 23.5.2 of the IRR of RA 9184 on eligibility 

requirements shall be observed. 

 

V. DESIGN PERSONNEL 

 
The key professionals and the respective qualifications of the DESIGN PERSONNEL in as 

follows: 

 
A. Architect 

The Architect must be a Licensed and Registered Architect with at least 

five (5) years’ experience in Building Design and Construction. 

 

B. Civil/Structural Engineer 

The Structural Engineer must be a Professional Structural Engineer with at least five (5) 

years’ experience in Structural Design and Construction. 

 

C. Mechanical Engineer 

The Mechanical Engineer must be a Professional Mechanical Engineer with at least five 

(5) years’ experience in Sanitary, Plumbing, HVAC and fire protection systems 

 

D. Electrical Engineer 

The Electrical Engineer must be a registered Professional Electrical 
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Engineer with at least five (5) year experience in the design of lighting, power distribution, 

CCTV and PA communication systems. 

 

E. CAD Operators / Draftsmen 

The CAD operators / Draftsmen must have at least two (2) year experience in CAD 

works, 3D Sketching and Rendering 

 

The key professionals listed are required. The DESIGN & BUILD CONTRACTOR 

may, as needed and at its own expense, add additional professional and/or support personnel 

for the optimal performance of all Architectural and Engineering Design Services, as 

stipulated in these Terms of Reference for the PROJECT. Prospective bidders shall attach 

each individual’s resume and PRC license of the (professional) staff. 

 

VI. CONSTRUCTION PERSONNEL 

 

The key professionals and the respective qualifications of the CONSTRUCTION 

PERSONNEL in as follows: 

 

A. Architect 

The Architect must be a Licensed and Registered Architect with at least 

five (5) years’ experience in Building Design and Project Management. 

 

B. Civil/Structural Engineer 

The Structural Engineer must be a Professional Structural Engineer with at least five (5) 

years’ experience in Structural Design and Project Management. 

C. Mechanical Engineer 

The Mechanical Engineer must be a Professional Mechanical Engineer with at least five 

(5) years’ experience in Sanitary, Plumbing, HVAC and fire 

protection systems 

 

D. Electrical Engineer 

The Electrical Engineer must be a registered Professional Electrical 

Engineer with at least five (5) year experience in the design of lighting, power distribution, 

CCTV and PA communication systems. 

 

E. Master Plumber 

The Master Plumber must be a registered Master Plumber with at least five (5) years of 

experience in installation of commercial, industrial and 
water systems 

 

F. Safety Officer 

The safety officer must have undergone the prescribed 40- hour 

Construction Safety and Health Training (COSH). 

 

The above key personnel listed are required. The DESIGN & BUILD CONTRACTOR 

may, as needed and at its own expense, add additional professionals and/or support personnel 

for the optimal performance of all Construction Services, as stipulated in this Scope of Work, 

for the PROJECT. Prospective bidders shall attach each individual’s resume and PRC license 

of the (professional) staff, proof of qualifications, and related documents as necessary. 
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There shall be no replacement of identified Architect and/ or Structural Engineer assigned 

in the project until after fifty percent (50%) of the personnel man- months have been served, 

except for justifiable reason/s. Any replacement shall be approved by the Head of the 

Procuring Entity (HOPE) 

 

G. Labor 

It is understood that the work shall be done and executed in accordance to the good 

engineering methods and practices. 

 

The Contractor shall and thereby warrants all work performed by him directly and for 

which guarantee are required. The Contractor shall and thereby warrants and/or guarantees for 

a period of one year, or for longer periods where so provided in this Specifications, evidenced 

by date of final certificate issued by the Architect or Engineer, all materials and workmanship 

installed under Contract to be of good quality in every respect and to remain so for periods 

described herein. 

 

Such any defects develop in aforesaid work, within the specified periods, due to faults in 

material and/or workmanship, the Contractor thereby agrees to make all repairs and do all 

necessary work to correct defective work to the Architect’s satisfaction. Such repairs and 

corrective works shall be done without cost to the Owner and at entire cost and expense of the 

Contractor. 

 

VII. EQUIPMENT 

 

All necessary equipment as deemed necessary by the Design and Build Contractor 

 
 

VIII. PRELIMINARY DESIGN AND CONSTRUCTION STUDIES 

 
No bidding and award of design and build contracts shall be made unless the required 

preliminary design and construction studies have been sufficiently carried out and duly 

approved by the Head of the Procuring Entity that shall include, among others, the following: 

 

i. Project Description 

ii. Conceptual Design 

iii. Performance Specifications and Parameters 

iv. Preliminary Investigations v. Utility Locations 

v. Approved Budget for the Contract 

vi. Proposed Design and Construction Schedule 

vii. Tender/Bidding Documents, including instruction to Bidders and 

viii. Conditions of Contract 

 
IX. DETAILED ENGINEERING REQUIREMENT 

 

1.  Upon award of the design and build contract within a period of 30 Calendar Days, the 

winning bidder shall be responsible for the preparation and submission of all necessary 

detailed engineering investigations, surveys and designs in accordance with the provisions of 

Annex “A” of the IRR of R.A. 9184 (with exception of the Bidding Documents and the ABC) 
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2.  The procuring entity shall ensure that all the necessary schedules with regard to the 

submission, confirmation and approval of the detailed engineering design and the details of 

the construction methods and procedures shall be included in the contract documents. 

 

3.  The procuring entity shall review, order rectification, and approve or disapprove- for 

implementation only – the submitted plans within these schedules. All instructions for 

rectification shall be in writing stating the reasons for such rectification. The design and build 

contractor shall be solely responsible for the integrity of the detailed engineering design and 

the performance of the structure irrespective of the approval/confirmation by the procuring 

entity. 

 
4.  Follow the specific space, utility and traffic flow requirements for every room using the 

issued layout by the CEFA Team. 

 

X. SCOPE OF WORK & SERVICES 

 

A.1. PRE-CONSTRUCTION PHASE 

 

Submit a desirable Architectural and Detailed Engineering Plan for the proposed construction 

/ development project that is compliant with the minimum building design specifications 

provided by the CEFA PMO. 

 

A.1.1. Prepare and Conduct Field Surveys, Investigation Reports and seek queries of the end 

users of the existing system. 

 

A.1.2. Prepare a complete set of preliminary drawings consisting of the Architectural, 

Structural, Plumbing and Mechanical, and Electrical plans which will be presented for the 

review and approval of CEFA Team. 

 

A.1.3. Upon approval by the CEFA Team, the contractor shall prepare detailed engineering 

activities for construction/development project that shall include the following: 

 

A.1.3.1. Preparation of Complete Plans includes Architectural, Structural, Plumbing and 

Mechanical, Electrical, and Term of Reference. 
A.1.3.2. Preparation of Bill of Materials and Cost Estimates. 

A.1.3.3. Preparation of Detailed Unit Price Analysis (DUPA). A.1.3.4. Preparation of Term of 

Reference/Technical Specification to be used in the construction. 

A.1.3.5. Preparation of PERT-CPM/Gantt chart and Estimated Cash 

Flow. 

A.1.3.6. Provide all the necessary documents needed for Building 

Permit Purposes. 

 

A.1.4. The CONTRACTOR shall submit to the CEFA Team within Sixty (30) Calendar days 

from receipt of the Notice to Proceed (NTP), the detailed approach, work plan and schedule. 

 
A.2. CONSTRUCTION PHASE 

 

A.2.1. The CONTRACTOR shall undertake the construction of the said Project in accordance 

with the plans and specifications in the Terms of Reference for the Design and Build. 
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A.2.2. The CONTRACTOR shall secure all necessary permits, compliances and certificates 

for the construction. 

 

A.2.3. The CONTRACTOR shall furnish all the construction materials needed for the 

execution of the work to include manpower, equipment, tools and other incidentals necessary 

to complete the works in accordance with the construction drawings, technical specifications 

as enumerated herein; 

 

A.2.4. Details, which may be needed to implement the plans and specifications, shall be 

furnished by the OWNER and shall be implemented by the CONTRACTOR at no extra cost 

to the OWNER, provided that the said details are consistent with the intent of the Contract 

documents. 

 

A.2.5. Provide all other necessary documents that shall be required by the CEFA Team 

 

A.2.6. Details, which deviate from the bid plans and specifications and are inconsistent with 

the intent of the Contract documents, shall be implemented by the CONTRACTOR 

subject to negotiation. 

 

A.2.7 The CONTRACTOR shall administer the works in accordance with the stipulated terms 

and conditions herein specified and in accordance with R.A. 9184. 

 
 

A.3. POST CONSTRUCTION PHASE 

 

A.3.1. Conduct final inspection with the CEFA Engineering Team, Bureau’s 

Property and Inspection Section and Contractor. 

 
A.3.2. Certify completion of works in accordance with the approved plans and specifications 

and recommend the issuance of certificate of completion after final inspection and acceptance. 

 

A.3.3. Assist the CEFA-End Users and the contractor(s) on the preparation and submission of 

all forms and supporting documents required by the concerned government agencies. 

A.3.4. Preparation of as-built plans where necessary 

 

XI. SUBMITTALS AND OTHERS 

 
The Contractor and Engineering firm/company shall prepare and submit the following reports: 

 

D.1. Three (3) sets of Preliminary drawings and design reports. 

 

D.2. Three (3) sets of Final drawings including all supporting analyses, complete construction 

drawings and as to what is mention in Section A.1.3 for construction. Additional copies 

requested by the Owner shall be charged separately. 

 

D.3. Three (3) set of As Built drawings and a digital cop 

 

D.4. Contract Time Extension Endorsement 
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D.5. Variation Order Endorsement 

 

D.6. Acceptance Documentary Requirements 

 
 

XII. DURATION OF CONTRACT 

 

The CONTRACTOR shall complete the project within One Hundred Eighty (180) 

calendar days from signing of the Contract. 

 

E.1. Component I – Field Study, Investigation and Preliminary Drawings E.1.1. Referring to Section 

X.A.1.1. and X.A.1.2 of this document. Within Twenty (20) calendar days (including 

approval of the preliminary drawings) from receipt of Notice to Proceed. 

 

E.2. Component II - Architectural and Detailed Engineering Design 

E.2.1. Submission of plans and detailed engineering activities for construction/ development 

project as refers to Section X.A.1.3 
Within Forty (40) calendar days (including acceptance plans and 

detailed engineering activities) from the completion of the approved Field Study, 

Investigation and Preliminary Drawings. 

 

E.3. Component III – Project Construction and Supervision 

E.3.1 The Construction and Supervision of the project is Within One Hundred Twenty (120) 

calendar days from the Submission of plans and detailed engineering activities 

 
XIII. CONTRACT PRICE AND MANNER OF PAYMENT I.1 DESIGN PHASE 

 

Complete preparation and submission of construction drawings, specifications, tender and 

other related documents (refer to Section X. A.1.1-A.1.3) the lump-sum amount of Five 

Million Pesos Only (Php 5,000,000.00) 

 

This will be paid in the following manner; 

 

PAYMENT 

SCHEDULE 

 

GROSS 

AMOUNT 

ACCUMULATIVE 

GROSS AMOUNT 

OF 

Upon Conducting Field 

Surveys, Investigation 

Reports and seek 

queries of the end users 

desired design, 10% of 
the lump- sum amount 

 

 
Php 500,000 

 

 
Php 500,000 

Upon presentation and 

approval of preliminary 

architectural drawing 

consisting of the Plans 

and 
3D sketches, 30% of 

 

 
Php 1,500,000 

 

 
Php 2,000,000 
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Upon submission and 

acceptance approval by 

CEFA-End users, 

detailed engineering 

activities for 

construction/developm 

ent project (refer to 
Section X. 

 

 

 
Php 3,000,000 

 

 

 
Php 5,000,000 

 

I.2 CONSTRUCTION PHASE 

 
For and in consideration of the faithful and complete performance and accomplishment of all 

the obligations specified under Section X. A.1.3, the OWNER shall pay the CONTRACTOR 

the Contract price amount of One Hundred Forty-Five Million Only (Php 145,000,000.00). 

 

The CONTRACTOR hereto guarantees that for the construction and work covered herein, the 

OWNER shall not incur any additional expenses or be required to pay any sum beyond the 

said amount except for any addition or extra work that may be required and authorized in 

writing by the OWNER. 

The above Contract Price is all inclusive of the Twelve Percent (12%) Expanded Value 

Added Tax (E-VAT) as required by the Bureau of Internal Revenue Code. The Contract Price 

is not subject to any escalation regardless of the increase in materials, labor, taxes, licenses, 

fees, and of inflation, devaluation or depreciation of the Philippine Currency. 

 

This will be paid thru Progress Billing with 15% Mobilization Fee (recouped thru 

progress billings) submitted thru the CEFA-Engineering Team 

 

XIV. TERMS OF PAYMENT 

 

1. Mobilization Fee. The OWNER shall upon written request of the CONTRACTOR which 

shall be submitted as a Contract document, pay the mobilization fee to the 

CONTRACTOR in an amount equal to Fifteen Percent (15%) of the total Contract price for 

Civil Works (Section I.2) to be made in lump sum. The mobilization fee shall be made only 

upon submission the contractor and acceptance by the OWNER of an irrevocable standby 

letter of credit of an1 equivalent value from a commercial bank, a bank guarantee or a 

surety bond, callable on demand, issued by a surety or insurance company duly accredited by 

the Insurance Commission and confirmed by the OWNER. The mobilization fee shall be 

repaid by the CONTRACTOR by recoupment from their Progress Billing. 

 
2. As per Accomplishment Progress Payment. The OWNER shall pay the CONTRACTOR by 

the percentage of the job accomplished as stipulated in Section I.1. and I.2. For this 

purpose, a statement showing the actual job accomplished shall be submitted by the 

CONTRACTOR for the evaluation and endorsement of the Resident Engineers, and the 

written approval of the OWNER, the OWNER shall make the corresponding payment within 

forty-five (45) calendar days from the endorsement of the Resident Engineer and the 

approval of the Owner, less the advance mentioned above (recoupment thru progress 

billing). The OWNER is not bound by any endorsement made to the Materials and equipment 

delivered on the site but not completely utilized/installed, except as otherwise stipulated in 

the Contract  documents  and  this  agreement  shall  not  be  included  for  payment. 
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Building permit, Electrical and sanitary permits will be required for submission for their 

first progress payment 

 

3. Final Payment shall be made after full and final completion of the work as duly certified by 

the Resident Engineer for the approval and acceptance of the Owner’s representative. Upon 

receipt of written notice from the CONTRACTOR that the work is ready for final inspection 

and acceptance, the Resident Engineer and the duly authorized representative of the OWNER 

shall promptly make such inspection, and if found that the work is worthy of acceptance under 

the Contract and the Contract is fully performed, they shall promptly issue a final Certificate 

of Acceptance over their signatures stating that the work provided for in this Contract has been 

completed and is accepted by then under the terms and conditions thereof, and that the entire 

balance found to be due to the CONTRACTOR and noted in said certificate and payable as 

above provided, within forty five (45) calendar days therefrom, subject to the submission of 

the Certificate of Completion. Before issuance of final certificate of completion, the 

CONTRACTOR shall submit satisfactory evidence to the Resident Engineer and the OWNER 

that all payroll, materials, bills and other indebtedness incurred in connection with or for the 

prosecution of work have been fully paid, and upon submission of the following documents, 

all at the expense of the Contractor: 

 
a. All original and revised plans duly approved 

b. Three (3) sets of duly approved As Built drawings and a digital copy 

 
4. Retention Money. The Ten Percent (10%) Retention shall be made in each succeeding 

payment to serve as a reserve fund for defects which may occur within one year. The amount 

shall be deposited in the name of the Contractor and the owner, in the bank chosen by the 

owner and shall only be released upon correction of all the identified defects. The total 

Retention money shall be due for release upon Final Acceptance of the Works. The 

CONTRACTOR may, however, request the substitution of the Retention Money for each 

progress billing with irrevocable standby letters of credit from a commercial bank, bank 

guarantees or surety bonds callable on demand, of amounts equivalent to the Retention Money 

substituted for and acceptable to government, provided that the Project is on schedule and is 

satisfactorily undertaken. Otherwise, the ten percent (10%) Retention shall be made. 

 
In addition to the retention stated above, an amount representing the withholding tax shall be 

deducted from the progress billing filed by the CONTRACTOR. 

 

The following documents must be submitted to the CEFA Engineering Team, Bureau’s 

Property and Inspection Section before processing of payments to the DESIGN & BUILD 

CONTRACTOR can be made: 

 

i. Progress Billing 

ii. Detailed Statement of Work Accomplished (SWA) 

iii. Request for payment by the DESIGN & BUILD CONTRACTOR 

iv. Pictures/photographs of work accomplished 

v. Payment of utilities (power and water consumption) 

vi. DESIGN & BUILD CONTRACTOR’s affidavit 

 

The acceptance of work from time to time for the purpose of making progress 

payment shall not be considered as final acceptance of the Work under this Contract. 
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XV. COMMENCEMENT AND TIME COMPLETION 

 

The Contract shall take effect on the date of receipt of the Notice to Proceed from the 

OWNER. The CONTRACTOR shall commence execution of the Project within seven (7) 

calendar days from receipt of Notice to Proceed from the OWNER will be considered as the 

contract start date and shall finish and complete the project within one hundred Eighty (180) 

calendar days. 

 

It is agreed that the time is an essential element of this Contract and therefore, the 

construction must be completed one hundred Eighty (180) calendar days’ contract start date. 

Otherwise, the CONTRACTOR must pay the OWNER the amount stated in the 

Revised Implementing Rules and Regulations of R.A. 9184, as liquidated damages until the 

day the unfinished work is completed. 

 

For this purpose, it is hereby agreed and understood that the CONTRACTOR 

expressly authorizes the OWNER to deduct the amount of such damages from any monies due 

to or which may be become due to the CONTRACTOR, without prejudiced to the other 

methods of recovery. The payment of deduction of such damages shall not relieve the 

CONTRACTOR from his obligation to complete the work or any other obligations and 

liabilities under this Contract. 

 

XVI. CODES AND STANDARDS 

 

The project shall be designed, engineered, installed, tested, commissioned and handed 

over in conformity with the Building and Design Standards of the CEFA System and with the 

latest editions of the National Building Code of the Philippines, the National Structural Code 

of the Philippines, the Philippine Electrical Code, Philippine Mechanical Code, the National 

Plumbing Code of the Philippines, National Fire Code of the Philippines and other relevant 

codes and standards. 

 

XVII. INSTALLATION AND WORKMANSHIP 

 

Personnel of the DESIGN & BUILD CONTRACTOR should be specialists highly 

skilled in their respective trades, performing all labor according to first-class standards. A full 

time Project Engineer/Architect and Construction Safety Engineer shall be assigned by the 

DESIGN & BUILD CONTRACTOR at the job site during the construction of the project. 

 

All work to be subcontracted shall be declared by the DESIGN & BUILD 

CONTRACTOR and shall be approved by the CEFA PMO. However, subcontracting of any 

portion shall not relieve the design and build contractor from any liability or obligation that 

may arise from the contract for this project. Tapping for utilities such as power supply, water 

supply and sewage drainage shall be coordinated with their respective utilities/ service 

provider/ companies, and all works involved, including access to utilities tapping point, 
excavation, removal of obstructions, concrete breaking, backfilling and restoration of affected 

areas, shall be coordinated and included in the scope of work and cost of the project. 

 

Any errors, omissions, inconsistencies, inadequacies or failure submitted by the 

DESIGN & BUILD CONTRACTOR that do not comply with the requirements shall be 

rectified, resubmitted and reviewed at the DESIGN & BUILD CONTRACTOR’S cost. If the 
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DESIGN & BUILD CONTRACTOR wishes to modify any design or document which 

has been previously submitted, reviewed and approved, the DESIGN & BUILD 

CONTRACTOR shall notify the procuring entity within a reasonable period of time and shall 

shoulder the cost of such changes. 

 

XVIII. MATERIALS 

 
All materials and equipment shall be standard products of manufacturers engaged in the 

production of such materials and equipment and shall be the manufacturer’s latest standard 

design. 

 

The materials and workmanship supplied shall be of the best grade and constructed 

and/ or installed in a practical and first-class manner. It will be completed in operation, 

nothing being omitted in the way of labor and materials required and it will be delivered and 

turned over in good condition, complete and perfect in every respect. 

 

All materials shall be in conformance with the latest standards and with inspection and 

approval of the CEFA Resident engineers as stated on the issued Technical Specifications. 

 

XIX. LIQUIDATED DAMAGES 

 

In the event that the CONTRACTOR refuses or fails to satisfactorily complete the 

work within the time herein specified, plus any time extension duly granted, and is hereby in 

default under the Contract, the OWNER is hereby authorized to impose the liquidated 

damages under the Revised Implementing Rules and Regulations of R.A. 9184, without 

having to prove that it has incurred actual damages. The CONTRACTOR agrees to pay the 

OWNER for liquidated damages and not by way of penalty an amount to be determined in 

accordance with the formula prescribed under R.A. 9184, until the work is completed and 

accepted or taken over by the OWNER. 

 
Said liquidated damages maybe deducted from any money due or which may become 

due to the CONTRACTOR under the Contract and/or collect such liquidated damages from 

the retention money or other securities posted by the CONTRACTOR whichever is 

convenient and expeditious to the OWNER. 

 

XX. CHANGES AND ADDITIONS 

 

If the OWNER shall, must be in document, require any deviation from the Plans and 

Specification or require that any work described in the Plans and Specifications be omitted, 

then the CONTRACTOR will carry out such requirements of the OWNER and shall perform 

the additional / deductive work in a thorough manner to the satisfaction of the OWNER 

within the time prescribed. 

 

The Contractor shall compute the cost of the added to or deducted from the Contract 

Price, whichever the case may be, for the approval of the OWNER and shall be executed 

under the conditions hereof and the Contract Documents as prescribed by RA9184. 

 

a.  Any errors, omissions, inconsistencies, inadequacies or failure submitted by the contractor 

that do not comply with the requirements shall be rectified, resubmitted and 

reviewed at the contractor’s cost. If the Contractor wishes to modify any design or document 
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which has been previously submitted, reviewed and approved, the contractor shall notify the 

procuring entity within a 

reasonable period of time and shall shoulder the cost of such changes. 

 

b.  As a rule, changes in design and construction requirements shall be limited only to those that 

have not been anticipated in the contract documents prior to contract signing and approval. The 

following guidelines shall govern approval for change or variation orders: 

 

i. Change  Orders  resulting  from  design  errors,  omissions  or  non- conformance 

with the performance specifications and parameters and the contract documents by the 

contractor shall be implemented by the contractor at no additional cost to the procuring entity. 

ii. Provided that the contractor suffers delay and/or incurs costs due to changes or errors in 

the procuring entity’s performance specifications and parameters, he shall be entitled to either 

one of the following: 

 

a. an extension of time for any such delays under Section 10 of Annex“E”;or 

b.  Payment for such costs as specified in the contract documents, provided, that the cumulative 

amount of the variation order does 
not exceed ten percent (10%) of the original contract 

 

XXI. THE IMPLEMENTING AGENCY’S GENERAL RESPONSIBILITY 

 
The implementing agency for the project is the CEFA PMO with final approval for all 

decisions and actions from the DA Office of the Secretary through the Design and Build 

Committee. The D&B Committee shall: 

a)  Prepare the design brief for the project in accordance with CEFA Systems’ policies, existing 

codes, traditions, standards, and the conditions and design criteria enumerated in the Terms of 

Reference. 

 

b)  Coordinate with DESIGN & BUILD CONTRACTOR, and the CEFA Project Manager with 

regard to the design and implementation of the project. 

 

c)  Assist in the coordination of the DESIGN & BUILD CONTRACTOR with various utility 

agencies during the detailed design and implementation phases of the project. 

 
d) Conduct regular coordination meetings between the DESIGN & BUILD 

CONTRACTOR and CEFA End-users to facilitate the implementation of the project. 

 

XXII. THE DESIGN & BUILD CONTRACTOR’S GENERAL RESPONSIBILITY 

 

a)  The DESIGN & BUILD CONTRACTOR shall certify that he has, at his own expense, 

inspected and examined the proposed project site, its surroundings and existing infrastructure 

and facilities related to the execution of the work and has obtained all the pieces of 

information that are considered necessary for the proper execution of the work covered under 

these Terms of Reference. 
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b) The DESIGN & BUILD CONTRACTOR shall ensure that all works at the stages of design, 

construction, restoration of affected areas, and testing and commissioning shall be carried out 

efficiently and effectively. 

 

c)  The DESIGN & BUILD CONTRACTOR shall provide the CEFA Team with complete 

reports such as technical analysis, maps and details regarding the existing conditions and 

proposed improvements within the site. 

 

d)  The DESIGN & BUILD CONTRACTOR shall consider the business calendar and critical 

dates and occasions within premises the CEFA is to be erected on, in order to align his work 

schedule with the business calendar of the agency to avoid unnecessary disruption of events 

and activities due to construction activities such as closure of water and power supply and 

non-usage of the existing roads. 

 
e)  The DESIGN & BUILD CONTRACTOR shall inform the CEFA Team of critical events 

during construction, especially when such events can potentially disrupt business activities. 

 

f) The DESIGN & BUILD CONTRACTOR shall be PCAB accredited and shall have a 

Construction Safety and Health Program approved by DOLE and designed 

specifically for the DESIGN AND BUILD SERVICES FOR THE CONSTRUCTION OF 

THE CEFA BUILDING. 

 

g)  The DESIGN & BUILD CONTRACTOR will be held accountable for accidents that might 

occur during the execution of the project. The DESIGN & BUILD CONTRACTOR is 

required to install warning signs and barriers for the safety of the general public and the 

avoidance of any accidents and provide appropriate and approved type personal protective 

equipment for their construction personnel. 

 

h)  The DESIGN & BUILD CONTRACTOR shall be professionally liable for the design and 

shall submit a signed and sealed copy of the approved construction documents to form part of 

the Contract Documents. 

 

i) Only the plans approved by the Head of Procuring Entity (HOPE) shall be signed and sealed 

by the DESIGN & BUILD CONTRACTOR, and thereafter shall be the plans used for 

construction. 

 

j) All works designed and constructed should be guaranteed to seamlessly fit into the overall 

system general design standards of the CEFA System. 

 

XXIII. CONTRACTOR’S LIABILITIES 

 

It is hereby agreed and understood that no employer-employee relationship exists 

between the OWNER and the CONTRACTOR, and all laborers, workers, employees and 

staff of the CONTRACTOR are not in any way connected with the OWNER and there exists 

no employer-employee relationship between the OWNER and the said laborers/employee and 

staff of the CONTRACTOR. 

 

The CONTRACTOR hereby agrees to shoulder and answer all claims of any nature, 

whether for death, injuries or damages that may be suffered by CONTRACTOR’s workers 

and / or by third parties, arising from or in connection with the performance of the work. The 
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CONTRACTOR shall at all times stand solely liable and / or responsible for compliance with 

all existing rules and regulations and the CONTRACTOR agrees and binds itself to save and 

hold the OWNER harmless from any and all liabilities in respect thereto or arising therefrom. 

Despite of all the foregoing, should the OWNER be held liable whatsoever for any claim, the 

CONTRACTOR hereby undertakes to indemnify the OWNER for whatsoever amount it was 

ordered to pay the CONTRACTOR’s workers or employees upon demand. 

 

For this purpose, the CONTRACTOR binds itself to protect and immune the OWNER 

from any suit or liability arising from the above claims. The CONTRACTOR shall strictly 

follow the provision on safety, security and protection of the environment stipulated in the 

Contract documents and those provided under the National Building Code and the Labor 

Code. 

 
XXIV. PERFORMANCE SECURITY 

 

The CONTRACTOR upon signing of the CONTRACT shall post a Performance 

Security as contained in the Instruction to Bidders, as a guarantee for the CONTRACTOR’s 

faithful performance of the Contract work and to cover payments and obligations arising from 

this agreement. Such performance security shall remain and continue to be in full force and 

effect and shall cover the period from the Time of the signing of the CONTRACT until the 

Final Acceptance of the Project by the OWNER in accordance with the Government 

Procurement Policy Board (GPPB) Resolution No. 12, provided that the CONTRACTOR has 

submitted to the OWNER the Warranty Security stipulated under ARTICLE 14 of this 

Agreement. Coverage of the performance security shall include the defects liability of one (1) 

year and shall be due for release only after the Certificate of Acceptance is issued by the 

OWNER. 

 

XXV. DEFECTIVE WORK AND MATERIALS 

 

Defective work shall be made good, and unsuitable materials shall be rejected 

notwithstanding that such work and materials have been overlooked by the Resident Engineer 

and the Owner and accepted or estimated for payment. If the work or any part thereof shall be 

found defective at any time before the final acceptance of the whole work, the 

CONTRACTOR shall forthwith make good such defect in the manner satisfactory to the 

Resident Engineer and the OWNER. If there is any material that is brought to the site for use 

in the work or selected for, that is not in conformity with specifications, the 

CONTRACTOR shall forthwith remove such material form the project site; and any 

materials furnished which are damaged or rendered defective by the handling of or 

improper installation by the CONTRACTOR, his agents of his employees, shall be made 

good and replaced at the CONTRACTOR’s expense. The provision is without prejudice to 

Article 1723 of the Civil Code of the Philippines which is hereby incorporated as part of this 

Contract. 

 

Any part of the work done which is not of the quality required by or acceptable to the 

Resident Engineer and the OWNER shall be torn down or removed immediately and rebuilt 

in accordance with the requirements of the Plans and Specifications without any liability on 

the part of the OWNER to pay any additional cost incurred by the 

CONTRACTOR in accordance therewith. Should the CONTRACTOR neglect or delay the 

correction of faulty works, the OWNER may employ and pay other persons to make good 

such deficiencies. It is agreed that all expenses consequent thereof or incidental thereto shall 
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be incurred without need of prior consent approval of the CONTRACTOR. Such 

expenses shall be for the CONTRACTOR’s sole account and deducted from any monies 

due to which may be become due to the CONTRACTOR, or any other manner provided in 

this Contract or under applicable laws. 

 
The CONTRACTOR shall be deemed negligent or in delay, if he fails to commence 

correction of deficiencies within three (3) days from his receipt of written notice from the 

Resident Engineer and/or OWNER. 

 
XXVI. SUSPENSION AND TERMINATION 

 
Disputes. Any dispute concerning any question arising from this Contract which is 

not disposed of by agreement between parties, shall be decided by the OWNER’s 

representative who shall furnish the CONTRACTOR a written copy of its decision. 

 

Arbitration. The decision of the OWNER’s representative shall be final and 

conclusive unless within thirty (30) days from the date of receipt thereof, CONTRACTOR 

shall deliver to the OWNER a written notice addressed to the OWNER’s representative 

stating its desire to submit the controversy to arbitration. In such event, the dispute shall be 

decided in accordance with Philippine laws (Executive Order No. 1008). 

 

Enforcement. Decisions reached by arbitration maybe enforced by either of the 

parties to this Contract in any court of competent jurisdiction in the Philippines. In case of 

suit arising in connection with the terms of this Contract, the parties hereto, expressly submit 

to the jurisdiction of the said court. 

 

Termination. If the CONTRACTOR shall breach any warranty made, violate any of 

the terms and conditions in this Contract, and/or related Contract documents or neglect to 

perform any of his Contractual obligations, the OWNER may give written notice to perform 

such obligation or make good his warranty and should he fail to do so within Seven (7) days 

from receipt thereof, and if the Architect shall certify to such failure, this shall be sufficient 

ground for the OWNER to take-over and complete the work comprehended under this 

Contract, and to use or authorize such other Contractor or person to use any tools, materials, 

equipment and any other property of the CONTRACTOR. However, the CONTRACTOR 

shall be entitled to payment under this Contract only in the event that the amount of the 

estimated cost remaining unpaid shall exceed the expenses incurred by the OWNER up to 

such excess plus Five Percent (5%) thereof as penalty. But should the balance be less than the 

aforementioned expenses for the completion of the construction plus Five Percent (5%) 

thereof as penalty, the CONTRACTOR shall pay the amount of such additional expenses to 

the OWNER, or of any monies due to the CONTRACTOR or the Performance Bond. 

 

XXVII. RESPONSIBILITY OF THE CONTRACTOR 

 

The CONTRACTOR does hereby warrant and guarantee that all the materials to be 

supplied by him under this Contract are new, first class, free from defects and shall be fully 

complying in every respect with the specifications, approved samples and other requirements 

of the Contract plans and other related Contract documents. The CONTRACTOR 

shall make no substitution for materials required by him under this Contract unless written 

approval is first obtained from the OWNER. 
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The CONTRACTOR shall diligently supervise the construction until completion and 

he shall have, on a full-time basis, a competent project Architect & Engineer who shall act as 

Project Supervisor. 

 

The OWNER reserves the right to reject for reasonable cause any person or 

persons employed by the CONTRACTOR in the construction work and the omission of the 

OWNER to exercise such right shall not in any way relieve the CONTRACTOR from his 

responsibility to fulfill his undertakings. 

All Sub-Contractors to be used if any, shall require the OWNER prior approval. The 

CONTRACTOR shall fully coordinate with all Contractors of other building 

trade of their jurisdiction. 

 

The CONTRACTOR shall provide storage and delivery facilities for testing of 

concrete, CHB, steel bar and other material samples required for the Project. Cost of testing 

for concrete and steel shall be paid by the CONTRACTOR. Testing shall be done by a testing 

laboratory acceptable to the OWNER. 

 

Temporary facilities such as bunkhouses, toilet facilities, power, water, telephone and 

security shall be for the sole account of the CONTRACTOR. In case more than one (1) 

Contractor is involved in the Project, the expenses shall be prorated based on their respective 

Contract Price. 

 

The CONTRACTOR further guarantees to restore the orderly condition of the 

immediate premises after the completion of the construction, removing all landfills, temporary 

make-shifts, and such other obstruction that were built due to the construction 

work. If the CONTRACTOR fails to clear obstruction and clean the premises after the 

completion of the construction work, the OWNER may opt to fulfill the 

CONTRACTOR’s obligation and deduct whatever expenses he (the OWNER) has incurred 

from any monies due to the CONTRACTOR. 

 

The CONTRACTOR shall prepare a tarpaulin signboard and must be suitably framed 

for outdoor display at the project location, and shall be posted as soon as the award has been 

made. 

 

XXVIII. GENERAL PROVISIONS 

 

Suppletory Use of Contract Documents. The bid documents shall be suppletory to 

this Contract. In case of conflict between the Bid Documents and the Contract, the later shall 

prevail, unless it is very evident that the former is correct. Any and all deficiencies in the 

provisions of this Contract intended to be covered hereby or otherwise connected with or 

related to the Project covered hereby, but not expressly covered by the provisions of this 

Contract shall be supplied by the Pertinent Provisions of the Bid/tendered documents and 

shall be binding for purposes of this Agreement 

 
Compliance with Law Ordinances etc. The CONTRACTOR shall comply with all 

the laws ordinances and regulations of both the national and local government applicable to or 

binding upon the parties hereto, the works covered by this Agreement, or the persons engaged 



103  

on the performance and accomplishment of the works covered by this Agreement and shall be 

totally responsible for all damages either to the OWNER or to the government, national or 

local, for the non-observance of such laws, ordinances and regulations. 

 

Modification. No modification including transfer or assignment or sub- contracting of 

any right or obligation under the terms of this agreement shall be valid unless mutually 

agreed upon in writing by the parties herein. 

 

Substantial Completion. There shall be Pre-Final Inspection which shall be jointly 

conducted when the actual percent accomplishment reached to 95%. Identified defects must 

be rectified and completing the remaining works for and in consideration of Substantial 

Completion. 
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Section IX. Bill of Quantities 

Project 
: DESIGN AND BUILD PROJECT FOR THE PROPOSED CONSTRUCTION OF BORDER COLD EXAMINATION 
FACILITY FOR AGRICULTURE (CEFA) IN MANILA INTERNATIONAL CONTAINER TERMINAL 

Location : METRO MANILA 

Subject : Bill of Quantity 

Date : November 27, 2024 

Item # Work Description Qty. Unit Unit Cost Amount 

I.  GENERAL REQUIREMENTS 1.00 lot  13,954,501.64 

1.0 Site Protection (Board up works)     

2.0 Tarpaulin Signage for Project Details     

3.0 
Complete Architectural Design and Other 
requirements 

    

4.0 
Complete Structural Design and Other 
requirements 

    

5.0 
Complete Plumbing and Sanitary Design and Other 
Requirements 

    

6.0 
Complete Fire protection System Design and Other 
Requirements 

    

7.0 
Complete Ducting and Ventilation Design and 
Other Requirements 

    

8.0 
Complete CCTV with PA System Design and Other 
Requirements 

    

9.0 
Complete Electrical Design and Other 
Requirements 

    

10.0 Permits and other Miscellaneous Fees and Taxes     

 Building Permit     

 Sanitary Plumbing Permit     

 Electrical Permit     

 Mechanical Permit     

 Fire Department (FALAR)     

11.0 Certificate of Occupancy     

12.0 Bonds and Insurances     

 Performance Bonds     

 Warranty Bonds     

 Contractors all-risk Performance Bond     

 Construction Bond     

11.0 Soil Investigation and Material Testing     

12.0 Bonds and Insurances     

13.0 Other Misc. Fees:     

 Site Security     

 Site Maintenance     

 Supervision and Technical Support Staff     

      

II. Mobilization 1.00 lot  3,999,795.43 
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1.0 
Groundbreaking/Project Meeting/Mobilization 
Fees 

    

 Clearing and Grubbing     

 Preparation and Layout     

2.0 Temporary Facilities     

 Field Office, Bodega and required Facilities (w/ 
Toilet) 

    

 Temporary Shed and Perimeter Fences     

 
Water, Electricity and other Communication Fees 

    

3.0 Hauling and Transport of Materials     

4.0 Safety Requirements     

 Site PPEs     

 Site Protection and Safekeeping     

 Safe Staging and Scaffolding, Temporary 
Structures 

    

      

III. Site Works 1.00 lot  2,974,780.62 

1.0 Site Preparation     

 Layout and Staking     

 Soil Poisoning and Termite Control     

2.0 Excavation and Dewatering     

 Foundation and other embedded Structures     

 Septic Tank, Sump Pit, Sewage and Catch Basins     

 Water Reservoir     

3.0 Backfilling     

4.0 Compaction and Gravel Bedding     

5.0 Hauling of Excess Soil     

6.0 Others     

 Slope Protection     

 Demolition Works     

      

IV. Structural Works 1.00 lot  2,050,506.27 

1.0 Formworks and Misc. Accessories     

2.0 Concreting Works (Strength TBN by Designer)     

3.0 Rebar Works (Sizes TBN by Designer)     

      

V. Metal Works 1.00 lot  50,535,676.61 

1.0 Structural Steel     

 Main Structure     

 Mezzanine Floor     

 Structural Steel Columns (TBN by Designer)     

 Structural Steel Beams (TBN by Designer)     

 Steel Decking     

2.0 Tinsmith and other Roofing Accessories     

 Main Roof     

 Roofing Sheets     
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 Ridge Roll, Gutters, Faschia and other related 
Accessories 

    

 C-Purlins (Including anchor to Trusses) and Sag 
Rods 

    

 Shed Roof (Perimeter)     

 Roofing Sheets     

 G.I. Pipe Framing and other accessories     

 Curved Purlins (TBN) for Shed Roof and other 
accessories 

    

3.0 Stainless Steel Handrail for Outdoor     

      

VI. Masonry Works 1.00 lot  3,042,328.40 

1.0 Raised Floor Perimeters (CHB Laying)     

2.0 
Lower Ground floor Walls (CHB Laying) Stair 
Backing 

    

3.0 Mezzanine Floor Partitions (CHB Laying)     

4.0 Plastering Works     

5.0 Masonry Lavatory Counters     

 Sub-Total - Masonry Works     

      

VII. Thermal & Moisture Protection 1.00 lot  292,703.65 
 Waterproofing Positive Side     

1.0 Mezzanine T&B     

2.0 Septic Tank, Sump Pit, Sewage and Catch Basins     

3.0 Water Reservoir     

 Sub-Total - Thermal & Moisture Protection     

      

VIII. Finishes 1.00 lot  28,762,758.23 

 
 

Carpentry     

1.0 
Insulated Sandwich Panel Exterior Walls 
(Thickness by Designer) 

    

2.0 
Insulated Sandwich Panel Interior Walls 
(Thickness by Designer) 

    

3.0 Insulated Suspended Linear Metal Ceiling     

4.0 Metal Spandrel Eave Soffit (Perimeter)     

5.0 Column and Misc. Cladding (Sandwich Panels)     

6.0 Beam and Misc. Cladding (Sandwich Panels)     

7.0 PVC Curtain     

8.0 Stair Nosing     

9.0 Door Acessories     

 Locksets     

 Fire Exit Lockset     

 Lever Type Lockset     

 Ordinary Lockset     

 Door Closer and Stopper     

 Painting     

1.0 Plastered Walls     
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2.0 Dywall Partitions     

3.0 Ceiling     

 Floor Finishes     

1.0 Non-Skid Floor Tiles (Toilets)     

2.0 Wall Tiles (Toilets)     

3.0 
Polished Concrete Finish with Abrasion Coating 
(Common Areas) 

    

 
4.0 

High Strength Industrial Flooring Coat (Lab, 
Offices, Collection Area and Stairs) must include 
surface preparation 

    

      

IX. Glassworks 1.00 lot  3,587,391.39 
 Glass Partitions     

1.0 Laboratory Grade Glass Partition     

2.0 
Glass Railings on Stainless Steel Frames (Button 
Type) 

    

3.0 Toilet Mirrors     

4.0 Fixed Glass on Analok Frames     

      

X. Doors and Windows 1.00 lot  3,137,205.47 
 Doors     

1.0 Steel Door     

2.0 Wood Door     

3.0 Glass Door     

 Windows     

1.0 Glass Windows     

      

XI. Furnitures and Joineries 1.00 lot  2,854,362.38 

1.0 
Dumbwaiter System, Stainless Steel Chute and 
Accesories 

    

2.0 Stainless Steel Cabinets (Laboratory Area)     

3.0 Stainless Steel Long Racks (Sample Storage)     

4.0 Stainless Steel Medical Cart 3 layers     

5.0 Stainless Steel Coat Hangers     

6.0 Epoxy Finish Counter Top for Lavatories     

7.0 Stainless Steel Tables (0.7m x 1.2m)     

7.0 SS Laundry Racks     

7.0 Individual Lockers     

7.0 Gym Bench (Locker Rooms)     

7.0 Storage Racks     

8.0 Lobby Couch     

9.0 Lobby Reception Desk     

10.0 Office Tables     

11.0 Office Chairs     

12.0 Mobile Pedestal Drawers     

13.0 
Single Double Deck Bed (With cushion and 
Accessories) 
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14.0 Wardrobe Cabinet     

15.0 Laboratory Sink     

      

XII. Mechanical Works & Misc. Electronics 1.00 lot  19,621,443.95 

1.0 
Dumbwaiter Machine and Misc. Programming 
(Supply and Installation) 

    

2.0 
Machine Operated Roll-up Doors (Truck Bays) 
(Supply and Installation) 

    

3.0 
Machine Operated Roll-up Doors (Freezers & Ante 
Room) (Supply and Installation) 

    

4.0 
Truck Bay Retractable Ramps (Supply and 
Installation) 

    

5.0 HVAC System (Supply and Installation)     

 Low Temp ACU (Examination and Ante Rooms)     

 Low Temp ACU (Chiller Rooms)     

 Ceiling Casette Type ACU (Laboratories and 
Offices) 

    

6.0 Industrial Type Washing Machine     

7.0 Industrial Type Dryers     

8.0 Stainless Steel Turnbuckle     

      

XIII. Plumbing and Sanitary Works 1.00 lot  3,729,897.76 

1.0 Storm Drainage System     

2.0 Sewage System     

3.0 Cold & Hot Water System     

4.0 Plumbing Fixtures     

 Toilet with Flush     

 Lavatory and Sink     

 Urinal     

 Hose Bibb with Plug in     

 Shower Fixture     

 Shower Enclosure     

 Toilet Partition     

5.0 Termite Pipe Lines     

      

XIV. Fire Protection 1.00 lot  115,027.40 

1.0 Pipes and Fittings     

2.0 Valves and Accessories     

3.0 Sprinkler Heads     

4.0 Installation of Fire and Jockey Pumps     

5.0 SACP (Sprinkler Alarm Control Panel)     

6.0 Fire Extinguishers (6.4kgs)     

      

XV. Electrical Works 1.00 lot  10,231,144.21 

1.0 Raceway, Conduits and Fittings     

2.0 Panel Board, Breakers, Wires and Cables     
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 Schneider Circuit Breakers, Including Main 
Distribution Panels 

    

3.0 Telephones, TV Cables, Internet     

4.0 Wiring Devices, Outlet and Boxes     

5.0 Generator Set 50kVA     

6.0 Lighting Fixtures     

 Vaportight LED 1.20m     

 LED Tube 100Watts     

7.0 FDAS System     

8.0 CCTV System     

 HD CCTV Cameras (1080p)     

 1-set High Desktop Computer     

9.0 PA (Public Announcer) and other Misc. Item     

      

XVI. Misc. Items 1.00 lot  1,110,476.58 

1.0 Winter Jackets     

 30-pcs Winter Jacket     

2.0 Jack Pallet     

 4-units Jack Pallet     

3.0 Pallet Stacker     

 2-units Pallet Stacker     

4.0 
ACP Covers for Truck Bay (Including Rubber 
Stopper for Container Vans 

    

 ACP Cover Top and Sides     

 Industrial Rubber Stopper for Trucks     

      

GRAND TOTAL COST Php 150,000,000.00 

Note: All values mentioned above can be subjected to change based on the contractors design and specifications 
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Notes on the Checklist of Technical and Financial Documents 

 
The prescribed documents in the checklist are mandatory to be submitted in the Bid, but shall be 

subject to the following: 

 

a. GPPB Resolution No. 09-2020 on the efficient procurement measures during a State of 

Calamity or other similar issuances that shall allow the use of alternate documents in lieu of 

the mandated requirements; or 

 

b. Any subsequent GPPB issuances adjusting the documentary requirements after the effectivity 

of the adoption of the PBDs. 

 

The BAC shall be checking the submitted documents of each Bidder against this checklist to 

ascertain if they are all present, using a non-discretionary “pass/fail” criterion pursuant to Section 30 

of the 2016 revised IRR of RA No. 9184. 

Section X. Checklist of Technical and Financial 

Documents 
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CHECKLIST OF TECHNICAL AND FINANCIAL DOCUMENTS 

 

The Technical Component shall contain the following documents listed below. Kindly put tab 

markings/dog-ear codes on each of the requirements and arrange the documents in proper order. 

 
Bidders are encouraged to submit the Technical and Financial Documents in two (2) copies for the 

following purposes: 

 
1. Original Copy – reference of the CEFA SBAC during the Opening of Bids/Evaluation 

and to be attached to the payment/voucher of the contractor/supplier 

2. Copy No. 1 - reference of the Technical Working Group for the conduct of Post- 

qualification 

 

(Please refer to page 114 “Sample Guide for Marking of Bids”) 

 

ANY discrepancy/insufficient or incomplete documents between the original and duplicate copies, 

the original shall prevail. Any document lacking in the bid envelope marked as ORIGINAL, the bid 

requirement will be marked as failed. 

 

TECHNICAL COMPONENT (1st Envelope) please prepare in two (2) copies one original & 

one (1) duplicate copy (Copy No. 1). 
 

(Please refer to page 114 “Sample Guide for Marking of Bids”) 

 
 ELIGIBILITY AND TECHNICAL DOCUMENTS 

1 Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages) in 

accordance with Section 8.5.2 of the IRR 
2 Statement of the prospective bidder of All Ongoing Government and Private Contracts 

including contract awarded but not yet started., if any, whether similar or not similar in nature 

and complexity to the contract to be bid AND 

3 Statement of Single Largest Completed Contract (SLCC) similar to the contract to be bid 

within the last five (5) years supported by any of the following: 

• End-user’s certificate of acceptance or equivalent document in case of private sector 

contracts 

• Official Receipt(s)/ Sales Invoice issued for the completed project/contract. 

4 Special PCAB License in case of Joint Ventures; and registration for the type and cost of the 

contract to be bid 

5 Original Copy of Bid Security (any of the following:) 

 

▪ Notarized Bid Securing Declaration (with IB No.) original and duly signed OR 

▪ Cash or cashier’s/manager’s check issued by a Universal or Commercial Bank (2% of 

the total ABC) OR 

▪ Surety Bond with certification issued by the Insurance Commission (5% of the total 

ABC) 

6 Project Requirements, which shall include the following: 

a. Organizational chart for the contract to be bid; 
b. List of contractor’s key personnel (e.g., Project Manager, Project Engineers, Materials 
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 Engineers, and Foremen), to be assigned to the contract to be bid, with their complete 

qualification and experience data; 

c. List of contractor’s major equipment units, which are owned, leased, and/or under 

purchase agreements, supported by proof of ownership or certification of availability 

of equipment from the equipment lessor/vendor for the duration of the project, as the 
case may be; 

7 Notarized Original duly signed Omnibus Sworn Statement (OSS) and if applicable, Original 

Notarized Secretary’s Certificate in case of a corporation, partnership, or cooperative; or 

Original Special Power of Attorney of all members of the joint venture giving full power and 

authority to its officer to sign the OSS and do acts to represent the Bidder. 

8 Computation of Net Financial Contracting Capacity (NFCC) at least equivalent to the total 

Approved Budget for the Contract (ABC) OR 

 

Committed Line of Credit from Universal or Commercial Bank (10% of ABC) in lieu of its 

NFCC Computation. 

9 Duly signed Joint Venture Agreement (JVA) if applicable OR 

 

Duly notarized statements from all the potential joint venture partners stating that they will 

enter into and abide by the provisions of the JVA in the instance that the bid is successful. 

10 If applicable, a duly signed joint venture agreement (JVA) in case the joint venture is already 

in existence OR 

 

Duly notarized statements from all the potential joint venture partners stating that they will 

enter into and abide by the provisions of the JVA in the instance that the bid is successful. 

 

Additional Documentary Requirements (enclosed in 

Technical Component Envelope) as per Annex G: 

1. Preliminary Conceptual Design Plans in accordance with the degree of details specified by the 

procuring entity 

 

2. Design and Construction Method 

 

3. List of Design and Construction Personnel to be assigned to the contract to be bid, with their 

complete qualification and experience data; and 

 

4. Value Engineering Analysis of Design and Construction Method 

 

FINANCIAL COMPONENT (2nd Envelope) please prepare in two (2) copies one original & 

one (1) duplicate copy (Copy No. 1) 
 

(Please refer to page 114 “Sample Guide for Marking of Bids”) 

 
 FINANCIAL DOCUMENTS 

1 Financial Bid Form (original and duly signed) 

 
Other documentary requirements under RA No. 9184 

2 Original of duly signed Bid Prices in the Bill of Quantities 

3 Duly accomplished Detailed Estimates Form, including a summary sheet indicating the unit 
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 prices of construction materials, labor rates, and equipment1 rentals used in coming up with 

the Bid 
4 Cash Flow by Quarter 

 

 

 

Additional Documentary Requirements as per Annex G: 
 

1. Lump-sum bid prices, which shall include the detailed engineering cost, in the 

prescribed Bid form 

 

2. Detailed estimates, including a summary sheet indicating the unit prices of 

construction materials, labor rates, and equipment rental used in coming up with the 

bid; and 

 

3. Cash Flow by the quarter and payment schedule. 



 

SAMPLE GUIDE FOR MARKING OF BIDS (7 ENVELOPES) 
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SAMPLE GUIDE FOR SEALING OF BIDS 

(7 ENVELOPES) 

 
▪ All envelopes shall be duly signed in the sealed overlaps or flaps 

by the bidder or duly authorized representative in order to 

maintain the integrity of the documents. 
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Other Additional Instruction/s: 

 
FOR GOODS AND INFRASTRUCTURE PROJECTS 

 

▪ All bidders shall upload and maintain in PhilGEPS a current and updated file of 

the following Class “A” eligibility documents under Sections 23.1(a) and 

24.1(a) of RA 9184. 

 

Refer for PhilGEPS Advisory No. 2022-039 dated December 10, 

2022 
 

▪ The notarized documents particularly the Bid Securing Declaration (BSD) and 

the Omnibus Sworn Statement (OSS) should have two different Document 

Number certified by the notary public, as these are two different or separate 

documents. 
 

All notarized documents should have a dry seal. 
 

 

▪ Declare ALL ongoing Government and Private Contracts (including contract 

awarded but not yet started, whether similar or not similar in nature. 

 
 

FOR INFRASTRUCTURE PROJECTS 
 

▪ Do not add/delete items in the issued bid form/detailed estimates for 

infrastructure projects (modification of bid form). 

 

▪  Bidders are advised to distribute the discounts offered (if applicable) to the 

detailed estimates instead in the bid form. 

 

▪ The Certificate of Site Inspection should be signed by the Division Chief or 

his/her authorized representative. 
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FINANCIAL BID FORM FOR THE PROCUREMENT OF GOODS 
[shall be submitted with the Bid] 

 
 

Date:   

Project Identification No.:   
 
 

To: BUREAU OF ANIMAL INDUSTRY 

Visayas Avenue, Diliman, 

Quezon City 

 
 

Having examined the Philippine Bidding Documents (PBDs) including the Supplemental or Bid 

Bulletin Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we, the undersigned, 

offer to [supply/deliver/perform] [description of the Goods] in conformity with the said PBDs for the sum 

of [total Bid amount in words and figures] or the total calculated bid price, as evaluated and corrected for 

computational errors, and other bid modifications in accordance with the Price Schedules attached herewith 

and made part of this Bid. The total bid price includes the cost of all taxes, such as, but not limited to: 

[specify the applicable taxes, e.g. (i) value added tax (VAT), (ii) income tax, (iii) local taxes, and (iv) other 

fiscal levies and duties], which are itemized herein or in the Price Schedules, 

 

If our Bid is accepted, we undertake: 
 

a.  to deliver the goods in accordance with the delivery schedule specified in the Schedule of 

Requirements of the Philippine Bidding Documents (PBDs); 
 

b. to provide a performance security in the form, amounts, and within the times prescribed in the 

PBDs; 
 

c. to abide by the Bid Validity Period specified in the PBDs and it shall remain binding 

upon us at any time before the expiration of that period. 

 
[Insert this paragraph if Foreign-Assisted Project with the Development Partner: 

Commissions or gratuities, if any, paid or to be paid by us to agents relating to this Bid, and to 
contract execution if we are awarded the contract, are listed below: 

 

Name and address Amount and Purpose of agent Currency Commission or gratuity 
 
 

 

 

(if none, state “None”)] 

 

Until a formal Contract is prepared and executed, this Bid, together with your written acceptance 

thereof and your Notice of Award, shall be binding upon us. 
 

 
receive. 

PBDs. 

We understand that you are not bound to accept the Lowest Calculated Bid or any Bid you may 

We certify/confirm that we comply with the eligibility requirements pursuant to the 

The undersigned is authorized to submit the bid on behalf of [name of the bidder] as evidenced by 
the attached [state the written authority]. 
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We acknowledge that failure to sign each and every page of this Bid Form, including the attached 

Schedule of Prices, shall be a ground for the rejection of our bid. 

 
 

Name:  Legal 

capacity:   

Signature:   Duly 

authorized to sign the Bid for and behalf of:   Date: 
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PRICE SCHEDULE FOR GOODS OFFERED FROM ABROAD 
[shall be submitted with the Bid if bidder is offering goods from Abroad] 

 

For Goods Offered from Abroad 
 

Name of Bidder   Project ID No. Page  of   
 

 

1 2 3 4 5 6 7 8 9 

Item Description Country 
of 

origin 

Quantity Unit price CIF 

port of entry 

(specify port) 

or 

CIP named 

place 

 
(specify border 

point or place 

of destination) 

Total 

CIF or 

CIP price 

per 
item 

 
(col. 4 x 

5) 

Unit Price 

Delivered 
Duty 

Unpaid 

(DDU) 

Unit 

price 
Delivered 

Duty Paid 

(DDP) 

Total Price 

delivered 

DDP 
(col 4 x 8) 

         

         

         

         

         

         

 

 

Name:    

Legal Capacity:    

Signature:   

Duly authorized to sign the Bid for and behalf of:   
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PRICE SCHEDULE FOR GOODS OFFERED FROM WITHIN THE PHILIPPINES 
[shall be submitted with the Bid if bidder is offering goods from within the Philippines] 

 

 

For Goods Offered from Within the Philippines 
 

Name of Bidder   Project ID No.  Page   _of  
 

1 2 3 4 5 6 7 8 9 10 

Item Description Country 

of 

origin 

Quantity Unit 

price 

EX 

W 
per 
item 

Transportation 

and all other 

costs 
incidental  to 

delivery, per 

item 

Sales and 
other 
taxes 
payable if 
Contract 
is 
awarded, 
per item 

Cost of 

Incidental 

Services, if 
applicable, 

per item 

Total 

Price, 

per unit 

 
(col 

5+6+7+ 
8) 

Total Price 

delivered 

Final 
Destination 

 
(col 9) x 
(col 4) 

          

          

          

          

          

          

          

          

 

 
 

Name:    

Legal Capacity:    

Signature:   

Duly authorized to sign the Bid for and behalf of:   
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STATEMENT OF ALL ONGOING GOVERNMENT AND PRIVATE CONTRACTS 
(including awarded but not yet started, whether similar or not similar in nature) 

 

 

Name of the 
Contract 

Date of the 
Contract 

Contract 
Duration 

Owner’s name 
and Address 

Kinds of 
Goods 

Amount of 
Contract and 

Value of 
Outstanding 

Contracts 

(1) (2) (3) (4) (5) (6) 

      

      

      

      

      

      

TOTAL OF ALL ONGOING CONTRACTS P 

 

 

Note: If no ongoing contract, the bidder shall state “none”. 

 

 
 

Name of Company :    

Name and Signature of bidder/authorized signatory:   

Date Accomplished :   
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STATEMENT OF SINGLE LARGEST COMPLETED CONTRACT (SLCC) 

SIMILAR TO THE CONTRACT TO BE BID 

(at least 50% of the ABC within the last five (5) years) 
 
 

Name of 
the 

Completed 
Contract 

Date of 
the 

Contract 

Contract 
Duration 

Owner’s 
name and 
Address 

Kinds of 
Goods 

Amount of 
Contract 

Date of 
Delivery 

Date of End- 
user’s 

Acceptance/ 

Official 
Receipts 

(1) (2) (3) (4) (5) (6) (7) (8) 

        

        

        

 

Note: 

 

This Statement shall be supported by any of the following: 

 

a) End-user’s acceptance or equivalent document in case of private sector 

contracts 

b) Official Receipt(s)/Sales Invoice issued for the completed project/contract. 

 

Collection Receipts cannot substitute the submission of Official Receipt 

(GPPB NPM No. 040-2016) 

 

 

Name of Company :    

Name and Signature of bidder/authorized signatory:   

Date Accomplished :   
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NET FINANCIAL CONTRACTING CAPACITY (NFCC) 

 
The computation of a prospective bidder’s NFCC must be at least equal to the ABC to be bid, calculated as 
follows: 

 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of all outstanding or uncompleted 
portions of the projects under ongoing contracts, including awarded contracts 

yet to be started, coinciding with the contract to be bid. 

 

The values of the domestic bidder’s current assets and current liabilities shall be based on the latest Audited 

Financial Statements submitted to the BIR. 

 

For purposes of computing the foreign bidders’ NFCC, the value of the current assets and current liabilities 
shall be based on their audited financial statements prepared in accordance with international financial 
reporting standards. 

 
 

 Amount 

Current Assets P 

Less: Current Liabilities P 

Sub-Total P 

Multiplied by 15 P 

Sub-Total P 

Less: Value of all outstanding or uncompleted portions of the 

projects under ongoing contracts, including awarded 

contracts yet to be started, coinciding with the contract to be 

bid. 

P 

 

NET FINANCIAL CONTRACTING CAPACITY (NFCC) 

 

P 

 

 
 

Name of Company :    

Name and Signature of bidder/authorized signatory:  

Date Accomplished :   
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BID SECURING DECLARATION FORM 
[shall be submitted with the Bid if bidder opts to provide this form of bid security] 

 
 

REPUBLIC OF THE PHILIPPINES) 

CITY OF  ) S.S. 

 

x x 

 

BID SECURING DECLARATION 

IB NO. CEFA-SB-2024-005 

To: BUREAU OF ANIMAL INDUSTRY 

Visayas Avenue, Diliman 

Quezon City 

 

I/We, the undersigned, declare that: 

 
1. I/We understand that, according to your conditions, bids must be supported by a Bid 

Security, which may be in the form of a Bid Securing Declaration. 

 
2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any procurement contract 

with any procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and, (b) 

I/we will pay the applicable fine provided under Section 6 of the Guidelines on the Use of Bid Securing 

Declaration, within fifteen (15) days from receipt of the written demand by the procuring entity for the 

commission of acts resulting to the enforcement of the bid securing declaration under Sections 23.1(b), 

34.2, 40.1 and 69.1, except 69.1(f),of the IRR of RA No. 9184; without prejudice to other legal action 

the government may undertake. 

 
3.  I/We understand that this Bid Securing Declaration shall cease to be valid on the following 

circumstances: 

 
a. Upon expiration of the bid validity period, or any extension thereof pursuant to your request; 

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to such effect, and (i) 

I/we failed to timely file a request for reconsideration or (ii) I/we filed a 

waiver to avail of said right; and 

c. I am/we are declared the bidder with the Lowest Calculated Responsive Bid, and I/we have furnished 

the performance security and signed the Contract. 
 

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this   day of [month] [year] at 
[place of execution]. 

 

[Insert NAME OF BIDDER OR ITS AUTHORIZED 
REPRESENTATIVE] 

[Insert signatory’s legal capacity] 

Affiant 
 

 

 
Doc No.     
Book No.   
Page No.    
Series of      

[Jurat] 
[Format shall be based on the latest Rules on Notarial Practice] 
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OMNIBUS SWORN STATEMENT 
[shall be submitted with the Bid] 

 

 

REPUBLIC OF  THE PHILIPPINES ) 
CITY/MUNICIPALITY OF  ) S.S. 

 

AFFIDAVIT 

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of Affiant], 

after having been duly sworn in accordance with law, do hereby depose and state that: 
 

1. [Select one, delete the other:] 

 
[If a sole proprietorship:] I am the sole proprietor or authorized representative of [Name of 
Bidder] with office address at [address of Bidder]; 

 

[If a partnership, corporation, cooperative, or joint venture:] I am the duly authorized and designated 
representative of [Name of Bidder] with office address at [address of Bidder]; 

 

2. [Select one, delete the other:] 
 

[If a sole proprietorship:] As the owner and sole proprietor, or authorized representative of [Name of 

Bidder], I have full power and authority to do, execute and perform any and all acts necessary to 

participate, submit the bid, and to sign and execute the ensuing contract for [Name of the Project] of the 

[Name of the Procuring Entity], as shown in the attached duly notarized Special Power of Attorney; 
 

[If a partnership, corporation, cooperative, or joint venture:] I am granted full power and authority to 

do, execute and perform any and all acts necessary to participate, submit the bid, and to sign and execute 

the ensuing contract for [Name of the Project] of the [Name of the Procuring Entity], as shown in the 

attached [state title of attached document showing proof of authorization (e.g., duly notarized 

Secretary’s Certificate, Board/Partnership Resolution, or Special Power of Attorney, whichever is 

applicable;)]; 
 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the Philippines or 

any of its agencies, offices, corporations, or Local Government Units, foreign government/foreign or 

international financing institution whose blacklisting rules have been recognized by the Government 

Procurement Policy Board, by itself or by relation, membership, association, affiliation, or 

controlling interest with another blacklisted person or entity as defined and provided for in the Uniform 

Guidelines on Blacklisting; 
 

4.  Each of the documents submitted in satisfaction of the bidding requirements is an authentic copy of the 

original, complete, and all statements and information provided therein are true and correct; 
 

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized representative(s) 
to verify all the documents submitted; 

 

6. [Select one, delete the rest:] 
 

[If a sole proprietorship:] The owner or sole proprietor is not related to the Head of the 
Procuring  Entity,  members  of  the  Bids  and  Awards  Committee  (BAC),  the  Technical 
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Working Group, and the BAC Secretariat, the head of the Project Management Office or the end-user 

unit, and the project consultants by consanguinity or affinity up to the third civil degree; 
 

[If a partnership or cooperative:] None of the officers and members of [Name of Bidder] is related to 

the Head of the Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 

Working Group, and the BAC Secretariat, the head of the Project Management Office or the end-user 

unit, and the project consultants by consanguinity or affinity up to the third civil degree; 
 

[If a corporation or joint venture:] None of the officers, directors, and controlling stockholders of 

[Name of Bidder] is related to the Head of the Procuring Entity, members of the Bids and Awards 

Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project 

Management Office or the end-user unit, and the project consultants by consanguinity or affinity up to 

the third civil degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 
 

8. [Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in compliance with the 
Philippine Bidding Documents, which includes: 

 

a. Carefully examining all of the Bidding Documents; 

b. Acknowledging all conditions, local or otherwise, affecting the implementation of the 

Contract; 
c. Making an estimate of the facilities available and needed for the contract to be bid, if any; and 
d. Inquiring or securing Supplemental/Bid Bulletin(s) issued for the [Name of the 

Project]. 
 

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, or any form of 

consideration, pecuniary or otherwise, to any person or official, personnel or representative of the 

government in relation to any procurement project or activity. 
 

10. In case advance payment was made or given, failure to perform or deliver any of the obligations and 

undertakings in the contract shall be sufficient grounds to constitute criminal liability for Swindling 

(Estafa) or the commission of fraud with unfaithfulness or abuse of confidence through 

misappropriating or converting any payment received by a person or entity under an obligation 

involving the duty to deliver certain goods or services, to the prejudice of the public and the government 

of the Philippines pursuant to Article 315 of Act No. 3815 s. 1930, as amended, or the Revised Penal 

Code. 

 

IN WITNESS WHEREOF, I have hereunto set my hand this   day of  , 20 at 

Philippines. 
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[Insert NAME OF BIDDER OR ITS AUTHORIZED 
REPRESENTATIVE] 

[Insert signatory’s legal capacity] 
Affiant 

 
 

[Jurat] 

[Format shall be based on the latest Rules on Notarial Practice] 

 

 

Doc No.     
Book No.   
Page No.    
Series of      
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